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NSLS-II Project - Current Working FileNSLS-II Project - Current Working FileNSLS-II Project - Current Working File 832 03-Jan-11 A 30-Apr-14 01-Oct-09 12-Feb-14 $37,296,580.42 290

Level 3 MilestoneLevel 3 MilestoneLevel 3 Milestone 213 09-Feb-12 13-Dec-12 27-Oct-11 23-Oct-12 $0.00 173

1.M3 L305880 Ring Building Pentant #5 BOD 0 09-Feb-12* 09-Feb-12 $0.00 98

1.M3 L305950 P1 Experimental Floor Handoff (CSX) 0 28-Jun-12* 27-Oct-11 $0.00 288

1.M3 L305990 P2 Experimental Floor Handoff (XPD/HXN) 0 14-Jun-12 24-Feb-12 $0.00 248

1.M3 L306010 P3 Experimental Floor Handoff (SRX) 0 19-Oct-12 22-Jun-12 $0.00 200

1.M3 L306020 P4 Experimental Hutch Construction Start (IXS/CHX) 0 13-Dec-12 30-Jul-12 $0.00 153

1.M3 L306030 P4 Experimental Floor Handoff (IXS/CHX) 0 13-Dec-12 23-Oct-12 $0.00 153

Project ManagementProject ManagementProject Management 653 28-Apr-11 A 09-Dec-13 01-Mar-11 09-Dec-13 $0.00 203

Environmental, Safety & HealthEnvironmental, Safety & HealthEnvironmental, Safety & Health 653 28-Apr-11 A 09-Dec-13 01-Mar-11 09-Dec-13 $0.00 203

ESH ManagementESH ManagementESH Management 653 28-Apr-11 A 09-Dec-13 01-Mar-11 09-Dec-13 $0.00 203

Storage RingStorage RingStorage Ring 294 01-Dec-11 A 04-Feb-13 01-Jul-11 21-May-13 $0.00 110

1.01.02.01 MEH1128 STORAGE RING - SAD / ASE  for Storage Ring Commissioning - Develop Submittal 173 01-Dec-11 A 07-Aug-12 01-Jul-11 07-Aug-12 $0.00 110

1.01.02.01 MEH1128-01 STORAGE RING - Internal NSLS-II Reviews 24 08-Aug-12 11-Sep-12 08-Aug-12 11-Sep-12 $0.00 110

1.01.02.01 MEH1128-02 STORAGE RING - Lab ESH Committee Review SAD/ASE 25 12-Sep-12 17-Oct-12 12-Sep-12 17-Oct-12 $0.00 113

1.01.02.01 MEH1128-03 STORAGE RING - DDO Approval of SAD/ASE 5 18-Oct-12 24-Oct-12 18-Oct-12 24-Oct-12 $0.00 113

1.01.02.01 MEH1129 STORAGE RING - SAD / ASE  for Storage Ring Commissioning - Submitted to DOE 0 24-Oct-12 24-Oct-12 $0.00 113

1.01.02.01 MEH1130 STORAGE RING - SAD / ASE  for Storage Ring Commissioning - DOE Review 24 25-Oct-12 29-Nov-12 25-Oct-12 29-Nov-12 $0.00 113

1.01.02.01 MEH1131 STORAGE RING - SAD / ASE  for Storage Ring Commissioning - DOE Approval 0 29-Nov-12 29-Nov-12 $0.00 113

1.01.02.01 MEH1131-01 STORAGE RING - Develop Authorization Path/Commissioning Plan 50 12-Sep-12 21-Nov-12 12-Sep-12 21-Nov-12 $0.00 110

1.01.02.01 MEH1131-02 STORAGE RING - BHSO Review/Approval Authorization Scheme Package 18 26-Nov-12 19-Dec-12 26-Nov-12 19-Dec-12 $0.00 110

1.01.02.01 MEH1131-03 STORAGE RING - BHSO Review/Approval Authorization Scheme Package 18 26-Nov-12 19-Dec-12 26-Nov-12 19-Dec-12 $0.00 110

1.01.02.01 MEH1131-04 STORAGE RING - Appoint ARR Team 10 30-Nov-12 13-Dec-12 30-Nov-12 13-Dec-12 $0.00 113

1.01.02.01 MEH1131-05 STORAGE RING - Develop ARR Plan 17 26-Nov-12 18-Dec-12 14-Dec-12 10-Jan-13 $0.00 111

1.01.02.01 MEH1131-06 STORAGE RING - NSLS-II Declare Readiness 1 14-Dec-12 14-Dec-12 01-May-13 01-May-13 $0.00 113

1.01.02.01 MEH1131-07 STORAGE RING - Conduct ARR 22 20-Dec-12 24-Jan-13 02-May-13 10-May-13 $0.00 110

1.01.02.01 MEH1131-08 STORAGE RING - BHSO Approval to Start 5 25-Jan-13 31-Jan-13 13-May-13 17-May-13 $0.00 110

1.01.02.01 MEH1131-09 STORAGE RING - DDO Request Permission to Operate 1 01-Feb-13 01-Feb-13 20-May-13 20-May-13 $0.00 110

1.01.02.01 MEH1131-10 STORAGE RING - BHSO Approval to Start 1 04-Feb-13 04-Feb-13 21-May-13 21-May-13 $0.00 110

1.01.02.01 MEH1200 STORAGE RING - ARR for Storage Ring Commissioning 20 02-Jan-13 30-Jan-13 02-Jan-13 30-Jan-13 $0.00 113

OperationsOperationsOperations 445 01-Mar-12 09-Dec-13 01-Mar-12 09-Dec-13 $0.00 203

1.01.02.01 MEH1148 OPERATIONS - SAD / ASE for NSLS-II Facility Routine Operations - Develop Submittal 275 01-Mar-12* 04-Apr-13 01-Mar-12 04-Apr-13 $0.00 153

1.01.02.01 MEH1148-01 OPERATIONS - Internal NSLS-II Reviews 24 05-Apr-13 08-May-13 05-Apr-13 08-May-13 $0.00 153

1.01.02.01 MEH1148-02 OPERATIONS - Lab ESH Committee Review SAD/ASE 25 09-May-13 13-Jun-13 09-May-13 13-Jun-13 $0.00 153

1.01.02.01 MEH1148-03 OPERATIONS - DDO Approval of SAD/ASE 5 14-Jun-13 20-Jun-13 14-Jun-13 20-Jun-13 $0.00 153

1.01.02.01 MEH1149 OPERATIONS - SAD / ASE for NSLS-II Facility Routine Operations - Submitted to DOE 0 20-Jun-13 20-Jun-13 $0.00 153

1.01.02.01 MEH1150 OPERATIONS - SAD / ASE for NSLS-II Facility Routine Operations - DOE Review 21 21-Jun-13 23-Jul-13 21-Jun-13 23-Jul-13 $0.00 153

1.01.02.01 MEH1151 OPERATIONS - SAD / ASE for NSLS-II Facility Routine Operations - DOE Approval 0 23-Jul-13 23-Jul-13 $0.00 153

1.01.02.01 MEH1151-01 OPERATIONS - Develop Authorization Path/Commissioning Plan 50 09-May-13 22-Jul-13 09-May-13 22-Jul-13 $0.00 203

1.01.02.01 MEH1151-02 OPERATIONS - BHSO Review/Approval Authorization Scheme Package 18 23-Jul-13 15-Aug-13 23-Jul-13 15-Aug-13 $0.00 203

1.01.02.01 MEH1151-03 OPERATIONS - BHSO Review/Approval Authorization Scheme Package 18 16-Aug-13 11-Sep-13 16-Aug-13 11-Sep-13 $0.00 203

1.01.02.01 MEH1151-04 OPERATIONS - Appoint ARR Team 10 23-Jul-13 05-Aug-13 23-Jul-13 05-Aug-13 $0.00 211

1.01.02.01 MEH1151-05 OPERATIONS - Develop ARR Plan 17 06-Aug-13 28-Aug-13 06-Aug-13 28-Aug-13 $0.00 211

1.01.02.01 MEH1151-06 OPERATIONS - NSLS-II Declare Readiness 1 29-Aug-13 29-Aug-13 29-Aug-13 29-Aug-13 $0.00 211

1.01.02.01 MEH1151-07 OPERATIONS - Conduct ARR 22 12-Sep-13 11-Oct-13 12-Sep-13 11-Oct-13 $0.00 203

1.01.02.01 MEH1151-08 OPERATIONS - BHSO Approval to Start 23 14-Oct-13 14-Nov-13 14-Oct-13 14-Nov-13 $0.00 203

1.01.02.01 MEH1151-09 OPERATIONS - DDO Request Permission to Operate 1 15-Nov-13 15-Nov-13 15-Nov-13 15-Nov-13 $0.00 203

1.01.02.01 MEH1151-10 OPERATIONS - BHSO Approval to Start 14 18-Nov-13 09-Dec-13 18-Nov-13 09-Dec-13 $0.00 203

1.01.02.01 MEH1230 OPERATIONS - ARR for NSLS-II Facility Start of Routine Operations 20 21-Aug-13 18-Sep-13 21-Aug-13 18-Sep-13 $0.00 153

Injector System InstallationInjector System InstallationInjector System Installation 435 28-Apr-11 A 25-Jan-13 01-Mar-11 14-Jan-13 $0.00 26

LINAC InstallationLINAC InstallationLINAC Installation 207 01-Jun-11 A 30-Mar-12 11-Jul-11 21-Nov-11 $0.00 169

1.01.02.01 MEH1121-03 LINAC - Internal Readiness Verification 178 01-Jun-11 A 17-Feb-12 11-Jul-11 05-Aug-11 $0.00 188

1.01.02.01 MEH1121-06 LINAC - NSLS-II Declare Readiness 1 19-Mar-12* 19-Mar-12 31-Oct-11 31-Oct-11 $0.00 169

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

09-Feb-12*, Ring Building Pentant #5 BOD

28-Jun-12*, P1 Experimental Floor Handoff (CSX)

14-Jun-12, P2 Experimental Floor Handoff (XPD/HXN)

19-Oct-12, P3 Experimental Floor Handoff (SRX)

13-Dec-12, P4 Experimental Hutch Construction Start (IXS/CHX)

13-Dec-12, P4 Experimental Floor Handoff (IXS/CHX)

01-Dec-11 A

08-Aug-12

12-Sep-12

18-Oct-12

24-Oct-12, STORAGE RING - SAD / ASE  for Storage Ring Commissioning - Submitted to DOE

25-Oct-12

29-Nov-12, STORAGE RING - SAD / ASE  for Storage Ring Commissioning - DOE Approval

12-Sep-12

26-Nov-12

26-Nov-12

30-Nov-12

26-Nov-12

14-Dec-12

20-Dec-12

25-Jan-13

01-Feb-13

04-Feb-13

02-Jan-13

01-Mar-12*

05-Apr-13

09-May-13

14-Jun-13

20-Jun-13, OPERATIONS - SAD / ASE for NSLS-II Facility Routine Operat

21-Jun-13

23-Jul-13, OPERATIONS - SAD / ASE for NSLS-II Facility Routine Ope

09-May-13

23-Jul-13

16-Aug-13

23-Jul-13

06-Aug-13

29-Aug-13

12-Sep-13

14-Oct-13

15-Nov-13

18-Nov-13

21-Aug-13

01-Jun-11 A

19-Mar-12*
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1.01.02.01 MEH1121-07 LINAC - Conduct ARR 2 20-Mar-12 21-Mar-12 01-Nov-11 10-Nov-11 $0.00 169

1.01.02.01 MEH1121-08 LINAC - ARR Recommends Approval to Commission 5 22-Mar-12 28-Mar-12 11-Nov-11 17-Nov-11 $0.00 169

1.01.02.01 MEH1121-09 LINAC - DDO Request Permission to Operate 1 29-Mar-12 29-Mar-12 18-Nov-11 18-Nov-11 $0.00 169

1.01.02.01 MEH1121-10 LINAC - BHSO Approval to Start 1 30-Mar-12 30-Mar-12 21-Nov-11 21-Nov-11 $0.00 169

Booster InstallationBooster InstallationBooster Installation 435 28-Apr-11 A 25-Jan-13 01-Mar-11 14-Jan-13 $0.00 26

1.01.02.01 MEH1123 BOOSTER - SAD / ASE  for Booster Commissioning - Develop Submittal 233 28-Apr-11 A 04-Apr-12 01-Mar-11 04-Apr-12 $0.00 120

1.01.02.01 MEH1123-01 BOOSTER - Internal NSLS-II Reviews 24 05-Apr-12 08-May-12 05-Apr-12 08-May-12 $0.00 120

1.01.02.01 MEH1123-03 BOOSTER - DDO Approval of SAD/ASE 25 09-May-12 13-Jun-12 09-May-12 13-Jun-12 $0.00 120

1.01.02.01 MEH1124 BOOSTER - SAD / ASE  for Booster Commissioning - Submitted to DOE 0 13-Jun-12 15-May-12 $0.00 120

1.01.02.01 MEH1125 BOOSTER - SAD / ASE  for Booster Commissioning - DOE Review 24 14-Jun-12 18-Jul-12 16-May-12 19-Jun-12 $0.00 120

1.01.02.01 MEH1126 BOOSTER - SAD / ASE  for Booster Commissioning - DOE Approval 0 18-Jul-12 19-Jun-12 $0.00 120

1.01.02.01 MEH1126-02 BOOSTER - BHSO Review/Approval Authorization Scheme Package 18 19-Jul-12 13-Aug-12 20-Jun-12 16-Jul-12 $0.00 122

1.01.02.01 MEH1126-03 BOOSTER - Internal Readiness Verification 20 19-Jul-12 15-Aug-12 20-Jun-12 18-Jul-12 $0.00 120

1.01.02.01 MEH1126-04 BOOSTER - Appoint ARR Team 10 14-Jun-12 27-Jun-12 23-Aug-12 06-Sep-12 $0.00 137

1.01.02.01 MEH1126-05 BOOSTER - Develop ARR Plan 17 28-Jun-12 23-Jul-12 07-Sep-12 01-Oct-12 $0.00 137

1.01.02.01 MEH1126-06 BOOSTER - NSLS-II Declare Readiness 1 04-Jan-13 04-Jan-13 20-Dec-12 20-Dec-12 $0.00 26

1.01.02.01 MEH1126-07 BOOSTER - Conduct ARR 7 07-Jan-13 15-Jan-13 21-Dec-12 03-Jan-13 $0.00 26

1.01.02.01 MEH1126-08 BOOSTER - BHSO Approval to Start 5 16-Jan-13 23-Jan-13 04-Jan-13 10-Jan-13 $0.00 26

1.01.02.01 MEH1126-09 BOOSTER - DDO Request Permission to Operate 1 24-Jan-13 24-Jan-13 11-Jan-13 11-Jan-13 $0.00 26

1.01.02.01 MEH1126-10 BOOSTER - BHSO Approval to Start 1 25-Jan-13 25-Jan-13 14-Jan-13 14-Jan-13 $0.00 26

1.01.02.01 MEH1190 BOOSTER - ARR for Booster Commissioning 15 19-Jul-12 08-Aug-12 20-Jun-12 16-Aug-12 $0.00 140

Accelerator SystemsAccelerator SystemsAccelerator Systems 649 03-Jan-11 A 06-Aug-13 01-Oct-09 02-Jul-13 $31,997,801.74 472

Injection SystemInjection SystemInjection System 468 02-Aug-11 A 14-Jun-13 19-May-11 02-Jul-13 $7,204,671.93 507

LinacLinacLinac 111 14-Sep-11 A 27-Feb-12 23-Sep-11 25-Jun-12 $387,417.81 193

LinacLinacLinac 111 14-Sep-11 A 27-Feb-12 23-Sep-11 25-Jun-12 $387,417.81 193

LinacLinacLinac 103 14-Sep-11 A 14-Feb-12 23-Sep-11 02-Mar-12 $382,500.00 105

1.03.03.01.02 AXS4500-390 LINAC - Vendor Installation 103 14-Sep-11 A 14-Feb-12 23-Sep-11 02-Mar-12 $382,500.00 105

BNL Linac Support & Front End ExperimentsBNL Linac Support & Front End ExperimentsBNL Linac Support & Front End Experiments 65 21-Nov-11 A 27-Feb-12 08-Dec-11 25-Jun-12 $4,917.81 193

1.03.03.01.02 AXS1118 LINAC - Finish Installation 0 14-Feb-12 08-Dec-11 $0.00 105

1.03.03.01.02 AXS4510-130 LINAC - Supplemental Shielding - Installation 65 21-Nov-11 A 27-Feb-12 29-May-12 25-Jun-12 $4,917.81 193

Booster SystemBooster SystemBooster System 416 17-Oct-11 A 14-Jun-13 16-Feb-12 02-Jul-13 $2,000,000.00 18

BoosterBoosterBooster 416 17-Oct-11 A 14-Jun-13 16-Feb-12 02-Jul-13 $2,000,000.00 18

Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 416 17-Oct-11 A 14-Jun-13 16-Feb-12 02-Jul-13 $2,000,000.00 18

Booster Ring - Vendor MilestonesBooster Ring - Vendor MilestonesBooster Ring - Vendor Milestones 163 18-Oct-12 14-Jun-13 19-Oct-12 02-Jul-13 $0.00 18

1.03.03.02.01 AXSB014 Booster - Vendor Milestones - Installation at BNL complete 0 18-Oct-12 19-Oct-12 $0.00 18

1.03.03.02.01 AXSB015 Booster - Vendor Milestones - Integrated testing complete 0 03-Jan-13 21-Feb-13 $0.00 26

1.03.03.02.01 AXSB016 Booster - Vendor Milestones - Commissioning complete 0 14-Jun-13 02-Jul-13 $0.00 18

Booster Ring - Vendor High Level ActivitiesBooster Ring - Vendor High Level ActivitiesBooster Ring - Vendor High Level Activities 416 17-Oct-11 A 14-Jun-13 16-Feb-12 01-Jul-13 $2,000,000.00 18

1.03.03.02.01 AXSB269 Booster - Vendor High Level Activities - Delivery 153 17-Oct-11 A 25-May-12 16-Feb-12 10-May-12 $100,000.00 33

1.03.03.02.01 AXSB280 Booster - Vendor High Level Activities - Installation (support of BNL Install) 100 29-May-12 18-Oct-12 11-May-12 18-Oct-12 $350,000.00 125

1.03.03.02.01 AXSB283 Booster - Vendor High Level Activities - Integrated Testing at BNL 50 19-Oct-12 03-Jan-13 19-Oct-12 19-Dec-12 $175,000.00 18

1.03.03.02.01 AXSB283-010 Booster - Vendor High Level Activities - Conditioning 23 04-Jan-13 06-Feb-13 20-Dec-12 20-Feb-13 $175,000.00 18

1.03.03.02.01 AXSB284 Booster - Vendor High Level Activities - Commissioning 90 07-Feb-13 14-Jun-13 25-Feb-13 01-Jul-13 $1,200,000.00 18

Transport LinesTransport LinesTransport Lines 45 23-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $456,746.01 217

Transport LinesTransport LinesTransport Lines 45 23-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $456,746.01 217

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 45 23-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $456,746.01 217

LBTL MagnetsLBTL MagnetsLBTL Magnets 45 23-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $456,746.01 217

LBTL Magnets - Quads StandardLBTL Magnets - Quads StandardLBTL Magnets - Quads Standard 45 23-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $337,746.01 217

1.03.03.03.01.01 AXS2170-110 LBTL Magnets - LBT-MG-QDP-5200 - First Production Delivery 45 23-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $329,746.01 123

1.03.03.03.01.01 AXS2170-120 LBTL Magnets - LBT-MG-QDP-5200 - Spares 23 27-Jan-12 29-Feb-12 30-Aug-11 30-Sep-11 $8,000.00 217

LBTL Magnets - DipolesLBTL Magnets - DipolesLBTL Magnets - Dipoles 44 27-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $102,000.00 217

1.03.03.03.01.01 AXS2170-210 LBTL Magnets - LBT-MG-DPL-4800 - First Production Delivery 44 27-Dec-11 A 29-Feb-12 30-Aug-11 30-Sep-11 $96,000.00 123

1.03.03.03.01.01 AXS2170-220 LBTL Magnets - LBT-MG-DPL-4800 - Spares 23 27-Jan-12 29-Feb-12 30-Aug-11 30-Sep-11 $6,000.00 217

LBTL Magnets - CorrectorsLBTL Magnets - CorrectorsLBTL Magnets - Correctors 23 03-Jan-12 03-Feb-12 30-Aug-11 30-Sep-11 $3,000.00 234

1.03.03.03.01.01 AXS2170-320 LBTL Magnets - LBT-MG-CRR-4500 - Spares 23 03-Jan-12 03-Feb-12 30-Aug-11 30-Sep-11 $3,000.00 234

LBTL Magnets - Quads Large AptLBTL Magnets - Quads Large AptLBTL Magnets - Quads Large Apt 23 03-Jan-12 03-Feb-12 30-Aug-11 30-Sep-11 $10,000.00 234

1.03.03.03.01.01 AXS2170-520 LBTL Magnets - LBT-MG-QDP-1340 - Spares (lrg Apt) 23 03-Jan-12 03-Feb-12 30-Aug-11 30-Sep-11 $10,000.00 234

LBTL Magnets - Correctors 2LBTL Magnets - Correctors 2LBTL Magnets - Correctors 2 23 03-Jan-12 03-Feb-12 30-Aug-11 30-Sep-11 $4,000.00 234

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

20-Mar-12

22-Mar-12

29-Mar-12

30-Mar-12

28-Apr-11 A

05-Apr-12

09-May-12

13-Jun-12, BOOSTER - SAD / ASE  for Booster Commissioning - Submitted to DOE

14-Jun-12

18-Jul-12, BOOSTER - SAD / ASE  for Booster Commissioning - DOE Approval

19-Jul-12

19-Jul-12

14-Jun-12

28-Jun-12

04-Jan-13

07-Jan-13

16-Jan-13

24-Jan-13

25-Jan-13

19-Jul-12

14-Sep-11 A

14-Feb-12, LINAC - Finish Installation

21-Nov-11 A

18-Oct-12, Booster - Vendor Milestones - Installation at BNL complete

03-Jan-13, Booster - Vendor Milestones - Integrated testing complete

14-Jun-13, Booster - Vendor Milestones - Commissioning complete

17-Oct-11 A

29-May-12

19-Oct-12

04-Jan-13

07-Feb-13

23-Dec-11 A

27-Jan-12

27-Dec-11 A

27-Jan-12

03-Jan-12

03-Jan-12
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1.03.03.03.01.01 AXS2170-620 LBTL Magnets - LBT-MG-CRR-1000 - Spares 23 03-Jan-12 03-Feb-12 30-Aug-11 30-Sep-11 $4,000.00 234

Injector InstallationInjector InstallationInjector Installation 315 02-Aug-11 A 01-Nov-12 19-May-11 17-Sep-12 $4,360,508.12 660

No Work Organization No Work Organization No Work Organization 182 14-Feb-12 01-Nov-12 28-Oct-11 17-Sep-12 $0.00 121

1.03.03.05 AXS2079 BOOSTER RF CAVITY - Install Complete 0 11-Jun-12 19-Dec-11 $0.00 58

1.03.03.05 AXS2080 BOOSTER RF TRANSMITTER - Install Complete 0 25-Jun-12 03-Feb-12 $0.00 48

1.03.03.05 AXS2085 LBTL PART 1 - Install Complete 0 16-Mar-12 28-Oct-11 $0.00 169

1.03.03.05 AXS2090 LINAC - Install Complete 0 14-Feb-12 08-Dec-11 $0.00 181

1.03.03.05 AXS2095 LBTL PART 1 & LINAC - Install Complete (with BPMs) 0 06-Mar-12 20-Jan-12 $0.00 176

1.03.03.05 AXS2100 LBTL PART 2 - Install Complete 0 18-May-12 25-May-12 $0.00 123

1.03.03.05 AXS2110 BOOSTER - Install Complete 0 18-Oct-12 11-Sep-12 $0.00 18

1.03.03.05 AXS2120 BSRTL PART 1 - Install Complete 0 31-Jul-12 13-Jun-12 $0.00 136

1.03.03.05 AXS2190 BSRTL PART 2 - Install Complete 0 01-Nov-12 17-Sep-12 $0.00 121

Injection System Installation of Mechanical UtilitiesInjection System Installation of Mechanical UtilitiesInjection System Installation of Mechanical Utilities 44 12-Jan-12 16-Mar-12 19-Oct-11 19-Oct-11 $0.00 103

No Work Organization No Work Organization No Work Organization 44 12-Jan-12 16-Mar-12 19-Oct-11 19-Oct-11 $0.00 103

1.03.03.05.01 AXS6235-210 PROC 2 - SIMMS PUMP SKIDS - LINAC-Klystron/Booster Ring  - Install Complete 0 02-Mar-12 19-Oct-11 $0.00 93

1.03.03.05.01 AXS6235-230 PROC 2 - SIMMS PUMP SKIDS - Booster Ring Cavity  - Install Complete 0 15-Mar-12 $0.00 84

1.03.03.05.01 AXS6235-250 PROC 2 - SIMMS PUMP SKIDS - BR/RF Transmitter/ Power Supply Cabinets  - Install Complete 0 16-Mar-12 $0.00 88

1.03.03.05.01 AXS6236-100 PROC 3 - RF / INJECTOR BUILDING PIPING - RF Bldg Complete 0 12-Jan-12 $0.00 139

1.03.03.05.01 AXS6236-115 PROC 3 - RF / INJECTOR BUILDING PIPING - LINAC Part 2 Complete 0 25-Jan-12 $0.00 139

1.03.03.05.01 AXS6236-120 PROC 3 - RF / INJECTOR BUILDING PIPING - Booster Ring Cavity Complete 0 10-Feb-12 $0.00 62

1.03.03.05.01 AXS6236-130 PROC 3 - RF / INJECTOR BUILDING PIPING - BR/RF Transmitter/ Power Supply Cabinets Co... 0 10-Feb-12 $0.00 32

1.03.03.05.01 AXS6236-140 PROC 3 - RF / INJECTOR BUILDING PIPING - Booster Complete 0 23-Feb-12 $0.00 99

Injection System Installation of Electrical UtilitiesInjection System Installation of Electrical UtilitiesInjection System Installation of Electrical Utilities 201 01-Nov-11 A 20-Aug-12 19-May-11 22-Feb-12 $784,890.55 122

Injector System InstallationInjector System InstallationInjector System Installation 201 01-Nov-11 A 20-Aug-12 19-May-11 22-Feb-12 $784,890.55 122

Booster Ring RF InstallationBooster Ring RF InstallationBooster Ring RF Installation 45 05-Mar-12 04-May-12 19-May-11 25-Jul-11 $37,797.62 58

1.03.03.05.02 AXS6190-100 IS Electrical Utilities Installation - Booster RF - Install Cable Tray in Tunnel 10 05-Mar-12 16-Mar-12 19-May-11 02-Jun-11 $10,589.13 18

1.03.03.05.02 AXS6190-200 IS Electrical Utilities Installation - Booster RF - Install Cable Tray in Equipment Area 23 05-Mar-12 04-Apr-12 19-May-11 21-Jun-11 $16,415.26 28

1.03.03.05.02 AXS6190-300 IS Electrical Utilities Installation - Booster RF - Install Power Supply & Instrumentation Racks 20 05-Mar-12 30-Mar-12 19-May-11 16-Jun-11 $3,128.17 18

1.03.03.05.02 AXS6190-400 IS Electrical Utilities Installation - Booster RF - Install AC Cable Tray & AC Power Cable to Racks 24 19-Mar-12 19-Apr-12 03-Jun-11 08-Jul-11 $4,228.46 18

1.03.03.05.02 AXS6190-500 IS Electrical Utilities Installation - Booster RF - Pull All Cables 30 26-Mar-12 04-May-12 10-Jun-11 25-Jul-11 $3,436.60 47

1.03.03.05.02 AXS6190-600 IS Electrical Utilities Installation - Booster RF - Install Complete 0 04-May-12 25-Jul-11 $0.00 58

Booster InstallationBooster InstallationBooster Installation 139 29-Nov-11 A 15-Jun-12 26-Jul-11 26-Oct-11 $433,242.68 45

1.03.03.05.02 AXS6194-100 IS Electrical Utilities Installation - Booster - Install Cable Tray in Tunnel 139 29-Nov-11 A 15-Jun-12 26-Jul-11 06-Sep-11 $49,640.78 45

1.03.03.05.02 AXS6194-200 IS Electrical Utilities Installation - Booster - Install Cable Tray in Equipment Area 88 29-Nov-11 A 04-Apr-12 26-Jul-11 04-Oct-11 $78,168.75 28

1.03.03.05.02 AXS6194-300 IS Electrical Utilities Installation - Booster - Install Power Supply & Instrumentation Racks 113 20-Dec-11 A 31-May-12 26-Jul-11 22-Aug-11 $34,193.17 45

1.03.03.05.02 AXS6194-400 IS Electrical Utilities Installation - Booster - Install AC Cable Tray & AC Power Cable to Racks 84 20-Dec-11 A 19-Apr-12 09-Aug-11 20-Sep-11 $72,391.01 18

1.03.03.05.02 AXS6194-500 IS Electrical Utilities Installation - Booster - Pull All Cables 89 10-Feb-12 15-Jun-12 16-Aug-11 26-Oct-11 $198,848.96 18

1.03.03.05.02 AXS6194-600 IS Electrical Utilities Installation - Booster - Install Complete 0 15-Jun-12 26-Oct-11 $0.00 18

Linac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 Installation 70 01-Nov-11 A 14-Feb-12 05-Aug-11 07-Oct-11 $58,541.27 143

1.03.03.05.02 AXS6196-100 IS Electrical Utilities Installation - LBTL - Part 2 - Install Cable Tray in Tunnel 60 01-Nov-11 A 31-Jan-12 05-Aug-11 18-Aug-11 $25,631.04 148

1.03.03.05.02 AXS6196-500 IS Electrical Utilities Installation - LBTL - Part 2 - Pull All Cables 62 14-Nov-11 A 14-Feb-12 26-Aug-11 07-Oct-11 $32,910.22 143

1.03.03.05.02 AXS6196-600 IS Electrical Utilities Installation - LBTL - Part 2 - Install Complete 0 14-Feb-12 07-Oct-11 $0.00 143

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 112 14-Nov-11 A 25-Apr-12 11-Oct-11 15-Dec-11 $119,489.70 143

1.03.03.05.02 AXS6198-100 IS Electrical Utilities Installation - BSRTL - Part 1 - Install Cable Tray in Tunnel 10 15-Feb-12 29-Feb-12 11-Oct-11 24-Oct-11 $27,571.08 178

1.03.03.05.02 AXS6198-200 IS Electrical Utilities Installation - BSRTL - Part 1 - Install Cable Tray in Equipment Area 72 14-Nov-11 A 29-Feb-12 11-Oct-11 11-Nov-11 $27,571.08 178

1.03.03.05.02 AXS6198-400 IS Electrical Utilities Installation - BSRTL - Part 1 - Install AC Cable Tray & AC Power Cable to ... 72 21-Nov-11 A 07-Mar-12 25-Oct-11 01-Dec-11 $28,324.69 173

1.03.03.05.02 AXS6198-500 IS Electrical Utilities Installation - BSRTL - Part 1 - Pull All Cables 50 15-Feb-12 25-Apr-12 01-Nov-11 15-Dec-11 $36,022.85 143

1.03.03.05.02 AXS6198-600 IS Electrical Utilities Installation - BSRTL - Part 1 - Install Complete 0 25-Apr-12 15-Dec-11 $0.00 143

Booster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 Installation 45 18-Jun-12 20-Aug-12 16-Dec-11 22-Feb-12 $135,819.29 122

1.03.03.05.02 AXS6199-100 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Cable Tray in Tunnel 10 18-Jun-12 29-Jun-12 16-Dec-11 30-Dec-11 $27,571.08 122

1.03.03.05.02 AXS6199-200 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Cable Tray in Equipment Area 23 18-Jun-12 19-Jul-12 16-Dec-11 20-Jan-12 $27,571.08 132

1.03.03.05.02 AXS6199-300 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Power Supply & Instrumentation Racks 20 18-Jun-12 16-Jul-12 16-Dec-11 17-Jan-12 $16,329.59 122

1.03.03.05.02 AXS6199-400 IS Electrical Utilities Installation - BSRTL - Part 2 - Install AC Cable Tray & AC Power Cable to ... 25 02-Jul-12 06-Aug-12 03-Jan-12 07-Feb-12 $28,324.69 122

1.03.03.05.02 AXS6199-500 IS Electrical Utilities Installation - BSRTL - Part 2 - Pull All Cables 30 10-Jul-12 20-Aug-12 10-Jan-12 22-Feb-12 $36,022.85 122

1.03.03.05.02 AXS6199-600 IS Electrical Utilities Installation - BSRTL - Part 2 - Install Complete 0 20-Aug-12 22-Feb-12 $0.00 122

Injection System Installation of Vacuum SystemsInjection System Installation of Vacuum SystemsInjection System Installation of Vacuum Systems 209 14-Nov-11 A 12-Sep-12 18-Aug-11 16-Jul-12 $342,714.69 156

Injector System InstallationInjector System InstallationInjector System Installation 209 14-Nov-11 A 12-Sep-12 18-Aug-11 16-Jul-12 $342,714.69 156

Linac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 Installation 84 14-Nov-11 A 16-Mar-12 18-Aug-11 28-Oct-11 $76,896.84 169

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

03-Jan-12

11-Jun-12, BOOSTER RF CAVITY - Install Complete

25-Jun-12, BOOSTER RF TRANSMITTER - Install Complete

16-Mar-12, LBTL PART 1 - Install Complete

14-Feb-12, LINAC - Install Complete

06-Mar-12, LBTL PART 1 & LINAC - Install Complete (with BPMs)

18-May-12, LBTL PART 2 - Install Complete

18-Oct-12, BOOSTER - Install Complete

31-Jul-12, BSRTL PART 1 - Install Complete

01-Nov-12, BSRTL PART 2 - Install Complete

02-Mar-12, PROC 2 - SIMMS PUMP SKIDS - LINAC-Klystron/Booster Ring  - Install Complete

15-Mar-12, PROC 2 - SIMMS PUMP SKIDS - Booster Ring Cavity  - Install Complete

16-Mar-12, PROC 2 - SIMMS PUMP SKIDS - BR/RF Transmitter/ Power Supply Cabinets  - Install Complete

12-Jan-12, PROC 3 - RF / INJECTOR BUILDING PIPING - RF Bldg Complete

25-Jan-12, PROC 3 - RF / INJECTOR BUILDING PIPING - LINAC Part 2 Complete

10-Feb-12, PROC 3 - RF / INJECTOR BUILDING PIPING - Booster Ring Cavity Complete

10-Feb-12, PROC 3 - RF / INJECTOR BUILDING PIPING - BR/RF Transmitter/ Power Supply Cabinets Complete

23-Feb-12, PROC 3 - RF / INJECTOR BUILDING PIPING - Booster Complete

05-Mar-12

05-Mar-12

05-Mar-12

19-Mar-12

26-Mar-12

04-May-12, IS Electrical Utilities Installation - Booster RF - Install Complete

29-Nov-11 A

29-Nov-11 A

20-Dec-11 A

20-Dec-11 A

10-Feb-12

15-Jun-12, IS Electrical Utilities Installation - Booster - Install Complete

01-Nov-11 A

14-Nov-11 A

14-Feb-12, IS Electrical Utilities Installation - LBTL - Part 2 - Install Complete

15-Feb-12

14-Nov-11 A

21-Nov-11 A

15-Feb-12

25-Apr-12, IS Electrical Utilities Installation - BSRTL - Part 1 - Install Complete

18-Jun-12

18-Jun-12

18-Jun-12

02-Jul-12

10-Jul-12

20-Aug-12, IS Electrical Utilities Installation - BSRTL - Part 2 - Install Complete

  

Install Schedule - Accelerator (Greg F) 
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1.03.03.05.03 AXS6290 LBTL Vacuum Systems - Installation - Part 1 - Vacuum Component Assembly 15 03-Jan-12 24-Jan-12 16-Sep-11 06-Oct-11 $23,632.21 188

1.03.03.05.03 AXS6300 LBTL Vacuum Systems - Installation - Part 1 - Vacuum Instrument & Cable Terminations 52 14-Nov-11 A 31-Jan-12 18-Aug-11 14-Oct-11 $38,822.99 183

1.03.03.05.03 AXS6310 LBTL Vacuum Systems - Installation - Part 1 - Pump-down & Leak Check 10 05-Mar-12 16-Mar-12 17-Oct-11 28-Oct-11 $14,441.64 169

Booster InstallationBooster InstallationBooster Installation 20 01-Mar-12 28-Mar-12 18-Oct-11 19-Dec-11 $26,270.65 267

1.03.03.05.03 AXS6400 Booster Straight Section - Vacuum Systems - Support of Vendor Installation (link to Booster Str... 20 01-Mar-12 28-Mar-12 18-Oct-11 19-Dec-11 $26,270.65 267

Linac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 Installation 47 15-Mar-12 18-May-12 20-Mar-12 23-May-12 $78,402.65 123

1.03.03.05.03 AXS6320 LBTL Vacuum Systems - Installation - Part 2 - Vacuum Component Assembly 15 15-Mar-12 04-Apr-12 20-Mar-12 09-Apr-12 $24,182.09 123

1.03.03.05.03 AXS6330 LBTL Vacuum Systems - Installation - Part 2 - Vacuum Instrument & Cable Terminations 40 15-Mar-12 09-May-12 20-Mar-12 14-May-12 $39,778.93 123

1.03.03.05.03 AXS6340 LBTL Vacuum Systems - Installation - Part 2 - Pump-down & Leak Check 7 10-May-12 18-May-12 15-May-12 23-May-12 $14,441.64 123

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 47 20-Apr-12 26-Jun-12 05-Apr-12 11-Jun-12 $82,741.89 160

1.03.03.05.03 AXS6350 BSRTL Vacuum Systems - Installation - Part 1 - Vacuum Component Assembly 15 20-Apr-12 10-May-12 05-Apr-12 25-Apr-12 $28,521.33 160

1.03.03.05.03 AXS6360 BSRTL Vacuum Systems - Installation - Part 1 - Vacuum Instrument & Cable Terminations 40 20-Apr-12 15-Jun-12 05-Apr-12 31-May-12 $39,778.93 160

1.03.03.05.03 AXS6370 BSRTL Vacuum Systems - Installation - Part 1 - Pump-down & Leak Check 7 18-Jun-12 26-Jun-12 01-Jun-12 11-Jun-12 $14,441.64 160

Booster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 Installation 47 09-Jul-12 12-Sep-12 09-May-12 16-Jul-12 $78,402.65 156

1.03.03.05.03 AXS6380 BSRTL Vacuum Systems - Installation - Part 2 - Vacuum Component Assembly 15 09-Jul-12 27-Jul-12 09-May-12 30-May-12 $24,182.09 156

1.03.03.05.03 AXS6390 BSRTL Vacuum Systems - Installation - Part 2 - Vacuum Instrument & Cable Terminations 40 09-Jul-12 31-Aug-12 09-May-12 05-Jul-12 $39,778.93 156

1.03.03.05.03 AXS6395 BSRTL Vacuum Systems - Installation - Part 2 - Pump-down & Leak Check 7 04-Sep-12 12-Sep-12 06-Jul-12 16-Jul-12 $14,441.64 156

Injection System Installation of Transport Lines Power SuppliesInjection System Installation of Transport Lines Power SuppliesInjection System Installation of Transport Lines Power Supplies 245 10-Nov-11 A 31-Oct-12 05-Aug-11 06-Jul-12 $430,361.95 122

Injector System InstallationInjector System InstallationInjector System Installation 245 10-Nov-11 A 31-Oct-12 05-Aug-11 06-Jul-12 $430,361.95 122

Linac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 Installation 65 10-Nov-11 A 15-Feb-12 05-Aug-11 07-Oct-11 $56,649.80 189

1.03.03.05.04 AXS6415 LBTL Power Supplies - LBTL Installation - Part 1 65 10-Nov-11 A 15-Feb-12 05-Aug-11 07-Oct-11 $56,649.80 189

Booster InstallationBooster InstallationBooster Installation 45 29-May-12 31-Jul-12 03-May-12 06-Jul-12 $198,945.76 73

1.03.03.05.04 AXS6430 BOOSTER Power Supplies Installation 45 29-May-12 31-Jul-12 03-May-12 06-Jul-12 $198,945.76 73

Linac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 Installation 77 14-Nov-11 A 07-Mar-12 24-Oct-11 29-Dec-11 $58,255.47 175

1.03.03.05.04 AXS6435 LBTL Power Supplies - LBTL Installation - Part 2 77 14-Nov-11 A 07-Mar-12 24-Oct-11 29-Dec-11 $58,255.47 175

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 60 26-Apr-12 20-Jul-12 10-Jan-12 21-Mar-12 $58,255.47 143

1.03.03.05.04 AXS6440 BSRTL Power Supplies - BSRTL Booster Installation - Part 1 60 26-Apr-12 20-Jul-12 10-Jan-12 21-Mar-12 $58,255.47 143

Booster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 Installation 50 21-Aug-12 31-Oct-12 23-Feb-12 02-May-12 $58,255.47 122

1.03.03.05.04 AXS6450 BSRTL Power Supplies - BSRTL Booster Installation - Part 2 50 21-Aug-12 31-Oct-12 23-Feb-12 02-May-12 $58,255.47 122

Injection System Installation of Beam InstrumentationInjection System Installation of Beam InstrumentationInjection System Installation of Beam Instrumentation 315 02-Aug-11 A 01-Nov-12 05-Aug-11 17-Sep-12 $485,640.53 660

Injector System InstallationInjector System InstallationInjector System Installation 315 02-Aug-11 A 01-Nov-12 05-Aug-11 17-Sep-12 $485,640.53 660

Linac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 Installation 139 12-Aug-11 A 06-Mar-12 05-Aug-11 20-Jan-12 $76,577.81 828

1.03.03.05.05 AXS6505-100 LBTL Instrumentation - Install Vacuum Diagnostics & Supports - Part 1 56 27-Oct-11 A 20-Jan-12 20-Sep-11 03-Oct-11 $12,950.03 196

1.03.03.05.05 AXS6505-110 LBTL Instrumentation - Survey & Align Vacuum Diagnostics - Part 1 61 27-Oct-11 A 27-Jan-12 04-Oct-11 18-Oct-11 $13,321.80 196

1.03.03.05.05 AXS6505-120 LBTL Instrumentation - Terminate & Label BPM Cables - Part 1 113 18-Aug-11 A 02-Feb-12 13-Oct-11 24-Oct-11 $12,271.51 196

1.03.03.05.05 AXS6505-130 LBTL Instrumentation - Terminate & Label Special Cables - Part 1 139 12-Aug-11 A 06-Mar-12 05-Aug-11 22-Aug-11 $11,108.99 828

1.03.03.05.05 AXS6505-160 LBTL Instrumentation - Install RF Boxes & SIO2 Cables - Part 1 68 28-Nov-11 A 06-Mar-12 29-Dec-11 10-Jan-12 $7,642.98 828

1.03.03.05.05 AXS6505-170 LBTL Instrumentation - Populate BPM Electronics - Part 1 67 28-Nov-11 A 05-Mar-12 29-Dec-11 04-Jan-12 $3,821.49 829

1.03.03.05.05 AXS6505-180 LBTL Instrumentation - Install Patch Cables - Part 1 68 28-Nov-11 A 06-Mar-12 05-Jan-12 10-Jan-12 $3,821.49 176

1.03.03.05.05 AXS6505-190 LBTL Instrumentation - Populate Subsystem Electronics - Part 1 68 28-Nov-11 A 06-Mar-12 05-Jan-12 17-Jan-12 $7,642.98 229

1.03.03.05.05 AXS6505-200 LBTL Instrumentation - BPM Tests - Part 1 68 28-Nov-11 A 06-Mar-12 18-Jan-12 18-Jan-12 $1,332.18 176

1.03.03.05.05 AXS6505-210 LBTL Instrumentation - Special System Tests - Part 1 (LBTL install of Diagnostics) 87 27-Oct-11 A 06-Mar-12 19-Jan-12 20-Jan-12 $2,664.36 176

LINAC InstallationLINAC InstallationLINAC Installation 143 02-Aug-11 A 29-Feb-12 25-Oct-11 12-Jan-12 $16,443.10 832

1.03.03.05.05 AXS6510-100 LINAC Instrumentation - Timing, Terminate, Label All BPM Cables (25 total) 125 02-Aug-11 A 02-Feb-12 25-Oct-11 28-Oct-11 $6,135.76 198

1.03.03.05.05 AXS6510-130 LINAC Instrumentation - Install all RF Boxes, Label & Connect SIO2 Cables (20 total) 11 21-Dec-11 A 06-Jan-12 29-Dec-11 04-Jan-12 $3,821.49 216

1.03.03.05.05 AXS6510-140 LINAC Instrumentation - Populate Rack w/BPM Electronics (5 Rcvr) 57 07-Dec-11 A 29-Feb-12 29-Dec-11 04-Jan-12 $3,821.49 832

1.03.03.05.05 AXS6510-160 LINAC Instrumentation - BPM Tests 91 05-Oct-11 A 17-Feb-12 11-Jan-12 12-Jan-12 $2,664.36 187

Booster InstallationBooster InstallationBooster Installation 69 18-May-12 24-Aug-12 08-Feb-12 18-Jun-12 $142,403.98 55

1.03.03.05.05 AXS6520-120 Booster BPM Instrumentation - Timing, Terminate, Label All BPM Cables - (185 total) 30 18-May-12 29-Jun-12 08-Feb-12 21-Mar-12 $46,018.16 18

1.03.03.05.05 AXS6520-140 Booster BPM Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - (2 total) 4 02-Jul-12 06-Jul-12 22-Mar-12 27-Mar-12 $5,328.72 22

1.03.03.05.05 AXS6520-150 Booster BPM Instrumentation - Install Patch Panel for BPM Diagnostics Racks (2 total) 4 09-Jul-12 12-Jul-12 28-Mar-12 02-Apr-12 $3,821.49 22

1.03.03.05.05 AXS6520-160 Booster BPM Instrumentation - Install all RF Boxes, Label & Connect SIO2 Cables (37, 148 total) 12 02-Jul-12 18-Jul-12 24-Apr-12 09-May-12 $11,464.47 18

1.03.03.05.05 AXS6520-170 Booster BPM Instrumentation - Populate Rack w/BPM Electronics (37 Rcvr) 7 19-Jul-12 27-Jul-12 10-May-12 18-May-12 $6,687.61 18

1.03.03.05.05 AXS6520-180 Booster BPM Instrumentation - Install all Patch Cables (185 total) 7 30-Jul-12 07-Aug-12 21-May-12 30-May-12 $6,687.61 18

1.03.03.05.05 AXS6520-190 Booster BPM Instrumentation - Populate Rack w/Sub-System Electronics 5 08-Aug-12 14-Aug-12 31-May-12 06-Jun-12 $4,776.86 18

1.03.03.05.05 AXS6570-110 Booster Special Instrumentation - Terminate, Label all Special Cables 10 29-May-12 11-Jun-12 05-Apr-12 18-Apr-12 $19,107.46 50

1.03.03.05.05 AXS6570-130 Booster Special Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - (2 to... 4 18-Jun-12 21-Jun-12 19-Apr-12 24-Apr-12 $10,657.44 46

1.03.03.05.05 AXS6570-140 Booster Special Instrumentation - Install Patch Panel for BPM Diagnostics Racks (2 total) 4 22-Jun-12 27-Jun-12 25-Apr-12 30-Apr-12 $7,642.98 46

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

03-Jan-12

14-Nov-11 A

05-Mar-12

01-Mar-12

15-Mar-12

15-Mar-12

10-May-12

20-Apr-12

20-Apr-12

18-Jun-12

09-Jul-12

09-Jul-12

04-Sep-12

10-Nov-11 A

29-May-12

14-Nov-11 A

26-Apr-12

21-Aug-12

27-Oct-11 A

27-Oct-11 A

18-Aug-11 A

12-Aug-11 A

28-Nov-11 A

28-Nov-11 A

28-Nov-11 A

28-Nov-11 A

28-Nov-11 A

27-Oct-11 A

02-Aug-11 A

21-Dec-11 A

07-Dec-11 A

05-Oct-11 A

18-May-12

02-Jul-12

09-Jul-12

02-Jul-12

19-Jul-12

30-Jul-12

08-Aug-12

29-May-12

18-Jun-12

22-Jun-12
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1.03.03.05.05 AXS6570-180 Booster Special Instrumentation - Populate Rack w/Sub-System Electronics 5 28-Jun-12 05-Jul-12 01-May-12 07-May-12 $9,553.73 46

1.03.03.05.05 AXS6570-190 Booster Special Instrumentation - BPM Tests 4 15-Aug-12 20-Aug-12 07-Jun-12 12-Jun-12 $5,328.72 55

1.03.03.05.05 AXS6570-200 Booster Special Instrumentation - Special System Tests 4 21-Aug-12 24-Aug-12 13-Jun-12 18-Jun-12 $5,328.72 55

Linac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 Installation 71 28-Nov-11 A 09-Mar-12 04-Jan-12 25-May-12 $77,305.07 226

1.03.03.05.05 AXS6530-100 LBTL Instrumentation - Install Vacuum Diagnostics & Supports - Part 2 34 28-Nov-11 A 17-Jan-12 22-Mar-12 04-Apr-12 $13,321.80 173

1.03.03.05.05 AXS6530-110 LBTL Instrumentation - Survey & Align Vacuum Diagnostics - Part 2 10 18-Jan-12 31-Jan-12 05-Apr-12 18-Apr-12 $13,321.80 173

1.03.03.05.05 AXS6530-120 LBTL Instrumentation - Terminate & Label BPM Cables - Part 2 48 28-Nov-11 A 06-Feb-12 13-Apr-12 24-Apr-12 $12,271.51 173

1.03.03.05.05 AXS6530-130 LBTL Instrumentation - Terminate & Label Special Cables - Part 2 36 28-Nov-11 A 19-Jan-12 04-Jan-12 20-Jan-12 $11,464.47 197

1.03.03.05.05 AXS6530-160 LBTL Instrumentation - Install RF Boxes & SIO2 Cables - Part 2 8 07-Feb-12 16-Feb-12 25-Apr-12 04-May-12 $7,642.98 173

1.03.03.05.05 AXS6530-170 LBTL Instrumentation - Populate BPM Electronics - Part 2 4 17-Feb-12 23-Feb-12 07-May-12 10-May-12 $3,821.49 173

1.03.03.05.05 AXS6530-180 LBTL Instrumentation - Install Patch Cables - Part 2 28 28-Nov-11 A 06-Jan-12 11-May-12 16-May-12 $3,821.49 269

1.03.03.05.05 AXS6530-190 LBTL Instrumentation - Populate Subsystem Electronics - Part 2 8 24-Feb-12 06-Mar-12 11-May-12 22-May-12 $7,642.98 173

1.03.03.05.05 AXS6530-200 LBTL Instrumentation - BPM Tests - Part 2 1 07-Mar-12 07-Mar-12 23-May-12 23-May-12 $1,332.18 173

1.03.03.05.05 AXS6530-210 LBTL Instrumentation - Special System Tests - Part 2 2 08-Mar-12 09-Mar-12 24-May-12 25-May-12 $2,664.36 173

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 69 24-Apr-12 31-Jul-12 09-Apr-12 13-Jun-12 $86,455.28 136

1.03.03.05.05 AXS6540-100 BSRTL Instrumentation - Install all P1 Vacuum Diagnostics & Supports - Part 1 10 24-Apr-12 07-May-12 09-Apr-12 20-Apr-12 $13,321.80 125

1.03.03.05.05 AXS6540-110 BSRTL Instrumentation - Survey & Allignment all P1 Vacuum Diagnostics - Part 1 10 08-May-12 21-May-12 23-Apr-12 04-May-12 $13,321.80 125

1.03.03.05.05 AXS6540-120 BSRTL Instrumentation - Timing, Terminate, Label All P1 BPM Cables - Part 1 8 16-May-12 25-May-12 01-May-12 10-May-12 $12,271.51 125

1.03.03.05.05 AXS6540-130 BSRTL Instrumentation - Terminate, Label all P1 Special Cables - Part 1 12 29-May-12 13-Jun-12 11-May-12 29-May-12 $11,464.47 125

1.03.03.05.05 AXS6540-140 BSRTL Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - Part 1 4 24-Apr-12 27-Apr-12 09-Apr-12 12-Apr-12 $5,328.72 149

1.03.03.05.05 AXS6540-150 BSRTL Instrumentation - Install Patch Panel for BPM Diagnostics Racks - Part 1 4 30-Apr-12 03-May-12 13-Apr-12 18-Apr-12 $3,821.49 149

1.03.03.05.05 AXS6540-160 BSRTL Instrumentation - Install all P1 RF Boxes, Label & Connect P1 SIO2 Cables - Part 1 8 29-May-12 07-Jun-12 11-May-12 22-May-12 $7,642.98 125

1.03.03.05.05 AXS6540-170 BSRTL Instrumentation - Populate Rack w/BPM Electronics (4 Rcvr) - Part 1 4 11-Jul-12 16-Jul-12 23-May-12 29-May-12 $3,821.49 103

1.03.03.05.05 AXS6540-180 BSRTL Instrumentation - Install Patch Cables - Part 1 4 17-Jul-12 20-Jul-12 30-May-12 04-Jun-12 $3,821.49 143

1.03.03.05.05 AXS6540-190 BSRTL Instrumentation - Populate Rack w/Sub-System Electronics - Part 1 8 17-Jul-12 26-Jul-12 30-May-12 08-Jun-12 $7,642.98 103

1.03.03.05.05 AXS6540-200 BSRTL Instrumentation - BPM Tests - Part 1 1 27-Jul-12 27-Jul-12 11-Jun-12 11-Jun-12 $1,332.18 136

1.03.03.05.05 AXS6540-210 BSRTL Instrumentation - Special System Tests - Part 1 2 30-Jul-12 31-Jul-12 12-Jun-12 13-Jun-12 $2,664.36 136

Booster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 Installation 80 11-Jul-12 01-Nov-12 11-May-12 17-Sep-12 $86,455.28 311

1.03.03.05.05 AXS6550-100 BSRTL Instrumentation - Install all P1 Vacuum Diagnostics & Supports - Part 2 10 11-Jul-12 24-Jul-12 11-May-12 24-May-12 $13,321.80 137

1.03.03.05.05 AXS6550-110 BSRTL Instrumentation - Survey & Allignment all P1 Vacuum Diagnostics - Part 2 10 25-Jul-12 07-Aug-12 25-May-12 08-Jun-12 $13,321.80 137

1.03.03.05.05 AXS6550-120 BSRTL Instrumentation - Timing, Terminate, Label All P1 BPM Cables - Part 2 8 02-Aug-12 13-Aug-12 05-Jun-12 14-Jun-12 $12,271.51 137

1.03.03.05.05 AXS6550-130 BSRTL Instrumentation - Terminate, Label all P1 Special Cables - Part 2 12 14-Aug-12 29-Aug-12 15-Jun-12 02-Jul-12 $11,464.47 137

1.03.03.05.05 AXS6550-140 BSRTL Instrumentation - Modify Rack Penitration for Custom Patch Panel Install - Part 2 4 11-Jul-12 16-Jul-12 11-May-12 16-May-12 $5,328.72 161

1.03.03.05.05 AXS6550-150 BSRTL Instrumentation - Install Patch Panel for BPM Diagnostics Racks - Part 2 4 17-Jul-12 20-Jul-12 17-May-12 22-May-12 $3,821.49 161

1.03.03.05.05 AXS6550-160 BSRTL Instrumentation - Install all P1 RF Boxes, Label & Connect P1 SIO2 Cables - Part 2 8 14-Aug-12 23-Aug-12 15-Jun-12 26-Jun-12 $7,642.98 149

1.03.03.05.05 AXS6550-170 BSRTL Instrumentation - Populate Rack w/BPM Electronics (4 Rcvr) - Part 2 4 12-Oct-12 17-Oct-12 27-Aug-12 30-Aug-12 $3,821.49 104

1.03.03.05.05 AXS6550-180 BSRTL Instrumentation - Install Patch Cables - Part 2 4 18-Oct-12 23-Oct-12 31-Aug-12 06-Sep-12 $3,821.49 318

1.03.03.05.05 AXS6550-190 BSRTL Instrumentation - Populate Rack w/Sub-System Electronics - Part 2 8 18-Oct-12 29-Oct-12 31-Aug-12 12-Sep-12 $7,642.98 104

1.03.03.05.05 AXS6550-200 BSRTL Instrumentation - BPM Tests - Part 2 1 30-Oct-12 30-Oct-12 13-Sep-12 13-Sep-12 $1,332.18 121

1.03.03.05.05 AXS6550-210 BSRTL Instrumentation - Special System Tests - Part 2 2 31-Oct-12 01-Nov-12 14-Sep-12 17-Sep-12 $2,664.36 121

Injection System Installation of RF SystemsInjection System Installation of RF SystemsInjection System Installation of RF Systems 90 17-Feb-12 25-Jun-12 27-Jun-11 03-Feb-12 $398,057.50 48

Injector System InstallationInjector System InstallationInjector System Installation 90 17-Feb-12 25-Jun-12 27-Jun-11 03-Feb-12 $398,057.50 48

Booster Ring RF InstallationBooster Ring RF InstallationBooster Ring RF Installation 90 17-Feb-12 25-Jun-12 27-Jun-11 03-Feb-12 $398,057.50 48

1.03.03.05.06 AXS6630 Booster Ring RF Cavity - Installation & Test 80 17-Feb-12 11-Jun-12 18-Oct-11 19-Dec-11 $180,361.63 58

1.03.03.05.06 AXS6640 Booster Ring RF Transmitter - Installation & Test 80 05-Mar-12 25-Jun-12 05-Dec-11 03-Feb-12 $117,454.66 18

1.03.03.05.06 AXS6650 Booster Ring RF Straight Vacuum System - Installation 20 01-Mar-12 28-Mar-12 18-Oct-11 19-Dec-11 $100,241.20 110

1.03.03.05.06 AXS6670 Booster Ring RF Cooling Water System - Install Complete 0 02-Mar-12 27-Jun-11 $0.00 128

Injection System Installation of Vendor Supplied SystemsInjection System Installation of Vendor Supplied SystemsInjection System Installation of Vendor Supplied Systems 202 03-Jan-12 A 18-Oct-12 26-Oct-11 10-Sep-12 $1,742,045.66 125

Injector System InstallationInjector System InstallationInjector System Installation 202 03-Jan-12 A 18-Oct-12 26-Oct-11 10-Sep-12 $1,742,045.66 125

Booster InstallationBooster InstallationBooster Installation 202 03-Jan-12 A 18-Oct-12 26-Oct-11 10-Sep-12 $1,742,045.66 125

1.03.03.05.07 AXS1415 Booster - Final Booster Component Delivery 0 29-May-12 05-Apr-12 $0.00 33

1.03.03.05.07 AXS1425 Booster - BNL Installation 100 29-May-12 18-Oct-12 05-Apr-12 10-Sep-12 $197,091.39 125

1.03.03.05.07 AXS1425-100 Booster - Install booster magnet girders in booster tunnel-NW quadrant 10 02-Mar-12 15-Mar-12 05-Apr-12 18-Apr-12 $93,969.73 54

1.03.03.05.07 AXS1425-110 Booster - Install booster magnet girders in booster tunnel-SW quadrant 10 16-Mar-12 29-Mar-12 12-Apr-12 25-Apr-12 $93,969.73 54

1.03.03.05.07 AXS1425-120 Booster - Install booster magnet girders in booster tunnel-NE quadrant 10 30-Mar-12 12-Apr-12 19-Apr-12 02-May-12 $93,969.73 54

1.03.03.05.07 AXS1425-130 Booster - Install booster magnet girders in booster tunnel-SE quadrant 10 13-Apr-12 26-Apr-12 26-Apr-12 09-May-12 $93,969.73 54

1.03.03.05.07 AXS1425-140 Booster - Initial alignment of girders 10 29-May-12 11-Jun-12 03-May-12 16-May-12 $34,850.36 53
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1.03.03.05.07 AXS1425-150 Booster - Install W straight section (diagnostics) 10 18-Jun-12 29-Jun-12 10-May-12 23-May-12 $36,287.99 19

1.03.03.05.07 AXS1425-160 Booster - Install N straight section (extraction) 10 27-Apr-12 10-May-12 10-May-12 23-May-12 $36,287.99 54

1.03.03.05.07 AXS1425-170 Booster - Install S straight section (injection) 10 27-Apr-12 10-May-12 10-May-12 23-May-12 $36,287.99 54

1.03.03.05.07 AXS1425-180 Booster - Install extraction system 10 02-Jul-12 16-Jul-12 24-May-12 07-Jun-12 $38,100.68 19

1.03.03.05.07 AXS1425-190 Booster - Install injection system 10 02-Jul-12 16-Jul-12 24-May-12 07-Jun-12 $38,100.68 19

1.03.03.05.07 AXS1425-200 Booster - Install LB-TL part II before booster commissioning 10 17-Jul-12 30-Jul-12 08-Jun-12 21-Jun-12 $27,028.46 19

1.03.03.05.07 AXS1425-210 Booster - Install BSR TL part I: beam dump, magnets, diagnostics TL 10 17-Jul-12 30-Jul-12 08-Jun-12 21-Jun-12 $27,028.46 19

1.03.03.05.07 AXS1425-220 Booster - Repeat position measurement and alignment procedure for all magnets 10 31-Jul-12 13-Aug-12 22-Jun-12 06-Jul-12 $29,575.07 19

1.03.03.05.07 AXS1425-225 Booster - Install Power Supplies and Racks 105 03-Jan-12 A 31-May-12 27-Oct-11 17-Nov-11 $280,143.63 90

1.03.03.05.07 AXS1425-230 Booster - Install power supplies and racks - complete 0 15-Jun-12 26-Oct-11 $0.00 59

1.03.03.05.07 AXS1425-240 Booster - Terminate and connect magnets, vacuum and diagnostics to infrastructure (ISb) 20 15-Aug-12 12-Sep-12 09-Jul-12 03-Aug-12 $198,713.87 18

1.03.03.05.07 AXS1425-250 Booster - Terminate and connect cables, water and air pipes (tunnel) 20 15-Aug-12 12-Sep-12 09-Jul-12 03-Aug-12 $128,102.96 33

1.03.03.05.07 AXS1425-290 Booster - Repeat position measurement for all magnets 10 13-Sep-12 26-Sep-12 06-Aug-12 17-Aug-12 $33,625.03 33

1.03.03.05.07 AXS1425-300 Booster - Install Booster Controls 10 13-Sep-12 26-Sep-12 06-Aug-12 17-Aug-12 $117,778.14 33

1.03.03.05.07 AXS1425-310 Booster - Pumpdown Leakcheck and Condition Vacuum System 25 13-Sep-12 18-Oct-12 06-Aug-12 10-Sep-12 $107,164.04 18

1.03.03.05.07 AXS1435 Booster - Install Complete Milestone 0 18-Oct-12 10-Sep-12 $0.00 18

Injection System Installation of Tranport Line MagnetsInjection System Installation of Tranport Line MagnetsInjection System Installation of Tranport Line Magnets 212 03-Jan-12 01-Nov-12 20-Sep-11 17-Sep-12 $176,797.24 104

Injector System InstallationInjector System InstallationInjector System Installation 212 03-Jan-12 01-Nov-12 20-Sep-11 17-Sep-12 $176,797.24 104

Linac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 InstallationLinac to Booster Transport Line - Part 1 Installation 25 03-Jan-12 07-Feb-12 20-Sep-11 27-Oct-11 $9,826.24 196

1.03.03.05.08 AXS6815 LBTL Utilities & Power Part 1 - Hookup Magnets 2 03-Jan-12 04-Jan-12 20-Sep-11 21-Sep-11 $4,094.00 216

1.03.03.05.08 AXS6820 LBTL Magnets Part 1 - Survey & Alignment 3 03-Feb-12 07-Feb-12 25-Oct-11 27-Oct-11 $5,732.24 196

Linac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 InstallationLinac to Booster Transport Line - Part 2 Installation 25 01-Mar-12 04-Apr-12 06-Mar-12 25-May-12 $55,657.00 155

1.03.03.05.08 AXS3735-020 LBTL Part 2 Girder Integration (5 to 7 parts) 10 01-Mar-12 14-Mar-12 06-Mar-12 19-Mar-12 $22,736.11 123

1.03.03.05.08 AXS6825 LBTL Magnets Part 2 - Girder Install 10 05-Mar-12 16-Mar-12 08-Mar-12 21-Mar-12 $22,963.64 163

1.03.03.05.08 AXS6830 LBTL Utilities & Power Part 2 - Hookup Magnets 2 19-Mar-12 20-Mar-12 22-Mar-12 23-Mar-12 $4,225.01 163

1.03.03.05.08 AXS6840 LBTL Magnets Part 2 - Survey & Alignment 3 02-Apr-12 04-Apr-12 23-May-12 25-May-12 $5,732.24 155

Booster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 InstallationBooster to Storage Ring Transport Line - Part 1 Installation 81 06-Apr-12 31-Jul-12 22-Mar-12 13-Jun-12 $55,657.00 103

1.03.03.05.08 AXS3740-010 BSRTL Part 1 Girder Integration (5 to 7 parts) 10 06-Apr-12 19-Apr-12 22-Mar-12 04-Apr-12 $22,736.11 125

1.03.03.05.08 AXS6850 BSRTL Magnets Part 1 - Girder Install 10 10-Apr-12 23-Apr-12 26-Mar-12 06-Apr-12 $22,963.64 125

1.03.03.05.08 AXS6855 BSRTL Utilities & Power Part 1 - Hookup Magnets 2 24-Apr-12 25-Apr-12 09-Apr-12 10-Apr-12 $4,225.01 167

1.03.03.05.08 AXS6860 BSRTL Magnets Part 1 - Survey & Alignment 3 27-Jul-12 31-Jul-12 11-Jun-12 13-Jun-12 $5,732.24 103

Booster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 InstallationBooster to Storage Ring Transport Line - Part 2 Installation 92 22-Jun-12 01-Nov-12 25-Apr-12 17-Sep-12 $55,657.00 104

1.03.03.05.08 AXS3740-020 BSRTL Part 2 Girder Integration (5 to 7 parts) 10 22-Jun-12 06-Jul-12 25-Apr-12 08-May-12 $22,736.11 137

1.03.03.05.08 AXS6870 BSRTL Magnets Part 2 - Girder Install 10 26-Jun-12 10-Jul-12 27-Apr-12 10-May-12 $22,963.64 137

1.03.03.05.08 AXS6875 BSRTL Utilities & Power Part 2 - Hookup Magnets 2 11-Jul-12 12-Jul-12 11-May-12 14-May-12 $4,225.01 179

1.03.03.05.08 AXS6880 BSRTL Magnets Part 2 - Survey & Alignment 3 30-Oct-12 01-Nov-12 13-Sep-12 17-Sep-12 $5,732.24 104

Storage RingStorage RingStorage Ring 567 29-Apr-11 A 06-Aug-13 22-Mar-11 28-Mar-13 $19,955,888.17 472

Storage Ring Magnet SubsystemsStorage Ring Magnet SubsystemsStorage Ring Magnet Subsystems 307 16-Nov-11 A 08-Feb-13 16-Aug-11 21-Dec-12 $2,825,523.88 50

Storage Ring Girder IntegrationStorage Ring Girder IntegrationStorage Ring Girder Integration 307 16-Nov-11 A 08-Feb-13 16-Aug-11 21-Dec-12 $2,825,523.88 50

Girder IntegrationGirder IntegrationGirder Integration 307 16-Nov-11 A 08-Feb-13 16-Aug-11 21-Dec-12 $2,825,523.88 50

Girder AssemblyGirder AssemblyGirder Assembly 307 16-Nov-11 A 08-Feb-13 16-Aug-11 18-Dec-12 $1,419,430.45 50

Girder Assembly - Pentant 1Girder Assembly - Pentant 1Girder Assembly - Pentant 1 164 03-Jan-12 23-Aug-12 $0.00 80

1.03.04.02.03 GN-001-2301 Girder Assembly - PENTANT 1 - Cell 23 (C23G2) 5 28-Jun-12 05-Jul-12 $0.00 0

1.03.04.02.03 GN-001-2302 Girder Assembly - PENTANT 1 - Cell 23 (C23G3) 3 21-Aug-12 23-Aug-12 $0.00 36

1.03.04.02.03 GN-001-2303 Girder Assembly - PENTANT 1 - Cell 23 (C23G4) 5 31-May-12 06-Jun-12 $0.00 0

1.03.04.02.03 GN-001-2304 Girder Assembly - PENTANT 1 - Cell 23 (C23G5) 3 01-Feb-12 03-Feb-12 $0.00 220

1.03.04.02.03 GN-001-2305 Girder Assembly - PENTANT 1 - Cell 23 (C23G6) 5 03-Aug-12 09-Aug-12 $0.00 0

1.03.04.02.03 GN-001-2401 Girder Assembly - PENTANT 1 - Cell 24 (C24G2) 5 14-Mar-12 20-Mar-12 $0.00 0

1.03.04.02.03 GN-001-2402 Girder Assembly - PENTANT 1 - Cell 24 (C24G3) 3 03-Jan-12 05-Jan-12 $0.00 241

1.03.04.02.03 GN-001-2404 Girder Assembly - PENTANT 1 - Cell 24 (C24G5) 3 03-Jan-12 05-Jan-12 $0.00 241

1.03.04.02.03 GN-001-2502 Girder Assembly - PENTANT 1 - Cell 25 (C25G3) 3 03-Jan-12 05-Jan-12 $0.00 241

1.03.04.02.03 GN-001-2504 Girder Assembly - PENTANT 1 - Cell 25 (C25G5) 3 04-Jan-12 06-Jan-12 $0.00 56

1.03.04.02.03 GN-001-2601 Girder Assembly - PENTANT 1 - Cell 26 (C26G2) 5 17-Jan-12 23-Jan-12 $0.00 0

1.03.04.02.03 GN-001-2602 Girder Assembly - PENTANT 1 - Cell 26 (C26G3) 3 13-Jul-12 17-Jul-12 $0.00 43

1.03.04.02.03 GN-001-2604 Girder Assembly - PENTANT 1 - Cell 26 (C26G5) 3 17-Jul-12 19-Jul-12 $0.00 43

1.03.04.02.03 GN-001-2701 Girder Assembly - PENTANT 1 - Cell 27 (C27G2) 5 28-Mar-12 03-Apr-12 $0.00 0

1.03.04.02.03 GN-001-2702 Girder Assembly - PENTANT 1 - Cell 27 (C27G3) 3 31-Jul-12 02-Aug-12 $0.00 36
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1.03.04.02.03 GN-001-2703 Girder Assembly - PENTANT 1 - Cell 27 (C27G4) 5 07-Jun-12 13-Jun-12 $0.00 0

1.03.04.02.03 GN-001-2704 Girder Assembly - PENTANT 1 - Cell 27 (C27G5) 3 07-Aug-12 09-Aug-12 $0.00 36

1.03.04.02.03 GN-001-2705 Girder Assembly - PENTANT 1 - Cell 27 (C27G6) 5 11-Apr-12 17-Apr-12 $0.00 0

1.03.04.02.03 GN-001-2801 Girder Assembly - PENTANT 1 - Cell 28 (C28G2) 5 04-Apr-12 10-Apr-12 $0.00 0

1.03.04.02.03 GN-001-2802 Girder Assembly - PENTANT 1 - Cell 28 (C28G3) 3 04-Apr-12 06-Apr-12 $0.00 175

1.03.04.02.03 GN-001-2803 Girder Assembly - PENTANT 1 - Cell 28 (C28G4) 5 25-Apr-12 01-May-12 $0.00 0

1.03.04.02.03 GN-001-2804 Girder Assembly - PENTANT 1 - Cell 28 (C28G5) 3 06-Apr-12 10-Apr-12 $0.00 175

1.03.04.02.03 GN-001-2805 Girder Assembly - PENTANT 1 - Cell 28 (C28G6) 4 03-Jan-12 06-Jan-12 $0.00 0

Girder Assembly - Pentant 2Girder Assembly - Pentant 2Girder Assembly - Pentant 2 244 16-Nov-11 A 05-Nov-12 16-Aug-11 16-Dec-11 $349,801.18 113

1.03.04.02.03 GN-002-0100 Girder Assembly - PENTANT 2 - Cell 1 35 20-Jul-12 07-Sep-12 29-Nov-11 16-Dec-11 $59,019.15 153

1.03.04.02.03 GN-002-0200 Girder Assembly - PENTANT 2 - Cell 2 189 16-Nov-11 A 16-Aug-12 26-Sep-11 14-Oct-11 $58,365.56 168

1.03.04.02.03 GN-002-0300 Girder Assembly - PENTANT 2 - Cell 3 115 15-Dec-11 A 30-May-12 06-Sep-11 23-Sep-11 $57,189.09 223

1.03.04.02.03 GN-002-0400 Girder Assembly - PENTANT 2 - Cell 4 148 24-Jan-12 21-Aug-12 16-Aug-11 02-Sep-11 $57,189.09 165

1.03.04.02.03 GN-002-2900 Girder Assembly - PENTANT 2 - Cell 29 227 16-Nov-11 A 11-Oct-12 17-Oct-11 03-Nov-11 $59,019.15 130

1.03.04.02.03 GN-002-3000 Girder Assembly - PENTANT 2 - Cell 30 100 14-Jun-12 05-Nov-12 04-Nov-11 28-Nov-11 $59,019.15 113

Girder Assembly - Pentant 3Girder Assembly - Pentant 3Girder Assembly - Pentant 3 208 09-Jan-12 01-Nov-12 19-Dec-11 18-Apr-12 $354,114.89 115

1.03.04.02.03 GN-003-0500 Girder Assembly - PENTANT 3 - Cell 5 180 09-Jan-12 21-Sep-12 19-Dec-11 09-Jan-12 $59,019.15 143

1.03.04.02.03 GN-003-0600 Girder Assembly - PENTANT 3 - Cell 6 180 07-Feb-12 22-Oct-12 10-Jan-12 30-Jan-12 $59,019.15 123

1.03.04.02.03 GN-003-0700 Girder Assembly - PENTANT 3 - Cell 7 43 17-Aug-12 18-Oct-12 30-Mar-12 18-Apr-12 $59,019.15 125

1.03.04.02.03 GN-003-0800 Girder Assembly - PENTANT 3 - Cell 8 53 13-Jul-12 26-Sep-12 12-Mar-12 29-Mar-12 $59,019.15 140

1.03.04.02.03 GN-003-0900 Girder Assembly - PENTANT 3 - Cell 9 178 22-Feb-12 01-Nov-12 21-Feb-12 09-Mar-12 $59,019.15 115

1.03.04.02.03 GN-003-1000 Girder Assembly - PENTANT 3 - Cell 10 180 14-Feb-12 29-Oct-12 31-Jan-12 17-Feb-12 $59,019.15 118

Girder Assembly - Pentant 4Girder Assembly - Pentant 4Girder Assembly - Pentant 4 190 29-Feb-12 28-Nov-12 19-Apr-12 16-Aug-12 $354,114.89 98

1.03.04.02.03 GN-004-1100 Girder Assembly - PENTANT 4 - Cell 11 15 03-Oct-12 25-Oct-12 19-Apr-12 08-May-12 $59,019.15 120

1.03.04.02.03 GN-004-1200 Girder Assembly - PENTANT 4 - Cell 12 163 29-Feb-12 18-Oct-12 09-May-12 29-May-12 $59,019.15 125

1.03.04.02.03 GN-004-1300 Girder Assembly - PENTANT 4 - Cell 13 183 07-Mar-12 26-Nov-12 30-Jul-12 16-Aug-12 $59,019.15 100

1.03.04.02.03 GN-004-1400 Girder Assembly - PENTANT 4 - Cell 14 15 23-Oct-12 12-Nov-12 10-Jul-12 27-Jul-12 $59,019.15 108

1.03.04.02.03 GN-004-1500 Girder Assembly - PENTANT 4 - Cell 15 23 25-Oct-12 28-Nov-12 19-Jun-12 09-Jul-12 $59,019.15 98

1.03.04.02.03 GN-004-1600 Girder Assembly - PENTANT 4 - Cell 16 29 10-Oct-12 19-Nov-12 30-May-12 18-Jun-12 $59,019.15 103

Girder Assembly - Pentant 5Girder Assembly - Pentant 5Girder Assembly - Pentant 5 48 29-Nov-12 08-Feb-13 17-Aug-12 18-Dec-12 $361,399.48 50

1.03.04.02.03 GN-005-1700 Girder Assembly - PENTANT 5 - Cell 17 18 29-Nov-12 26-Dec-12 17-Aug-12 06-Sep-12 $59,019.15 80

1.03.04.02.03 GN-005-1800 Girder Assembly - PENTANT 5 - Cell 18 15 10-Dec-12 03-Jan-13 07-Sep-12 26-Sep-12 $59,019.15 75

1.03.04.02.03 GN-005-1900 Girder Assembly - PENTANT 5 - Cell 19 18 15-Jan-13 08-Feb-13 29-Nov-12 18-Dec-12 $60,907.74 50

1.03.04.02.03 GN-005-2000 Girder Assembly - PENTANT 5 - Cell 20 23 31-Dec-12 01-Feb-13 07-Nov-12 28-Nov-12 $60,907.74 55

1.03.04.02.03 GN-005-2100 Girder Assembly - PENTANT 5 - Cell 21 23 20-Dec-12 25-Jan-13 18-Oct-12 06-Nov-12 $60,907.74 60

1.03.04.02.03 GN-005-2200 Girder Assembly - PENTANT 5 - Cell 22 20 03-Jan-13 01-Feb-13 27-Sep-12 17-Oct-12 $60,637.95 55

Girder Precision Alignment / Dipole BakeoutGirder Precision Alignment / Dipole BakeoutGirder Precision Alignment / Dipole Bakeout 304 21-Nov-11 A 08-Feb-13 19-Aug-11 21-Dec-12 $1,406,093.42 50

Girder Precision Alignment - Pentant 1Girder Precision Alignment - Pentant 1Girder Precision Alignment - Pentant 1 153 09-Jan-12 14-Aug-12 $0.00 136

1.03.04.02.03 GA-001-2311 Multipole Precision Alignment - PENTANT 1 - Cell 23 (C23G2) 3 06-Jul-12 10-Jul-12 $0.00 111

1.03.04.02.03 GA-001-2313 Multipole Precision Alignment - PENTANT 1 - Cell 23 (C23G4) 5 07-Jun-12 13-Jun-12 $0.00 128

1.03.04.02.03 GA-001-2315 Multipole Precision Alignment - PENTANT 1 - Cell 23 (C23G6) 3 10-Aug-12 14-Aug-12 $0.00 86

1.03.04.02.03 GA-001-2411 Multipole Precision Alignment - PENTANT 1 - Cell 24 (C24G2) 5 21-Mar-12 27-Mar-12 $0.00 111

1.03.04.02.03 GA-001-2611 Multipole Precision Alignment - PENTANT 1 - Cell 26 (C26G2) 3 24-Jan-12 26-Jan-12 $0.00 256

1.03.04.02.03 GA-001-2711 Multipole Precision Alignment - PENTANT 1 - Cell 27 (C27G2) 3 04-Apr-12 06-Apr-12 $0.00 216

1.03.04.02.03 GA-001-2713 Multipole Precision Alignment - PENTANT 1 - Cell 27 (C27G4) 3 14-Jun-12 18-Jun-12 $0.00 166

1.03.04.02.03 GA-001-2715 Multipole Precision Alignment - PENTANT 1 - Cell 27 (C27G6) 3 18-Apr-12 20-Apr-12 $0.00 206

1.03.04.02.03 GA-001-2811 Multipole Precision Alignment - PENTANT 1 - Cell 28 (C28G2) 3 11-Apr-12 13-Apr-12 $0.00 221

1.03.04.02.03 GA-001-2813 Multipole Precision Alignment - PENTANT 1 - Cell 28 (C28G4) 5 02-May-12 08-May-12 $0.00 203

1.03.04.02.03 GA-001-2815 Multipole Precision Alignment - PENTANT 1 - Cell 28 (C28G6) 3 09-Jan-12 11-Jan-12 $0.00 286

Girder Precision Alignment - Pentant 2Girder Precision Alignment - Pentant 2Girder Precision Alignment - Pentant 2 212 21-Nov-11 A 24-Sep-12 19-Aug-11 21-Dec-11 $346,708.27 142

1.03.04.02.03 GA-002-0110 Multipole Precision Alignment - PENTANT 2 - Cell 1 33 27-Jul-12 12-Sep-12 02-Dec-11 21-Dec-11 $58,431.80 150

1.03.04.02.03 GA-002-0210 Multipole Precision Alignment - PENTANT 2 - Cell 2 189 21-Nov-11 A 21-Aug-12 29-Sep-11 19-Oct-11 $58,172.96 165

1.03.04.02.03 GA-002-0310 Multipole Precision Alignment - PENTANT 2 - Cell 3 114 21-Dec-11 A 04-Jun-12 09-Sep-11 28-Sep-11 $56,619.95 220

1.03.04.02.03 GA-002-0410 Multipole Precision Alignment - PENTANT 2 - Cell 4 78 31-Jan-12 18-May-12 19-Aug-11 08-Sep-11 $56,619.95 230

1.03.04.02.03 GA-002-2910 Multipole Precision Alignment - PENTANT 2 - Cell 29 127 23-Nov-11 A 25-May-12 20-Oct-11 09-Nov-11 $58,431.80 225

1.03.04.02.03 GA-002-3010 Multipole Precision Alignment - PENTANT 2 - Cell 30 66 21-Jun-12 24-Sep-12 10-Nov-11 01-Dec-11 $58,431.80 142

Girder Precision Alignment - Pentant 3Girder Precision Alignment - Pentant 3Girder Precision Alignment - Pentant 3 186 17-Jan-12 09-Oct-12 22-Dec-11 23-Apr-12 $350,590.80 132
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1.03.04.02.03 GA-003-0510 Multipole Precision Alignment - PENTANT 3 - Cell 5 178 17-Jan-12 26-Sep-12 22-Dec-11 12-Jan-12 $58,431.80 140

1.03.04.02.03 GA-003-0610 Multipole Precision Alignment - PENTANT 3 - Cell 6 98 14-Feb-12 02-Jul-12 13-Jan-12 02-Feb-12 $58,431.80 200

1.03.04.02.03 GA-003-0710 Multipole Precision Alignment - PENTANT 3 - Cell 7 28 24-Aug-12 03-Oct-12 04-Apr-12 23-Apr-12 $58,431.80 135

1.03.04.02.03 GA-003-0810 Multipole Precision Alignment - PENTANT 3 - Cell 8 51 20-Jul-12 01-Oct-12 15-Mar-12 03-Apr-12 $58,431.80 137

1.03.04.02.03 GA-003-0910 Multipole Precision Alignment - PENTANT 3 - Cell 9 156 29-Feb-12 09-Oct-12 24-Feb-12 14-Mar-12 $58,431.80 132

1.03.04.02.03 GA-003-1010 Multipole Precision Alignment - PENTANT 3 - Cell 10 146 22-Feb-12 17-Sep-12 03-Feb-12 23-Feb-12 $58,431.80 147

Girder Precision Alignment - Pentant 4Girder Precision Alignment - Pentant 4Girder Precision Alignment - Pentant 4 188 07-Mar-12 03-Dec-12 24-Apr-12 21-Aug-12 $350,590.80 95

1.03.04.02.03 GA-004-1110 Multipole Precision Alignment - PENTANT 4 - Cell 11 8 09-Oct-12 18-Oct-12 24-Apr-12 11-May-12 $58,431.80 125

1.03.04.02.03 GA-004-1210 Multipole Precision Alignment - PENTANT 4 - Cell 12 161 07-Mar-12 23-Oct-12 14-May-12 01-Jun-12 $58,431.80 122

1.03.04.02.03 GA-004-1310 Multipole Precision Alignment - PENTANT 4 - Cell 13 181 14-Mar-12 29-Nov-12 02-Aug-12 21-Aug-12 $58,431.80 97

1.03.04.02.03 GA-004-1410 Multipole Precision Alignment - PENTANT 4 - Cell 14 16 25-Oct-12 15-Nov-12 13-Jul-12 01-Aug-12 $58,431.80 105

1.03.04.02.03 GA-004-1510 Multipole Precision Alignment - PENTANT 4 - Cell 15 23 30-Oct-12 03-Dec-12 22-Jun-12 12-Jul-12 $58,431.80 95

1.03.04.02.03 GA-004-1610 Multipole Precision Alignment - PENTANT 4 - Cell 16 16 01-Nov-12 26-Nov-12 04-Jun-12 21-Jun-12 $58,431.80 100

Girder Precision Alignment - Pentant 5Girder Precision Alignment - Pentant 5Girder Precision Alignment - Pentant 5 46 03-Dec-12 08-Feb-13 22-Aug-12 21-Dec-12 $358,203.56 50

1.03.04.02.03 GA-005-1710 Multipole Precision Alignment - PENTANT 5 - Cell 17 8 03-Dec-12 13-Dec-12 22-Aug-12 11-Sep-12 $58,431.80 87

1.03.04.02.03 GA-005-1810 Multipole Precision Alignment - PENTANT 5 - Cell 18 8 13-Dec-12 26-Dec-12 12-Sep-12 01-Oct-12 $58,565.36 80

1.03.04.02.03 GA-005-1910 Multipole Precision Alignment - PENTANT 5 - Cell 19 16 17-Jan-13 08-Feb-13 04-Dec-12 21-Dec-12 $60,301.60 50

1.03.04.02.03 GA-005-2010 Multipole Precision Alignment - PENTANT 5 - Cell 20 23 03-Jan-13 06-Feb-13 12-Nov-12 03-Dec-12 $60,301.60 52

1.03.04.02.03 GA-005-2110 Multipole Precision Alignment - PENTANT 5 - Cell 21 16 26-Dec-12 17-Jan-13 23-Oct-12 09-Nov-12 $60,301.60 65

1.03.04.02.03 GA-005-2210 Multipole Precision Alignment - PENTANT 5 - Cell 22 16 08-Jan-13 30-Jan-13 02-Oct-12 22-Oct-12 $60,301.60 57

Storage Ring Vacuum SystemStorage Ring Vacuum SystemStorage Ring Vacuum System 305 28-Nov-11 A 14-Feb-13 22-Aug-11 04-Jan-13 $1,533,330.33 46

Storage Ring Vacuum ChambersStorage Ring Vacuum ChambersStorage Ring Vacuum Chambers 305 28-Nov-11 A 14-Feb-13 22-Aug-11 04-Jan-13 $1,533,330.33 46

Girder IntegrationGirder IntegrationGirder Integration 305 28-Nov-11 A 14-Feb-13 22-Aug-11 04-Jan-13 $1,533,330.33 46

Girder Pumpdown / Leakcheck / Bakeout / DiagnosticsGirder Pumpdown / Leakcheck / Bakeout / DiagnosticsGirder Pumpdown / Leakcheck / Bakeout / Diagnostics 305 28-Nov-11 A 14-Feb-13 22-Aug-11 04-Jan-13 $1,533,330.33 46

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 1Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 1Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 1 165 06-Jan-12 29-Aug-12 $0.00 129

1.03.04.03.01 GB-001-2301 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 23 (C23G2) 4 11-Jul-12 16-Jul-12 $0.00 111

1.03.04.03.01 GB-001-2302 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 23 (C23G3) 4 24-Aug-12 29-Aug-12 $0.00 79

1.03.04.03.01 GB-001-2303 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 23 (C23G4) 5 14-Jun-12 20-Jun-12 $0.00 128

1.03.04.03.01 GB-001-2304 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 23 (C23G5) 4 03-Feb-12 09-Feb-12 $0.00 220

1.03.04.03.01 GB-001-2305 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 23 (C23G6) 4 15-Aug-12 20-Aug-12 $0.00 86

1.03.04.03.01 GB-001-2401 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 24 (C24G2) 5 28-Mar-12 03-Apr-12 $0.00 111

1.03.04.03.01 GB-001-2402 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 24 (C24G3) 4 06-Jan-12 11-Jan-12 $0.00 241

1.03.04.03.01 GB-001-2404 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 24 (C24G5) 4 06-Jan-12 11-Jan-12 $0.00 241

1.03.04.03.01 GB-001-2502 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 25 (C25G3) 4 06-Jan-12 11-Jan-12 $0.00 241

1.03.04.03.01 GB-001-2504 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 25 (C25G5) 4 06-Jan-12 12-Jan-12 $0.00 240

1.03.04.03.01 GB-001-2601 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 26 (C26G2) 4 27-Jan-12 01-Feb-12 $0.00 256

1.03.04.03.01 GB-001-2602 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 26 (C26G3) 4 17-Jul-12 23-Jul-12 $0.00 107

1.03.04.03.01 GB-001-2604 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 26 (C26G5) 4 20-Jul-12 25-Jul-12 $0.00 105

1.03.04.03.01 GB-001-2701 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 27 (C27G2) 4 09-Apr-12 12-Apr-12 $0.00 216

1.03.04.03.01 GB-001-2702 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 27 (C27G3) 4 03-Aug-12 08-Aug-12 $0.00 95

1.03.04.03.01 GB-001-2703 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 27 (C27G4) 4 19-Jun-12 22-Jun-12 $0.00 166

1.03.04.03.01 GB-001-2704 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 27 (C27G5) 4 10-Aug-12 15-Aug-12 $0.00 90

1.03.04.03.01 GB-001-2705 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 27 (C27G6) 4 23-Apr-12 26-Apr-12 $0.00 206

1.03.04.03.01 GB-001-2801 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 28 (C28G2) 4 16-Apr-12 19-Apr-12 $0.00 221

1.03.04.03.01 GB-001-2802 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 28 (C28G3) 4 06-Apr-12 12-Apr-12 $0.00 177

1.03.04.03.01 GB-001-2803 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 28 (C28G4) 5 09-May-12 15-May-12 $0.00 203

1.03.04.03.01 GB-001-2804 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 28 (C28G5) 4 11-Apr-12 16-Apr-12 $0.00 175

1.03.04.03.01 GB-001-2805 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 1 - Cell 28 (C28G6) 4 12-Jan-12 18-Jan-12 $0.00 286

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 2Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 2Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 2 242 28-Nov-11 A 09-Nov-12 22-Aug-11 03-Jan-12 $378,426.66 109

1.03.04.03.01 GB-002-0100 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 2 - Cell 1 34 01-Aug-12 18-Sep-12 05-Dec-11 03-Jan-12 $63,663.33 146

1.03.04.03.01 GB-002-0200 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 2 - Cell 2 190 28-Nov-11 A 27-Aug-12 30-Sep-11 28-Oct-11 $63,564.63 161

1.03.04.03.01 GB-002-0300 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 2 - Cell 3 113 29-Dec-11 A 08-Jun-12 12-Sep-11 07-Oct-11 $62,182.78 216

1.03.04.03.01 GB-002-0400 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 2 - Cell 4 144 03-Feb-12 27-Aug-12 22-Aug-11 19-Sep-11 $61,689.26 161

1.03.04.03.01 GB-002-2900 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 2 - Cell 29 220 05-Dec-11 A 17-Oct-12 21-Oct-11 18-Nov-11 $63,663.33 126

1.03.04.03.01 GB-002-3000 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 2 - Cell 30 96 26-Jun-12 09-Nov-12 11-Nov-11 12-Dec-11 $63,663.33 109

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 3Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 3Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 3 204 20-Jan-12 07-Nov-12 23-Dec-11 02-May-12 $381,979.98 111

1.03.04.03.01 GB-003-0500 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 5 179 20-Jan-12 02-Oct-12 23-Dec-11 24-Jan-12 $63,663.33 136
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1.03.04.03.01 GB-003-0600 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 6 176 17-Feb-12 26-Oct-12 17-Jan-12 13-Feb-12 $63,663.33 119

1.03.04.03.01 GB-003-0700 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 7 39 29-Aug-12 24-Oct-12 05-Apr-12 02-May-12 $63,663.33 121

1.03.04.03.01 GB-003-0800 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 8 52 25-Jul-12 05-Oct-12 16-Mar-12 12-Apr-12 $63,663.33 133

1.03.04.03.01 GB-003-0900 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 9 174 05-Mar-12 07-Nov-12 27-Feb-12 23-Mar-12 $63,663.33 111

1.03.04.03.01 GB-003-1000 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 3 - Cell 10 176 27-Feb-12 02-Nov-12 06-Feb-12 05-Mar-12 $63,663.33 114

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 4Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 4Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 4 189 12-Mar-12 07-Dec-12 25-Apr-12 30-Aug-12 $381,979.98 91

1.03.04.03.01 GB-004-1100 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 11 14 12-Oct-12 31-Oct-12 25-Apr-12 22-May-12 $63,663.33 116

1.03.04.03.01 GB-004-1200 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 12 162 12-Mar-12 29-Oct-12 15-May-12 12-Jun-12 $63,663.33 118

1.03.04.03.01 GB-004-1300 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 13 182 19-Mar-12 05-Dec-12 03-Aug-12 30-Aug-12 $63,663.33 93

1.03.04.03.01 GB-004-1400 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 14 17 30-Oct-12 21-Nov-12 16-Jul-12 10-Aug-12 $63,663.33 101

1.03.04.03.01 GB-004-1500 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 15 24 02-Nov-12 07-Dec-12 25-Jun-12 23-Jul-12 $63,663.33 91

1.03.04.03.01 GB-004-1600 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 4 - Cell 16 34 12-Oct-12 30-Nov-12 05-Jun-12 02-Jul-12 $63,663.33 96

Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 5Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 5Girder Pumpdown / Leakcheck / Bakeout / Diagnostics - Pentant 5 47 06-Dec-12 14-Feb-13 23-Aug-12 04-Jan-13 $390,943.70 46

1.03.04.03.01 GB-005-1700 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 17 16 06-Dec-12 02-Jan-13 23-Aug-12 20-Sep-12 $63,663.33 76

1.03.04.03.01 GB-005-1800 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 18 14 18-Dec-12 09-Jan-13 13-Sep-12 11-Oct-12 $64,478.21 71

1.03.04.03.01 GB-005-1900 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 19 17 23-Jan-13 14-Feb-13 05-Dec-12 04-Jan-13 $65,700.54 46

1.03.04.03.01 GB-005-2000 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 20 24 08-Jan-13 12-Feb-13 13-Nov-12 12-Dec-12 $65,700.54 48

1.03.04.03.01 GB-005-2100 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 21 21 31-Dec-12 31-Jan-13 24-Oct-12 20-Nov-12 $65,700.54 56

1.03.04.03.01 GB-005-2200 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 22 19 11-Jan-13 07-Feb-13 03-Oct-12 31-Oct-12 $65,700.54 51

Storage Ring RF SystemsStorage Ring RF SystemsStorage Ring RF Systems 446 24-Oct-11 A 06-Aug-13 06-Sep-11 05-Feb-13 $2,452,943.42 183

SR RF CavitiesSR RF CavitiesSR RF Cavities 130 31-Jan-13 06-Aug-13 01-Nov-12 05-Dec-12 $360,784.81 183

SR RF Cavities - Upstream Cavity Install & CommissioningSR RF Cavities - Upstream Cavity Install & CommissioningSR RF Cavities - Upstream Cavity Install & Commissioning 42 31-Jan-13 01-Apr-13 01-Nov-12 05-Dec-12 $360,784.81 183

1.03.04.06 ASR2942-640 SR RF Cavities - Upstream CM Install & Checkout - (BNL) 13 31-Jan-13 19-Feb-13 01-Nov-12 19-Nov-12 $224,214.15 73

1.03.04.06 ASR2942-650 SR RF Cavities - Upstream CM Acceptance Testing - (BNL) 10 19-Mar-13 01-Apr-13 20-Nov-12 05-Dec-12 $136,570.67 183

SR RF Cavities - Downstream Cavity Install & CommissioningSR RF Cavities - Downstream Cavity Install & CommissioningSR RF Cavities - Downstream Cavity Install & Commissioning 27 27-Jun-13 06-Aug-13 $0.00 183

1.03.04.06 ASR2942-740 SR RF Cavities - Downstream CM Install & Checkout - (BNL) 14 27-Jun-13 18-Jul-13 $0.00 183

1.03.04.06 ASR2942-750 SR RF Cavities - Downstream CM Beamline Components Install & Checkout - (BNL) 2 19-Jul-13 22-Jul-13 $0.00 183

1.03.04.06 ASR2942-760 SR RF Cavities - Downstream CM Acceptance Testing - (BNL) 11 23-Jul-13 06-Aug-13 $0.00 183

SR RF TransmitterSR RF TransmitterSR RF Transmitter 74 24-Oct-11 A 10-Feb-12 06-Sep-11 23-Dec-11 $607,142.00 335

SR RF Transmitter - Vendor ScheduleSR RF Transmitter - Vendor ScheduleSR RF Transmitter - Vendor Schedule 64 24-Oct-11 A 27-Jan-12 06-Sep-11 04-Nov-11 $303,571.00 345

1.03.04.06 ASR3145-027 SR RF Transmitter - Vendor Commissioning 64 24-Oct-11 A 27-Jan-12 06-Sep-11 14-Oct-11 $242,856.80 345

1.03.04.06 ASR3145-028 SR RF Transmitter - Acceptance Testing 45 21-Nov-11 A 27-Jan-12 17-Oct-11 04-Nov-11 $60,714.20 345

SR RF Transmitter - Vendor Schedule - Option 1 - Second TransmitterSR RF Transmitter - Vendor Schedule - Option 1 - Second TransmitterSR RF Transmitter - Vendor Schedule - Option 1 - Second Transmitter 60 14-Nov-11 A 10-Feb-12 31-Oct-11 23-Dec-11 $303,571.00 305

1.03.04.06 ASR3150-090 SR RF Transmitter #2 - Vendor Commissioning 50 14-Nov-11 A 27-Jan-12 31-Oct-11 09-Dec-11 $242,856.80 315

1.03.04.06 ASR3150-100 SR RF Transmitter #2 - Acceptance Testing 55 21-Nov-11 A 10-Feb-12 12-Dec-11 23-Dec-11 $60,714.20 305

SR RF Cryogenics SystemSR RF Cryogenics SystemSR RF Cryogenics System 93 20-Sep-12 06-Feb-13 19-Sep-12 05-Feb-13 $1,485,016.60 69

SR RF Cryogenics Refridgeration/ LiquifierSR RF Cryogenics Refridgeration/ LiquifierSR RF Cryogenics Refridgeration/ Liquifier 93 20-Sep-12 06-Feb-13 19-Sep-12 05-Feb-13 $1,485,016.60 69

1.03.04.06 ASR3455-650 SR RF Cryogenics System - Linde Cryogenics - Install 39 20-Sep-12 14-Nov-12 19-Sep-12 13-Nov-12 $822,668.72 69

1.03.04.06 ASR3455-660 SR RF Cryogenics System - Linde Cryogenics - Commissioning/ Acceptance Testing 54 15-Nov-12 06-Feb-13 14-Nov-12 05-Feb-13 $662,347.88 69

Storage Ring InstallationStorage Ring InstallationStorage Ring Installation 567 29-Apr-11 A 06-Aug-13 22-Mar-11 28-Mar-13 $13,144,090.55 472

Pentant 1Pentant 1Pentant 1 178 09-Jan-12 20-Sep-12 06-Jun-11 16-Apr-12 $0.00 230

1.03.04.09 ASR5699 P1 Full Utilities Available 0 09-Jan-12 06-Jun-11 $0.00 378

1.03.04.09 ASR5700 P1 Installation Complete 0 20-Sep-12 16-Apr-12 $0.00 200

1.03.04.09 ASR5705 P1 Experimental Floor Handoff (CSX) 0 28-Jun-12 27-Oct-11 $0.00 288

Pentant 2Pentant 2Pentant 2 194 28-Feb-12 04-Dec-12 21-Nov-11 05-Oct-12 $0.00 150

1.03.04.09 ASR5709 P2 Full Utilities Available 0 28-Feb-12 21-Nov-11 $0.00 344

1.03.04.09 ASR5710 P2 Installation Complete 0 04-Dec-12 05-Oct-12 $0.00 150

1.03.04.09 ASR5711 P2 Experimental Floor Handoff (XPD, HXN) 0 14-Jun-12 24-Feb-12 $0.00 248

Pentant 3Pentant 3Pentant 3 184 09-Mar-12 30-Nov-12 06-Jan-12 30-Aug-12 $0.00 172

1.03.04.09 ASR5713 P3 Full Utilities Available 0 09-Mar-12 06-Jan-12 $0.00 336

1.03.04.09 ASR5714 P3 Installation Complete 0 30-Nov-12 30-Aug-12 $0.00 152

1.03.04.09 ASR5715 P3 Experimental Floor Handoff (SRX) 0 19-Oct-12 22-Jun-12 $0.00 200

Pentant 4Pentant 4Pentant 4 241 20-Jan-12 07-Jan-13 28-Nov-11 04-Jan-13 $0.00 139

1.03.04.09 ASR5716 P4 - HANDOFF TO ASD -  Start Installation of Equipment 0 20-Jan-12 28-Nov-11 $0.00 114

1.03.04.09 ASR5717 P4 Full Utilities Available 0 02-Mar-12 21-Feb-12 $0.00 341

1.03.04.09 ASR5718 P4 Installation Complete 0 07-Jan-13 04-Jan-13 $0.00 129

1.03.04.09 ASR5719 P4 Experimental Hutch Construction Start - Prior to P4 Handoff (IXS, CHX) 0 13-Dec-12 30-Jul-12 $0.00 153

1.03.04.09 ASR5720 P4 Experimental Floor Handoff (IXS, CHX) 0 13-Dec-12 23-Oct-12 $0.00 153

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

17-Feb-12

29-Aug-12

25-Jul-12

05-Mar-12

27-Feb-12

12-Oct-12

12-Mar-12

19-Mar-12

30-Oct-12

02-Nov-12

12-Oct-12

06-Dec-12

18-Dec-12

23-Jan-13

08-Jan-13

31-Dec-12

11-Jan-13

31-Jan-13

19-Mar-13

27-Jun-13

19-Jul-13

23-Jul-13

24-Oct-11 A

21-Nov-11 A

14-Nov-11 A

21-Nov-11 A

20-Sep-12

15-Nov-12

09-Jan-12, P1 Full Utilities Available

20-Sep-12, P1 Installation Complete

28-Jun-12, P1 Experimental Floor Handoff (CSX)

28-Feb-12, P2 Full Utilities Available

04-Dec-12, P2 Installation Complete

14-Jun-12, P2 Experimental Floor Handoff (XPD, HXN)

09-Mar-12, P3 Full Utilities Available

30-Nov-12, P3 Installation Complete

19-Oct-12, P3 Experimental Floor Handoff (SRX)

20-Jan-12, P4 - HANDOFF TO ASD -  Start Installation of Equipment

02-Mar-12, P4 Full Utilities Available

07-Jan-13, P4 Installation Complete

13-Dec-12, P4 Experimental Hutch Construction Start - Prior to P4 Handoff (IXS, CHX)

13-Dec-12, P4 Experimental Floor Handoff (IXS, CHX)

  

Install Schedule - Accelerator (Greg F) 
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Indic...
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Pentant 5Pentant 5Pentant 5 252 09-Mar-12 13-Mar-13 09-Feb-12 12-Feb-13 $0.00 84

1.03.04.09 ASR5721 P5 - HANDOFF TO ASD -  Start Installation of Equipment 0 09-Mar-12 09-Feb-12 $0.00 98

1.03.04.09 ASR5722 P5 Full Utilities Available 0 09-Mar-12 09-Apr-12 $0.00 336

1.03.04.09 ASR5723 P5 Installation Complete 0 13-Mar-13 12-Feb-13 $0.00 84

Ops-CenterOps-CenterOps-Center 253 09-Mar-12 14-Mar-13 04-May-11 25-Mar-13 $0.00 233

1.03.04.09 ASR5736 Ops-Center - HANDOFF TO ASD -  Start Installation of Equipment 0 09-Mar-12 04-May-11 $0.00 386

1.03.04.09 ASR5737 Ops-Center Full Utilities Available 0 09-Mar-12 06-Jun-11 $0.00 386

1.03.04.09 ASR5738 Ops-Center Installation Complete 0 14-Mar-13 25-Mar-13 $0.00 233

RF BuildingRF BuildingRF Building 250 16-Mar-12 18-Mar-13 17-Aug-11 15-Mar-13 $0.00 81

1.03.04.09 ASR5757 RF Building Full Utilities Available 0 16-Mar-12 17-Aug-11 $0.00 206

1.03.04.09 ASR5758 RF Building Installation Complete 0 18-Mar-13 15-Mar-13 $0.00 81

Storage Ring Installation of Mechanical UtilitiesStorage Ring Installation of Mechanical UtilitiesStorage Ring Installation of Mechanical Utilities 372 26-Aug-11 A 25-Feb-13 20-Apr-11 24-Jan-13 $1,917,078.96 96

Girder IntegrationGirder IntegrationGirder Integration 287 03-Jan-12 25-Feb-13 30-Jun-11 24-Jan-13 $337,490.32 40

Connect Water to Girder & DipolesConnect Water to Girder & DipolesConnect Water to Girder & Dipoles 286 03-Jan-12 22-Feb-13 30-Jun-11 22-Jan-13 $18,533.66 41

Connect Water to Girder & Dipoles - Pentant 1Connect Water to Girder & Dipoles - Pentant 1Connect Water to Girder & Dipoles - Pentant 1 173 03-Jan-12 06-Sep-12 30-Jun-11 16-Sep-11 $3,591.08 154

1.03.04.09.01 GMU-100-023 P1 - Connect Water to Girder & Dipole Magnets - Cell 23 (without 90mm) 43 27-Jun-12 27-Aug-12 30-Jun-11 08-Jul-11 $299.26 161

1.03.04.09.01 GMU-100-024 P1 - Connect Water to Girder & Dipole Magnets - Cell 24 69 03-Jan-12 10-Apr-12 30-Jun-11 08-Jul-11 $598.51 258

1.03.04.09.01 GMU-100-025 P1 - Connect Water to Girder & Dipole Magnets - Cell 25 14 03-Jan-12 23-Jan-12 08-Sep-11 14-Sep-11 $598.51 313

1.03.04.09.01 GMU-100-026 P1 - Connect Water to Girder & Dipole Magnets - Cell 26 135 23-Jan-12 01-Aug-12 17-Aug-11 23-Aug-11 $598.51 179

1.03.04.09.01 GMU-100-027 P1 - Connect Water to Girder & Dipole Magnets - Cell 27 88 19-Apr-12 22-Aug-12 27-Jul-11 02-Aug-11 $598.51 164

1.03.04.09.01 GMU-100-028 P1 - Connect Water to Girder & Dipole Magnets - Cell 28 84 25-Jan-12 22-May-12 01-Jul-11 11-Jul-11 $598.51 228

1.03.04.09.01 GMU-100-23A P1 - Connect Water to Girder & Dipole Magnets - Cell 23   (with 90mm) 143 15-Feb-12 06-Sep-12 15-Sep-11 16-Sep-11 $299.26 154

Connect Water to Girder & Dipoles - Pentant 2Connect Water to Girder & Dipoles - Pentant 2Connect Water to Girder & Dipoles - Pentant 2 181 05-Mar-12 16-Nov-12 17-Oct-11 19-Jan-12 $3,706.00 104

1.03.04.09.01 GMU-100-001 P2 - Connect Water to Girder & Dipole Magnets - Cell 1 31 13-Aug-12 25-Sep-12 12-Jan-12 19-Jan-12 $617.67 141

1.03.04.09.01 GMU-100-002 P2 - Connect Water to Girder & Dipole Magnets - Cell 2 129 05-Mar-12 04-Sep-12 09-Nov-11 15-Nov-11 $617.67 156

1.03.04.09.01 GMU-100-003 P2 - Connect Water to Girder & Dipole Magnets - Cell 3 74 05-Mar-12 15-Jun-12 19-Oct-11 25-Oct-11 $617.67 211

1.03.04.09.01 GMU-100-004 P2 - Connect Water to Girder & Dipole Magnets - Cell 4 129 05-Mar-12 04-Sep-12 17-Oct-11 21-Oct-11 $617.67 156

1.03.04.09.01 GMU-100-029 P2 - Connect Water to Girder & Dipole Magnets - Cell 29 164 05-Mar-12 24-Oct-12 01-Dec-11 07-Dec-11 $617.67 121

1.03.04.09.01 GMU-100-030 P2 - Connect Water to Girder & Dipole Magnets - Cell 30 93 09-Jul-12 16-Nov-12 21-Dec-11 28-Dec-11 $617.67 104

Connect Water to Girder & Dipoles - Pentant 3Connect Water to Girder & Dipoles - Pentant 3Connect Water to Girder & Dipoles - Pentant 3 140 27-Apr-12 14-Nov-12 13-Feb-12 17-May-12 $3,706.00 106

1.03.04.09.01 GMU-100-005 P3 - Connect Water to Girder & Dipole Magnets - Cell 5 115 27-Apr-12 10-Oct-12 13-Feb-12 17-Feb-12 $617.67 131

1.03.04.09.01 GMU-100-006 P3 - Connect Water to Girder & Dipole Magnets - Cell 6 132 27-Apr-12 02-Nov-12 23-Feb-12 29-Feb-12 $617.67 114

1.03.04.09.01 GMU-100-007 P3 - Connect Water to Girder & Dipole Magnets - Cell 7 36 11-Sep-12 31-Oct-12 11-May-12 17-May-12 $617.67 116

1.03.04.09.01 GMU-100-008 P3 - Connect Water to Girder & Dipole Magnets - Cell 8 49 06-Aug-12 15-Oct-12 23-Apr-12 27-Apr-12 $617.67 128

1.03.04.09.01 GMU-100-009 P3 - Connect Water to Girder & Dipole Magnets - Cell 9 140 27-Apr-12 14-Nov-12 03-Apr-12 09-Apr-12 $617.67 106

1.03.04.09.01 GMU-100-010 P3 - Connect Water to Girder & Dipole Magnets - Cell 10 137 27-Apr-12 09-Nov-12 14-Mar-12 20-Mar-12 $617.67 109

Connect Water to Girder & Dipoles - Pentant 4Connect Water to Girder & Dipoles - Pentant 4Connect Water to Girder & Dipoles - Pentant 4 120 25-Jun-12 14-Dec-12 12-Jun-12 17-Sep-12 $3,706.00 86

1.03.04.09.01 GMU-100-011 P4 - Connect Water to Girder & Dipole Magnets - Cell 11 11 24-Oct-12 07-Nov-12 12-Jun-12 18-Jun-12 $617.67 111

1.03.04.09.01 GMU-100-012 P4 - Connect Water to Girder & Dipole Magnets - Cell 12 93 25-Jun-12 05-Nov-12 21-Jun-12 27-Jun-12 $617.67 113

1.03.04.09.01 GMU-100-013 P4 - Connect Water to Girder & Dipole Magnets - Cell 13 118 25-Jun-12 12-Dec-12 11-Sep-12 17-Sep-12 $617.67 88

1.03.04.09.01 GMU-100-014 P4 - Connect Water to Girder & Dipole Magnets - Cell 14 14 09-Nov-12 30-Nov-12 21-Aug-12 27-Aug-12 $617.67 96

1.03.04.09.01 GMU-100-015 P4 - Connect Water to Girder & Dipole Magnets - Cell 15 21 14-Nov-12 14-Dec-12 01-Aug-12 07-Aug-12 $617.67 86

1.03.04.09.01 GMU-100-016 P4 - Connect Water to Girder & Dipole Magnets - Cell 16 31 24-Oct-12 07-Dec-12 12-Jul-12 18-Jul-12 $617.67 91

Connect Water to Girder & Dipoles - Pentant 5Connect Water to Girder & Dipoles - Pentant 5Connect Water to Girder & Dipoles - Pentant 5 44 18-Dec-12 22-Feb-13 11-Oct-12 22-Jan-13 $3,824.59 41

1.03.04.09.01 GMU-100-017 P5 - Connect Water to Girder & Dipole Magnets - Cell 17 13 18-Dec-12 09-Jan-13 11-Oct-12 17-Oct-12 $637.43 71

1.03.04.09.01 GMU-100-018 P5 - Connect Water to Girder & Dipole Magnets - Cell 18 11 02-Jan-13 16-Jan-13 22-Oct-12 26-Oct-12 $637.43 66

1.03.04.09.01 GMU-100-019 P5 - Connect Water to Girder & Dipole Magnets - Cell 19 14 04-Feb-13 22-Feb-13 15-Jan-13 22-Jan-13 $637.43 41

1.03.04.09.01 GMU-100-020 P5 - Connect Water to Girder & Dipole Magnets - Cell 20 21 18-Jan-13 20-Feb-13 21-Dec-12 31-Dec-12 $637.43 43

1.03.04.09.01 GMU-100-021 P5 - Connect Water to Girder & Dipole Magnets - Cell 21 18 11-Jan-13 07-Feb-13 03-Dec-12 07-Dec-12 $637.43 51

1.03.04.09.01 GMU-100-022 P5 - Connect Water to Girder & Dipole Magnets - Cell 22 16 24-Jan-13 14-Feb-13 09-Nov-12 15-Nov-12 $637.43 46

Pressure & Flow Test Magnet WaterPressure & Flow Test Magnet WaterPressure & Flow Test Magnet Water 267 01-Feb-12 25-Feb-13 11-Jul-11 24-Jan-13 $318,956.66 40

Pressure & Flow Test Magnet Water - Pentant 1Pressure & Flow Test Magnet Water - Pentant 1Pressure & Flow Test Magnet Water - Pentant 1 172 01-Feb-12 03-Oct-12 11-Jul-11 20-Sep-11 $6,774.94 135

1.03.04.09.01 GMU-200-023 P1 - Pressure & Flow Test Magnet Water - Cell 23  (without 90mm) 43 28-Jun-12 28-Aug-12 11-Jul-11 12-Jul-11 $651.91 160

1.03.04.09.01 GMU-200-024 P1 - Pressure & Flow Test Magnet Water - Cell 24 50 01-Feb-12 11-Apr-12 11-Jul-11 12-Jul-11 $1,303.81 257

1.03.04.09.01 GMU-200-025 P1 - Pressure & Flow Test Magnet Water - Cell 25 1 01-Feb-12 01-Feb-12 15-Sep-11 16-Sep-11 $255.88 306

1.03.04.09.01 GMU-200-026 P1 - Pressure & Flow Test Magnet Water - Cell 26 129 01-Feb-12 02-Aug-12 24-Aug-11 25-Aug-11 $1,303.81 178

1.03.04.09.01 GMU-200-027 P1 - Pressure & Flow Test Magnet Water - Cell 27 88 20-Apr-12 23-Aug-12 03-Aug-11 04-Aug-11 $1,303.81 163

1.03.04.09.01 GMU-200-028 P1 - Pressure & Flow Test Magnet Water - Cell 28 80 01-Feb-12 23-May-12 12-Jul-11 13-Jul-11 $1,303.81 227

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

09-Mar-12, P5 - HANDOFF TO ASD -  Start Installation of Equipment

09-Mar-12, P5 Full Utilities Available

13-Mar-13, P5 Installation Complete

09-Mar-12, Ops-Center - HANDOFF TO ASD -  Start Installation of Equipment

09-Mar-12, Ops-Center Full Utilities Available

14-Mar-13, Ops-Center Installation Complete

16-Mar-12, RF Building Full Utilities Available

18-Mar-13, RF Building Installation Complete

27-Jun-12

03-Jan-12

03-Jan-12

23-Jan-12

19-Apr-12

25-Jan-12

15-Feb-12

13-Aug-12

05-Mar-12

05-Mar-12

05-Mar-12

05-Mar-12

09-Jul-12

27-Apr-12

27-Apr-12

11-Sep-12

06-Aug-12

27-Apr-12

27-Apr-12

24-Oct-12

25-Jun-12

25-Jun-12

09-Nov-12

14-Nov-12

24-Oct-12

18-Dec-12

02-Jan-13

04-Feb-13

18-Jan-13

11-Jan-13

24-Jan-13

28-Jun-12

01-Feb-12

01-Feb-12

01-Feb-12

20-Apr-12

01-Feb-12
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1.03.04.09.01 GMU-200-23A P1 - Pressure & Flow Test Magnet Water - Cell 23   (with 90mm) 161 16-Feb-12 03-Oct-12 19-Sep-11 20-Sep-11 $651.91 135

Pressure & Flow Test Magnet Water - Pentant 2Pressure & Flow Test Magnet Water - Pentant 2Pressure & Flow Test Magnet Water - Pentant 2 174 15-Mar-12 19-Nov-12 22-Nov-11 23-Jan-12 $77,426.03 103

1.03.04.09.01 GMU-200-001 P2 - Pressure & Flow Test Magnet Water - Cell 1 9 14-Sep-12 26-Sep-12 20-Jan-12 23-Jan-12 $12,904.34 140

1.03.04.09.01 GMU-200-002 P2 - Pressure & Flow Test Magnet Water - Cell 2 122 15-Mar-12 05-Sep-12 22-Nov-11 23-Nov-11 $12,904.34 155

1.03.04.09.01 GMU-200-003 P2 - Pressure & Flow Test Magnet Water - Cell 3 67 15-Mar-12 18-Jun-12 22-Nov-11 23-Nov-11 $12,904.34 210

1.03.04.09.01 GMU-200-004 P2 - Pressure & Flow Test Magnet Water - Cell 4 122 15-Mar-12 05-Sep-12 22-Nov-11 23-Nov-11 $12,904.34 155

1.03.04.09.01 GMU-200-029 P2 - Pressure & Flow Test Magnet Water - Cell 29 157 15-Mar-12 25-Oct-12 08-Dec-11 09-Dec-11 $12,904.34 120

1.03.04.09.01 GMU-200-030 P2 - Pressure & Flow Test Magnet Water - Cell 30 93 10-Jul-12 19-Nov-12 29-Dec-11 30-Dec-11 $12,904.34 103

Pressure & Flow Test Magnet Water - Pentant 3Pressure & Flow Test Magnet Water - Pentant 3Pressure & Flow Test Magnet Water - Pentant 3 140 30-Apr-12 15-Nov-12 21-Feb-12 21-May-12 $77,426.03 105

1.03.04.09.01 GMU-200-005 P3 - Pressure & Flow Test Magnet Water - Cell 5 115 30-Apr-12 11-Oct-12 21-Feb-12 22-Feb-12 $12,904.34 130

1.03.04.09.01 GMU-200-006 P3 - Pressure & Flow Test Magnet Water - Cell 6 132 30-Apr-12 05-Nov-12 01-Mar-12 02-Mar-12 $12,904.34 113

1.03.04.09.01 GMU-200-007 P3 - Pressure & Flow Test Magnet Water - Cell 7 36 12-Sep-12 01-Nov-12 18-May-12 21-May-12 $12,904.34 115

1.03.04.09.01 GMU-200-008 P3 - Pressure & Flow Test Magnet Water - Cell 8 49 07-Aug-12 16-Oct-12 30-Apr-12 01-May-12 $12,904.34 127

1.03.04.09.01 GMU-200-009 P3 - Pressure & Flow Test Magnet Water - Cell 9 140 30-Apr-12 15-Nov-12 10-Apr-12 11-Apr-12 $12,904.34 105

1.03.04.09.01 GMU-200-010 P3 - Pressure & Flow Test Magnet Water - Cell 10 137 30-Apr-12 12-Nov-12 21-Mar-12 22-Mar-12 $12,904.34 108

Pressure & Flow Test Magnet Water - Pentant 4Pressure & Flow Test Magnet Water - Pentant 4Pressure & Flow Test Magnet Water - Pentant 4 120 26-Jun-12 17-Dec-12 19-Jun-12 19-Sep-12 $77,426.03 85

1.03.04.09.01 GMU-200-011 P4 - Pressure & Flow Test Magnet Water - Cell 11 11 25-Oct-12 08-Nov-12 19-Jun-12 20-Jun-12 $12,904.34 110

1.03.04.09.01 GMU-200-012 P4 - Pressure & Flow Test Magnet Water - Cell 12 93 26-Jun-12 06-Nov-12 28-Jun-12 29-Jun-12 $12,904.34 112

1.03.04.09.01 GMU-200-013 P4 - Pressure & Flow Test Magnet Water - Cell 13 118 26-Jun-12 13-Dec-12 18-Sep-12 19-Sep-12 $12,904.34 87

1.03.04.09.01 GMU-200-014 P4 - Pressure & Flow Test Magnet Water - Cell 14 14 12-Nov-12 03-Dec-12 28-Aug-12 29-Aug-12 $12,904.34 95

1.03.04.09.01 GMU-200-015 P4 - Pressure & Flow Test Magnet Water - Cell 15 21 15-Nov-12 17-Dec-12 08-Aug-12 09-Aug-12 $12,904.34 85

1.03.04.09.01 GMU-200-016 P4 - Pressure & Flow Test Magnet Water - Cell 16 31 25-Oct-12 10-Dec-12 19-Jul-12 20-Jul-12 $12,904.34 90

Pressure & Flow Test Magnet Water - Pentant 5Pressure & Flow Test Magnet Water - Pentant 5Pressure & Flow Test Magnet Water - Pentant 5 44 19-Dec-12 25-Feb-13 18-Oct-12 24-Jan-13 $79,903.64 40

1.03.04.09.01 GMU-200-017 P5 - Pressure & Flow Test Magnet Water - Cell 17 13 19-Dec-12 10-Jan-13 18-Oct-12 19-Oct-12 $13,317.27 70

1.03.04.09.01 GMU-200-018 P5 - Pressure & Flow Test Magnet Water - Cell 18 11 03-Jan-13 17-Jan-13 29-Oct-12 30-Oct-12 $13,317.27 65

1.03.04.09.01 GMU-200-019 P5 - Pressure & Flow Test Magnet Water - Cell 19 14 05-Feb-13 25-Feb-13 23-Jan-13 24-Jan-13 $13,317.27 40

1.03.04.09.01 GMU-200-020 P5 - Pressure & Flow Test Magnet Water - Cell 20 21 22-Jan-13 21-Feb-13 02-Jan-13 03-Jan-13 $13,317.27 42

1.03.04.09.01 GMU-200-021 P5 - Pressure & Flow Test Magnet Water - Cell 21 18 14-Jan-13 08-Feb-13 10-Dec-12 11-Dec-12 $13,317.27 50

1.03.04.09.01 GMU-200-022 P5 - Pressure & Flow Test Magnet Water - Cell 22 16 25-Jan-13 15-Feb-13 16-Nov-12 19-Nov-12 $13,317.27 45

Pentant 1Pentant 1Pentant 1 122 01-Nov-11 A 27-Apr-12 20-Apr-11 10-Aug-11 $73,322.92 245

1.03.04.09.01 ASR4473-520 PROC 2 - SIMS PUMP SKIDS - PENTANT 1 - Vendor Commissioning 5 03-Jan-12 09-Jan-12 14-Jul-11 10-Aug-11 $23,575.26 150

1.03.04.09.01 ASR4710 PENTANT 1 - Install Vertical Water Drop 53 01-Nov-11 A 20-Jan-12 20-Apr-11 01-Jun-11 $45,842.28 298

1.03.04.09.01 AXS6235-260 PROC 2 - SIMS PUMP SKIDS - PENTANT 1 - P1 Complete 0 09-Jan-12 10-Aug-11 $0.00 150

1.03.04.09.01 AXS6235-300 PROC 2 - SIMS PUMP SKIDS - PENTANT 1 - Commissioning Support 82 03-Jan-12 27-Apr-12 31-May-11 06-Jun-11 $3,905.38 245

Pentant 2Pentant 2Pentant 2 156 13-Sep-11 A 27-Apr-12 01-Jul-11 30-Nov-11 $163,586.14 245

1.03.04.09.01 ASR4470-200 PROC 1 - TORCON- SR TUNNEL PIPING - PENTANT 2 - Complete 0 30-Jan-12* 15-Aug-11 $0.00 126

1.03.04.09.01 ASR4473-093 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Install Support 113 13-Sep-11 A 28-Feb-12 11-Aug-11 14-Nov-11 $7,606.55 288

1.03.04.09.01 ASR4473-610 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Install 113 13-Sep-11 A 28-Feb-12 03-Nov-11 23-Nov-11 $72,989.02 116

1.03.04.09.01 ASR4473-620 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Commissioning 5 22-Feb-12 28-Feb-12 28-Nov-11 30-Nov-11 $24,329.67 116

1.03.04.09.01 ASR4750 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 2 - Complete 0 30-Jan-12 15-Aug-11 $0.00 136

1.03.04.09.01 ASR4752 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 2 - Commissioning 10 17-Jan-12 30-Jan-12 16-Aug-11 29-Aug-11 $8,788.26 136

1.03.04.09.01 ASR4755 PENTANT 2 - Install Vertical Water Drop 40 05-Jan-12 02-Mar-12 08-Jul-11 18-Aug-11 $45,842.28 269

1.03.04.09.01 AXS6235-270 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Complete 0 28-Feb-12 30-Nov-11 $0.00 116

1.03.04.09.01 AXS6235-400 PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Commissioning Support 48 22-Feb-12 27-Apr-12 15-Nov-11 21-Nov-11 $4,030.35 245

Pentant 3Pentant 3Pentant 3 105 29-Nov-11 A 27-Apr-12 28-Sep-11 18-Jan-12 $165,467.24 301

1.03.04.09.01 ASR4470-300 PROC 1 - TORCON- SR TUNNEL PIPING - PENTANT 3 Complete 0 15-Feb-12* 10-Nov-11 $0.00 114

1.03.04.09.01 ASR4473-101 PROC 2 - SIMS PUMP SKIDS - PENTANT 3 - Install Support 70 29-Nov-11 A 09-Mar-12 15-Nov-11 29-Dec-11 $7,739.47 336

1.03.04.09.01 ASR4473-710 PROC 2 - SIMS PUMP SKIDS - PENTANT 3 - Install 70 29-Nov-11 A 09-Mar-12 15-Dec-11 11-Jan-12 $72,989.02 336

1.03.04.09.01 ASR4473-720 PROC 2 - SIMS PUMP SKIDS - PENTANT 3 - Commissioning 5 05-Mar-12 09-Mar-12 12-Jan-12 18-Jan-12 $24,329.67 336

1.03.04.09.01 ASR4795 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 3 - Complete 0 15-Feb-12 10-Nov-11 $0.00 114

1.03.04.09.01 ASR4796 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 3 - Commissioning 10 16-Feb-12 01-Mar-12 11-Nov-11 28-Nov-11 $9,069.49 114

1.03.04.09.01 ASR4800 P3 - Install Vertical Water Drop 40 02-Mar-12 26-Apr-12 03-Oct-11 15-Nov-11 $47,309.24 132

1.03.04.09.01 AXS6235-280 PROC 2 - SIMS PUMP SKIDS - PENTANT 3 - Complete 0 02-Mar-12 18-Jan-12 $0.00 113

1.03.04.09.01 AXS6235-500 PROC 2 - SIMS PUMP SKIDS - PENTANT 3 - Commissioning Support 40 05-Mar-12 27-Apr-12 30-Dec-11 06-Jan-12 $4,030.35 301

Pentant 4Pentant 4Pentant 4 93 13-Feb-12 22-Jun-12 29-Nov-11 29-Feb-12 $165,467.24 262

1.03.04.09.01 ASR4470-400 PROC 1 - TORCON- SR TUNNEL PIPING - PENTANT 4 Complete 0 15-Mar-12* 11-Jan-12 $0.00 94

1.03.04.09.01 ASR4473-102 PROC 2 - SIMS PUMP SKIDS - PENTANT 4 - Install Support 14 13-Feb-12 02-Mar-12 30-Dec-11 13-Feb-12 $7,739.47 341

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

16-Feb-12

14-Sep-12

15-Mar-12

15-Mar-12

15-Mar-12

15-Mar-12

10-Jul-12

30-Apr-12

30-Apr-12

12-Sep-12

07-Aug-12

30-Apr-12

30-Apr-12

25-Oct-12

26-Jun-12

26-Jun-12

12-Nov-12

15-Nov-12

25-Oct-12

19-Dec-12

03-Jan-13

05-Feb-13

22-Jan-13

14-Jan-13

25-Jan-13

03-Jan-12

01-Nov-11 A

09-Jan-12, PROC 2 - SIMS PUMP SKIDS - PENTANT 1 - P1 Complete

03-Jan-12

30-Jan-12*, PROC 1 - TORCON- SR TUNNEL PIPING - PENTANT 2 - Complete

13-Sep-11 A

13-Sep-11 A

22-Feb-12

30-Jan-12, PROC 1 - TORCON- COMPRESSED AIR - PENTANT 2 - Complete

17-Jan-12

05-Jan-12

28-Feb-12, PROC 2 - SIMS PUMP SKIDS - PENTANT 2 - Complete

22-Feb-12

15-Feb-12*, PROC 1 - TORCON- SR TUNNEL PIPING - PENTANT 3 Complete

29-Nov-11 A

29-Nov-11 A

05-Mar-12

15-Feb-12, PROC 1 - TORCON- COMPRESSED AIR - PENTANT 3 - Complete

16-Feb-12

02-Mar-12

02-Mar-12, PROC 2 - SIMS PUMP SKIDS - PENTANT 3 - Complete

05-Mar-12

15-Mar-12*, PROC 1 - TORCON- SR TUNNEL PIPING - PENTANT 4 Complete

13-Feb-12
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1.03.04.09.01 ASR4473-810 PROC 2 - SIMS PUMP SKIDS - PENTANT 4 - Install 14 13-Feb-12 02-Mar-12 02-Feb-12 22-Feb-12 $72,989.02 341

1.03.04.09.01 ASR4473-820 PROC 2 - SIMS PUMP SKIDS - PENTANT 4 - Commissioning 5 27-Feb-12 02-Mar-12 23-Feb-12 29-Feb-12 $24,329.67 341

1.03.04.09.01 ASR4840 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 4 - Complete 0 15-Mar-12 11-Jan-12 $0.00 94

1.03.04.09.01 ASR4841 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 4 - Commissioning 10 16-Mar-12 29-Mar-12 12-Jan-12 26-Jan-12 $9,069.49 94

1.03.04.09.01 ASR4845 P4 - Install Vertical Water Drop 40 27-Apr-12 22-Jun-12 02-Dec-11 17-Jan-12 $47,309.24 132

1.03.04.09.01 AXS6235-290 PROC 2 - SIMS PUMP SKIDS - PENTANT 4 - Complete 0 02-Mar-12 29-Feb-12 $0.00 113

1.03.04.09.01 AXS6235-600 PROC 2 - SIMS PUMP SKIDS - PENTANT 4 - Commissioning Support 45 27-Feb-12 27-Apr-12 14-Feb-12 21-Feb-12 $4,030.35 301

Pentant 5Pentant 5Pentant 5 134 10-Feb-12 20-Aug-12 10-Feb-12 18-Apr-12 $165,467.24 222

1.03.04.09.01 ASR4470-500 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 5 - Complete 0 13-Apr-12* 23-Mar-12 $0.00 73

1.03.04.09.01 ASR4473-103 PROC 2 - SIMS PUMP SKIDS - PENTANT 5 - Install Support 15 10-Feb-12 02-Mar-12 21-Feb-12 02-Apr-12 $7,739.47 341

1.03.04.09.01 ASR4473-910 PROC 2 - SIMS PUMP SKIDS - PENTANT 5 - Install 15 10-Feb-12 02-Mar-12 15-Mar-12 04-Apr-12 $72,989.02 341

1.03.04.09.01 ASR4473-920 PROC 2 - SIMS PUMP SKIDS - PENTANT 5 - Commissioning 5 27-Feb-12 02-Mar-12 05-Apr-12 18-Apr-12 $24,329.67 341

1.03.04.09.01 ASR4880 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 5 - Complete 0 13-Apr-12 23-Mar-12 $0.00 73

1.03.04.09.01 ASR4881 PROC 1 - TORCON- COMPRESSED AIR - PENTANT 5 - Commissioning 10 16-Apr-12 27-Apr-12 26-Mar-12 06-Apr-12 $9,069.49 73

1.03.04.09.01 ASR4890 P5 - Install Vertical Water Drop 40 25-Jun-12 20-Aug-12 15-Feb-12 28-Mar-12 $47,309.24 132

1.03.04.09.01 AXS6235-310 PROC 2 - SIMS PUMP SKIDS - PENTANT 5 - Complete 0 02-Mar-12 18-Apr-12 $0.00 113

1.03.04.09.01 AXS6235-700 PROC 2 - SIMS PUMP SKIDS - PENTANT 5 - Commissioning Support 45 27-Feb-12 27-Apr-12 03-Apr-12 09-Apr-12 $4,030.35 301

RF BuildingRF BuildingRF Building 167 26-Aug-11 A 27-Apr-12 24-May-11 15-Nov-11 $846,277.85 245

1.03.04.09.01 ASR4473-123 PROC 2 - SIMS PUMP SKIDS - RF/ LINAC / Booster Ring - Install Support 137 26-Aug-11 A 16-Mar-12 31-May-11 10-Aug-11 $7,499.48 275

1.03.04.09.01 ASR4473-310 PROC 2 - SIMS PUMP SKIDS - RF BLDG - Install 98 26-Aug-11 A 20-Jan-12 25-Aug-11 14-Sep-11 $115,130.06 142

1.03.04.09.01 ASR4473-320 PROC 2 - SIMS PUMP SKIDS - RF BLDG - Commissioning 13 03-Jan-12 20-Jan-12 15-Sep-11 21-Sep-11 $38,376.69 245

1.03.04.09.01 ASR4473-410 PROC 2 - SIMS PUMP SKIDS - LINAC / Booster Ring - Install 137 26-Aug-11 A 16-Mar-12 06-Oct-11 12-Oct-11 $168,664.35 206

1.03.04.09.01 ASR4473-420 PROC 2 - SIMS PUMP SKIDS - LINAC / Booster Ring - Commissioning 5 12-Mar-12 16-Mar-12 13-Oct-11 19-Oct-11 $56,221.45 206

1.03.04.09.01 ASR4925 PROC 1 - TORCON- COMPRESSED AIR - RF BLDG - Complete 0 20-Jan-12 30-Jun-11 $0.00 142

1.03.04.09.01 ASR4927 PROC 1 - TORCON- COMPRESSED AIR - RF BLDG - Commissioning 10 06-Jan-12 20-Jan-12 01-Jul-11 18-Jul-11 $8,788.26 142

1.03.04.09.01 ASR4940 RF / Compressor Bldg - Install Vertical Water Drop 15 23-Jan-12 10-Feb-12 24-May-11 07-Jul-11 $45,842.28 217

1.03.04.09.01 AXS6235-720 PROC 2 - SIMS PUMP SKIDS - RF/ LINAC / Booster Ring - Commissioning Support 82 03-Jan-12 27-Apr-12 11-Aug-11 17-Aug-11 $11,879.93 245

1.03.04.09.01 AXS6240-110 PROC 3 - SIMS INJECTOR & RF PIPING - Booster Ring Cavity Install 28 03-Jan-12 10-Feb-12 16-Aug-11 15-Sep-11 $130,275.00 62

1.03.04.09.01 AXS6240-120 PROC 3 - SIMS INJECTOR & RF PIPING - BR/RF TRANSMITTER/POWER SUPPLY CABINE... 28 03-Jan-12 10-Feb-12 16-Aug-11 15-Sep-11 $130,275.00 32

1.03.04.09.01 AXS6240-130 PROC 3 - SIMS INJECTOR & RF PIPING - Booster Ring Tunnel Install 36 03-Jan-12 23-Feb-12 16-Sep-11 15-Nov-11 $133,325.34 99

Storage Ring Installation of Electrical UtilitiesStorage Ring Installation of Electrical UtilitiesStorage Ring Installation of Electrical Utilities 449 29-Apr-11 A 15-Feb-13 22-Mar-11 13-Jul-12 $2,372,107.26 31

Pentant 1Pentant 1Pentant 1 187 29-Apr-11 A 31-Jan-12 22-Mar-11 12-Aug-11 $279,662.72 293

1.03.04.09.02 ASR4735 P1 - Pressure & Flow Test Chilled Power Supply Water 28 20-Dec-11 A 31-Jan-12 01-Aug-11 12-Aug-11 $9,257.49 293

1.03.04.09.02 ASR5200 P1 Pull All Cables 187 29-Apr-11 A 31-Jan-12 22-Mar-11 14-Jun-11 $218,092.39 159

1.03.04.09.02 ASR5210 P1 Install Elec. Service to Pumps in Service Bldg 60 01-Nov-11 A 31-Jan-12 18-Apr-11 27-May-11 $52,312.85 221

Pentant 2Pentant 2Pentant 2 94 14-Nov-11 A 30-Mar-12 14-Jun-11 31-Oct-11 $248,894.16 251

1.03.04.09.02 ASR4777 P2 - Connect Chilled Water to Power Supply Racks 82 14-Nov-11 A 14-Mar-12 19-Aug-11 17-Oct-11 $22,604.43 263

1.03.04.09.02 ASR4780 P2 - Pressure & Flow Test Chilled Power Supply Water 10 01-Mar-12 14-Mar-12 18-Oct-11 31-Oct-11 $9,553.73 263

1.03.04.09.02 ASR5320 P2 Pull All Cables 83 01-Dec-11 A 30-Mar-12 27-Jun-11 21-Sep-11 $216,736.00 17

1.03.04.09.02 ASR5330 P2 Install Elec. Service to Pumps in Service Bldg 30 01-Feb-12 14-Mar-12 14-Jun-11 27-Jul-11 $0.00 262

Pentant 3Pentant 3Pentant 3 183 01-Dec-11 A 21-Aug-12 29-Sep-11 31-Jan-12 $539,942.03 151

1.03.04.09.02 ASR4822 P3 - Connect Chilled Water to Power Supply Racks 40 16-Mar-12 10-May-12 16-Nov-11 17-Jan-12 $23,142.64 212

1.03.04.09.02 ASR4825 P3 - Pressure & Flow Test Chilled Power Supply Water 10 11-May-12 24-May-12 18-Jan-12 31-Jan-12 $9,553.73 212

1.03.04.09.02 ASR5360 P3 Install Power Supply & Instrumentation Racks 35 01-Dec-11 A 23-Jan-12 29-Sep-11 29-Nov-11 $88,252.50 74

1.03.04.09.02 ASR5370 P3 Install AC Cable to Racks 60 04-Jan-12 29-Mar-12 14-Oct-11 28-Dec-11 $195,321.58 73

1.03.04.09.02 ASR5380 P3 Pull All Cables 100 02-Apr-12 21-Aug-12 21-Oct-11 20-Jan-12 $223,671.58 17

1.03.04.09.02 ASR5390 P3 Install Elec. Service to Pumps in Service Bldg 30 03-Jan-12 14-Feb-12 06-Oct-11 18-Nov-11 $0.00 142

Pentant 4Pentant 4Pentant 4 209 23-Jan-12 15-Nov-12 29-Nov-11 03-Apr-12 $561,110.85 91

1.03.04.09.02 ASR0400 TORCON - CABLE TRAYS - INSTALL COMPLETE - PENTANT 4 0 29-Feb-12* $0.00 133

1.03.04.09.02 ASR4700-130 P4 Assemble Cages on Experimental Floor 3 23-Jan-12 25-Jan-12 29-Nov-11 01-Dec-11 $8,030.17 157

1.03.04.09.02 ASR4867 P4 - Connect Chilled Water to Power Supply Racks 40 11-May-12 09-Jul-12 18-Jan-12 14-Mar-12 $23,142.64 172

1.03.04.09.02 ASR4870 P4 - Pressure & Flow Test Chilled Power Supply Water 10 10-Jul-12 23-Jul-12 15-Mar-12 28-Mar-12 $9,553.73 172

1.03.04.09.02 ASR5400 P4 Inspect Cable Tray in  Tunnel 2 01-Mar-12 02-Mar-12 02-Dec-11 05-Dec-11 $5,008.49 133

1.03.04.09.02 ASR5405 P4 Inspect Cable Tray in Equipment Area 2 02-Mar-12 05-Mar-12 05-Dec-11 06-Dec-11 $7,993.12 133

1.03.04.09.02 ASR5410 P4 Install Power Supply & Instrumentation Racks 40 25-Jan-12 21-Mar-12 01-Dec-11 30-Jan-12 $88,389.54 113

1.03.04.09.02 ASR5415 P4 Install AC Cable to Racks 60 02-Apr-12 25-Jun-12 30-Dec-11 13-Mar-12 $195,321.58 76

1.03.04.09.02 ASR5420 P4 Pull All Cables 60 22-Aug-12 15-Nov-12 09-Jan-12 03-Apr-12 $223,671.58 17

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

13-Feb-12

27-Feb-12

15-Mar-12, PROC 1 - TORCON- COMPRESSED AIR - PENTANT 4 - Complete

16-Mar-12

27-Apr-12

02-Mar-12, PROC 2 - SIMS PUMP SKIDS - PENTANT 4 - Complete

27-Feb-12

13-Apr-12*, PROC 1 - TORCON- COMPRESSED AIR - PENTANT 5 - Complete

10-Feb-12

10-Feb-12

27-Feb-12

13-Apr-12, PROC 1 - TORCON- COMPRESSED AIR - PENTANT 5 - Complete

16-Apr-12

25-Jun-12

02-Mar-12, PROC 2 - SIMS PUMP SKIDS - PENTANT 5 - Complete

27-Feb-12

26-Aug-11 A

26-Aug-11 A

03-Jan-12

26-Aug-11 A

12-Mar-12

20-Jan-12, PROC 1 - TORCON- COMPRESSED AIR - RF BLDG - Complete

06-Jan-12

23-Jan-12

03-Jan-12

03-Jan-12

03-Jan-12

03-Jan-12

20-Dec-11 A

29-Apr-11 A

01-Nov-11 A

14-Nov-11 A

01-Mar-12

01-Dec-11 A

01-Feb-12

16-Mar-12

11-May-12

01-Dec-11 A

04-Jan-12

02-Apr-12

03-Jan-12

29-Feb-12*, TORCON - CABLE TRAYS - INSTALL COMPLETE - PENTANT 4

23-Jan-12

11-May-12

10-Jul-12

01-Mar-12

02-Mar-12

25-Jan-12

02-Apr-12

22-Aug-12
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1.03.04.09.02 ASR5425 P4 Install Elec. Service to Pumps in Service Bldg 30 06-Mar-12 16-Apr-12 07-Dec-11 20-Jan-12 $0.00 159

Pentant 5Pentant 5Pentant 5 235 12-Mar-12 15-Feb-13 10-Feb-12 14-Jun-12 $565,310.24 31

1.03.04.09.02 ASR0500 TORCON - CABLE TRAYS - INSTALL COMPLETE - PENTANT 5 0 06-Apr-12* $0.00 166

1.03.04.09.02 ASR4700-140 P5 Assemble Cages on Experimental Floor 3 12-Mar-12 14-Mar-12 10-Feb-12 14-Feb-12 $8,030.17 183

1.03.04.09.02 ASR4912 P5 - Connect Chilled Water to Power Supply Racks 40 10-Jul-12 04-Sep-12 29-Mar-12 23-May-12 $23,142.64 132

1.03.04.09.02 ASR4915 P5 - Pressure & Flow Test Chilled Power Supply Water 10 05-Sep-12 18-Sep-12 24-May-12 07-Jun-12 $9,553.73 132

1.03.04.09.02 ASR5430 P5 Inspect Cable Tray in  Tunnel 2 18-Apr-12 19-Apr-12 15-Feb-12 16-Feb-12 $5,008.49 159

1.03.04.09.02 ASR5435 P5 Inspect Cable Tray in Equipment Area 2 19-Apr-12 20-Apr-12 16-Feb-12 17-Feb-12 $7,993.12 159

1.03.04.09.02 ASR5440 P5 Install Power Supply & Instrumentation Racks 50 23-Mar-12 01-Jun-12 13-Feb-12 23-Apr-12 $89,789.34 133

1.03.04.09.02 ASR5445 P5 Install AC Cable to Racks 60 27-Jun-12 20-Sep-12 15-Mar-12 23-May-12 $196,721.38 76

1.03.04.09.02 ASR5450 P5 Pull All Cables 60 16-Nov-12 15-Feb-13 22-Mar-12 14-Jun-12 $225,071.38 17

1.03.04.09.02 ASR5455 P5 Install Elec. Service to Pumps in Service Bldg 30 23-Apr-12 04-Jun-12 21-Feb-12 02-Apr-12 $0.00 205

RF BuildingRF BuildingRF Building 202 29-Jul-11 A 18-May-12 18-Apr-11 26-Jul-11 $127,293.85 161

1.03.04.09.02 ASR4955 RF BLDG - Connect Chilled Water to Power Supply Racks 10 13-Feb-12 27-Feb-12 08-Jul-11 21-Jul-11 $11,212.52 217

1.03.04.09.02 ASR4957 RF BLDG - Pressure & Flow Test Chilled Power Supply Water 3 28-Feb-12 01-Mar-12 22-Jul-11 26-Jul-11 $4,263.62 217

1.03.04.09.02 ASR5460 RF BLDG - Install Cable Tray 177 29-Jul-11 A 13-Apr-12 18-Apr-11 26-Apr-11 $15,330.15 161

1.03.04.09.02 ASR5465 RF BLDG - Install Cable Tray in Equipment Area 177 29-Jul-11 A 13-Apr-12 18-Apr-11 06-May-11 $29,930.06 181

1.03.04.09.02 ASR5480 RF BLDG - Install Power Supply & Instrumentation Racks & Remaining AC Cable 20 16-Apr-12 11-May-12 03-May-11 25-May-11 $14,649.94 161

1.03.04.09.02 ASR5510 RF BLDG - Pull All Cables 20 23-Apr-12 18-May-12 15-Jun-11 14-Jul-11 $32,111.26 161

1.03.04.09.02 ASR5515 RF BLDG - Install Elec. Service to Pumps in Service Bldg 10 17-Apr-12 30-Apr-12 31-May-11 13-Jun-11 $19,796.30 168

Injection SystemInjection SystemInjection System 132 20-Apr-12 26-Oct-12 17-Feb-12 13-Jul-12 $49,893.40 76

1.03.04.09.02 ASR5472 INJECTION STRAIGHT - Install Cable Tray in Tunnel 7 20-Apr-12 30-Apr-12 17-Feb-12 28-Feb-12 $13,030.82 183

1.03.04.09.02 ASR5475 INJECTION STRAIGHT - Install Cable Tray in Equipment Area 15 23-Apr-12 11-May-12 21-Feb-12 12-Mar-12 $6,951.17 182

1.03.04.09.02 ASR5494 INJECTION STRAIGHT - Install Power Supply & Instrumentation Racks 17 04-Jun-12 26-Jun-12 24-Apr-12 16-May-12 $5,768.06 143

1.03.04.09.02 ASR5496 INJECTION STRAIGHT - Install AC Cable Tray & AC Power to Racks 17 21-Sep-12 16-Oct-12 24-May-12 18-Jun-12 $6,127.53 76

1.03.04.09.02 ASR5519 INJECTION STRAIGHT - Pull All Cables 20 28-Sep-12 26-Oct-12 15-Jun-12 13-Jul-12 $18,015.83 76

Storage Ring Installation of Magnet GirdersStorage Ring Installation of Magnet GirdersStorage Ring Installation of Magnet Girders 340 10-Oct-11 A 21-Feb-13 01-Jul-11 14-Jan-13 $1,103,806.22 98

Girder IntegrationGirder IntegrationGirder Integration 340 10-Oct-11 A 21-Feb-13 01-Jul-11 14-Jan-13 $1,103,806.22 98

Girder InstallationGirder InstallationGirder Installation 340 10-Oct-11 A 21-Feb-13 01-Jul-11 14-Jan-13 $1,103,806.22 98

1.03.04.09.03 GS-000-0250 PENTANT 2 - Utilities Ready For Girder Installation 0 30-Jan-12 18-Aug-11 $0.00 193

1.03.04.09.03 GS-000-0350 PENTANT 3 - Utilities Ready For Girder Installation 0 03-Jan-12 15-Nov-11 $0.00 224

1.03.04.09.03 GS-000-0450 PENTANT 4 - Utilities Ready For Girder Installation 0 02-Mar-12 17-Jan-12 $0.00 221

1.03.04.09.03 GS-000-0550 PENTANT 5 - Utilities Ready For Girder Installation 0 19-Apr-12 28-Mar-12 $0.00 187

Girder Installation - Pentant 1Girder Installation - Pentant 1Girder Installation - Pentant 1 172 03-Jan-12 05-Sep-12 14-Sep-11 14-Sep-11 $0.00 211

1.03.04.09.03 GS-001-2301 Girder Installation / Primary Survey - PENTANT 1 - Cell 23 (C23G2) 4 17-Jul-12 20-Jul-12 $0.00 111

1.03.04.09.03 GS-001-2302 Girder Installation / Primary Survey - PENTANT 1 - Cell 23 (C23G3) 4 30-Aug-12 05-Sep-12 $0.00 79

1.03.04.09.03 GS-001-2303 Girder Installation / Primary Survey - PENTANT 1 - Cell 23 (C23G4) 4 21-Jun-12 26-Jun-12 $0.00 128

1.03.04.09.03 GS-001-2304 Girder Installation / Primary Survey - PENTANT 1 - Cell 23 (C23G5) 4 09-Feb-12 15-Feb-12 $0.00 220

1.03.04.09.03 GS-001-2305 Girder Installation / Primary Survey - PENTANT 1 - Cell 23 (C23G6) 4 21-Aug-12 24-Aug-12 $0.00 86

1.03.04.09.03 GS-001-2401 Girder Installation / Primary Survey - PENTANT 1 - Cell 24 (C24G2) 4 04-Apr-12 09-Apr-12 $0.00 111

1.03.04.09.03 GS-001-2402 Girder Installation / Primary Survey - PENTANT 1 - Cell 24 (C24G3) 4 12-Jan-12 18-Jan-12 $0.00 241

1.03.04.09.03 GS-001-2404 Girder Installation / Primary Survey - PENTANT 1 - Cell 24 (C24G5) 4 12-Jan-12 18-Jan-12 $0.00 241

1.03.04.09.03 GS-001-2502 Girder Installation / Primary Survey - PENTANT 1 - Cell 25 (C25G3) 4 12-Jan-12 18-Jan-12 $0.00 241

1.03.04.09.03 GS-001-2504 Girder Installation / Primary Survey - PENTANT 1 - Cell 25 (C25G5) 4 12-Jan-12 19-Jan-12 $0.00 240

1.03.04.09.03 GS-001-2505 Girder Installation / Primary Survey - PENTANT 1 - Cell 25 (C25G6) 2 03-Jan-12* 04-Jan-12 $0.00 269

1.03.04.09.03 GS-001-2601 Girder Installation / Primary Survey - PENTANT 1 - Cell 26 (C26G2) 4 02-Feb-12 07-Feb-12 $0.00 256

1.03.04.09.03 GS-001-2602 Girder Installation / Primary Survey - PENTANT 1 - Cell 26 (C26G3) 4 23-Jul-12 27-Jul-12 $0.00 107

1.03.04.09.03 GS-001-2603 Girder Installation / Primary Survey - PENTANT 1 - Cell 26 (C26G4) 4 03-Jan-12 06-Jan-12 $0.00 277

1.03.04.09.03 GS-001-2604 Girder Installation / Primary Survey - PENTANT 1 - Cell 26 (C26G5) 4 26-Jul-12 31-Jul-12 $0.00 105

1.03.04.09.03 GS-001-2701 Girder Installation / Primary Survey - PENTANT 1 - Cell 27 (C27G2) 4 13-Apr-12 18-Apr-12 $0.00 216

1.03.04.09.03 GS-001-2702 Girder Installation / Primary Survey - PENTANT 1 - Cell 27 (C27G3) 4 09-Aug-12 14-Aug-12 $0.00 95

1.03.04.09.03 GS-001-2703 Girder Installation / Primary Survey - PENTANT 1 - Cell 27 (C27G4) 4 25-Jun-12 28-Jun-12 $0.00 166

1.03.04.09.03 GS-001-2704 Girder Installation / Primary Survey - PENTANT 1 - Cell 27 (C27G5) 4 16-Aug-12 21-Aug-12 $0.00 90

1.03.04.09.03 GS-001-2705 Girder Installation / Primary Survey - PENTANT 1 - Cell 27 (C27G6) 4 27-Apr-12 02-May-12 $0.00 206

1.03.04.09.03 GS-001-2801 Girder Installation / Primary Survey - PENTANT 1 - Cell 28 (C28G2) 4 20-Apr-12 25-Apr-12 $0.00 221

1.03.04.09.03 GS-001-2802 Girder Installation / Primary Survey - PENTANT 1 - Cell 28 (C28G3) 4 12-Apr-12 18-Apr-12 $0.00 177

1.03.04.09.03 GS-001-2803 Girder Installation / Primary Survey - PENTANT 1 - Cell 28 (C28G4) 4 16-May-12 21-May-12 $0.00 203

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

06-Mar-12

06-Apr-12*, TORCON - CABLE TRAYS - INSTALL COMPLETE - PENTANT 5

12-Mar-12

10-Jul-12

05-Sep-12

18-Apr-12

19-Apr-12

23-Mar-12

27-Jun-12

16-Nov-12

23-Apr-12

13-Feb-12

28-Feb-12

29-Jul-11 A

29-Jul-11 A

16-Apr-12

23-Apr-12

17-Apr-12

20-Apr-12

23-Apr-12

04-Jun-12

21-Sep-12

28-Sep-12

30-Jan-12, PENTANT 2 - Utilities Ready For Girder Installation

03-Jan-12, PENTANT 3 - Utilities Ready For Girder Installation

02-Mar-12, PENTANT 4 - Utilities Ready For Girder Installation

19-Apr-12, PENTANT 5 - Utilities Ready For Girder Installation

17-Jul-12

30-Aug-12

21-Jun-12

09-Feb-12

21-Aug-12

04-Apr-12

12-Jan-12

12-Jan-12

12-Jan-12

12-Jan-12

03-Jan-12*

02-Feb-12

23-Jul-12

03-Jan-12

26-Jul-12

13-Apr-12

09-Aug-12

25-Jun-12

16-Aug-12

27-Apr-12

20-Apr-12

12-Apr-12

16-May-12

  

Install Schedule - Accelerator (Greg F) 
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1.03.04.09.03 GS-001-2804 Girder Installation / Primary Survey - PENTANT 1 - Cell 28 (C28G5) 4 17-Apr-12 20-Apr-12 $0.00 175

1.03.04.09.03 GS-001-2805 Girder Installation / Primary Survey - PENTANT 1 - Cell 28 (C28G6) 4 19-Jan-12 24-Jan-12 $0.00 286

1.03.04.09.03 GS-001-5000 Girder Installation / Primary Survey - PENTANT 1 - Complete 0 05-Sep-12 14-Sep-11 $0.00 211

Girder Installation - Pentant 2Girder Installation - Pentant 2Girder Installation - Pentant 2 277 10-Oct-11 A 15-Nov-12 01-Jul-11 11-Jan-12 $240,135.22 161

1.03.04.09.03 ASR5550 P2 Install Girder Floor Pads in Tunnel 80 10-Oct-11 A 07-Feb-12 01-Jul-11 01-Aug-11 $79,605.40 158

1.03.04.09.03 GS-001-0300 Girder Installation / Primary Survey - PENTANT 2 - Cell 3 96 31-Jan-12 14-Jun-12 20-Sep-11 18-Oct-11 $26,518.69 212

1.03.04.09.03 GS-001-0400 Girder Installation / Primary Survey - PENTANT 2 - Cell 4 144 09-Feb-12 31-Aug-12 16-Sep-11 14-Oct-11 $26,435.30 157

1.03.04.09.03 GS-002-0100 Girder Installation / Primary Survey - PENTANT 2 - Cell 1 34 07-Aug-12 24-Sep-12 13-Dec-11 11-Jan-12 $26,893.96 142

1.03.04.09.03 GS-002-0200 Girder Installation / Primary Survey - PENTANT 2 - Cell 2 151 31-Jan-12 31-Aug-12 11-Oct-11 07-Nov-11 $26,893.96 157

1.03.04.09.03 GS-002-2900 Girder Installation / Primary Survey - PENTANT 2 - Cell 29 186 31-Jan-12 23-Oct-12 31-Oct-11 30-Nov-11 $26,893.96 122

1.03.04.09.03 GS-002-3000 Girder Installation / Primary Survey - PENTANT 2 - Cell 30 96 02-Jul-12 15-Nov-12 21-Nov-11 20-Dec-11 $26,893.96 105

1.03.04.09.03 GS-002-5000 Girder Installation / Primary Survey - PENTANT 2 - Complete 0 15-Nov-12 11-Jan-12 $0.00 161

Girder Installation - Pentant 3Girder Installation - Pentant 3Girder Installation - Pentant 3 215 10-Jan-12 13-Nov-12 28-Sep-11 10-May-12 $286,308.35 163

1.03.04.09.03 ASR5469-120 P3 Install Secondary Network Monuments 20 10-Jan-12 07-Feb-12 28-Sep-11 26-Oct-11 $42,791.82 158

1.03.04.09.03 ASR5590 P3 Install Girder Floor Pads in Tunnel 20 08-Feb-12 07-Mar-12 27-Oct-11 28-Nov-11 $82,152.79 158

1.03.04.09.03 GS-002-0500 Girder Installation / Primary Survey - PENTANT 3 - Cell 5 150 08-Mar-12 09-Oct-12 13-Jan-12 10-Feb-12 $26,893.96 132

1.03.04.09.03 GS-002-0600 Girder Installation / Primary Survey - PENTANT 3 - Cell 6 167 08-Mar-12 01-Nov-12 25-Jan-12 22-Feb-12 $26,893.96 115

1.03.04.09.03 GS-003-0700 Girder Installation / Primary Survey - PENTANT 3 - Cell 7 39 05-Sep-12 30-Oct-12 13-Apr-12 10-May-12 $26,893.96 117

1.03.04.09.03 GS-003-0800 Girder Installation / Primary Survey - PENTANT 3 - Cell 8 52 31-Jul-12 12-Oct-12 26-Mar-12 20-Apr-12 $26,893.96 129

1.03.04.09.03 GS-003-0900 Girder Installation / Primary Survey - PENTANT 3 - Cell 9 174 09-Mar-12 13-Nov-12 06-Mar-12 02-Apr-12 $26,893.96 107

1.03.04.09.03 GS-003-1000 Girder Installation / Primary Survey - PENTANT 3 - Cell 10 172 08-Mar-12 08-Nov-12 14-Feb-12 13-Mar-12 $26,893.96 110

1.03.04.09.03 GS-003-5000 Girder Installation / Primary Survey - PENTANT 3 - Complete 0 13-Nov-12 10-May-12 $0.00 163

Girder Installation - Pentant 4Girder Installation - Pentant 4Girder Installation - Pentant 4 211 14-Feb-12 13-Dec-12 29-Nov-11 10-Sep-12 $286,508.31 143

1.03.04.09.03 ASR5469-130 P4 Install Secondary Network Monuments 20 14-Feb-12 13-Mar-12 29-Nov-11 27-Dec-11 $42,991.78 154

1.03.04.09.03 ASR5630 P4 Install Girder Floor Pads in Tunnel 20 14-Mar-12 10-Apr-12 28-Dec-11 26-Jan-12 $82,152.79 154

1.03.04.09.03 GS-004-1100 Girder Installation / Primary Survey - PENTANT 4 - Cell 11 14 18-Oct-12 06-Nov-12 14-May-12 11-Jun-12 $26,893.96 112

1.03.04.09.03 GS-004-1200 Girder Installation / Primary Survey - PENTANT 4 - Cell 12 144 11-Apr-12 02-Nov-12 23-May-12 20-Jun-12 $26,893.96 114

1.03.04.09.03 GS-004-1300 Girder Installation / Primary Survey - PENTANT 4 - Cell 13 169 11-Apr-12 11-Dec-12 13-Aug-12 10-Sep-12 $26,893.96 89

1.03.04.09.03 GS-004-1400 Girder Installation / Primary Survey - PENTANT 4 - Cell 14 17 05-Nov-12 29-Nov-12 24-Jul-12 20-Aug-12 $26,893.96 97

1.03.04.09.03 GS-004-1500 Girder Installation / Primary Survey - PENTANT 4 - Cell 15 24 08-Nov-12 13-Dec-12 03-Jul-12 31-Jul-12 $26,893.96 87

1.03.04.09.03 GS-004-1600 Girder Installation / Primary Survey - PENTANT 4 - Cell 16 34 18-Oct-12 06-Dec-12 13-Jun-12 11-Jul-12 $26,893.96 92

1.03.04.09.03 GS-004-5000 Girder Installation / Primary Survey - PENTANT 4 - Complete 0 13-Dec-12 10-Sep-12 $0.00 143

Girder Installation - Pentant 5Girder Installation - Pentant 5Girder Installation - Pentant 5 216 11-Apr-12 21-Feb-13 10-Feb-12 14-Jan-13 $290,854.34 98

1.03.04.09.03 ASR5469-140 P5 Install Secondary Network Monuments 20 11-Apr-12 08-May-12 10-Feb-12 09-Mar-12 $42,991.78 154

1.03.04.09.03 ASR5670 P5 Install Girder Floor Pads in Tunnel 20 09-May-12 06-Jun-12 12-Mar-12 06-Apr-12 $82,152.79 154

1.03.04.09.03 GS-005-1700 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 16 12-Dec-12 08-Jan-13 12-Sep-12 10-Oct-12 $27,195.17 72

1.03.04.09.03 GS-005-1800 Girder Installation / Primary Survey - PENTANT 5 - Cell 18 14 26-Dec-12 15-Jan-13 21-Sep-12 19-Oct-12 $27,496.38 67

1.03.04.09.03 GS-005-1900 Girder Installation / Primary Survey - PENTANT 5 - Cell 19 17 29-Jan-13 21-Feb-13 13-Dec-12 14-Jan-13 $27,754.56 42

1.03.04.09.03 GS-005-2000 Girder Installation / Primary Survey - PENTANT 5 - Cell 20 24 14-Jan-13 19-Feb-13 21-Nov-12 20-Dec-12 $27,754.56 44

1.03.04.09.03 GS-005-2100 Girder Installation / Primary Survey - PENTANT 5 - Cell 21 21 07-Jan-13 06-Feb-13 01-Nov-12 30-Nov-12 $27,754.56 52

1.03.04.09.03 GS-005-2200 Girder Installation / Primary Survey - PENTANT 5 - Cell 22 19 17-Jan-13 13-Feb-13 12-Oct-12 08-Nov-12 $27,754.56 47

1.03.04.09.03 GS-005-5000 Girder Installation / Primary Survey - PENTANT 5 - Complete 0 21-Feb-13 14-Jan-13 $0.00 98

Storage Ring Installation of Vacuum SystemStorage Ring Installation of Vacuum SystemStorage Ring Installation of Vacuum System 270 01-Feb-12 28-Feb-13 21-Jul-11 12-Feb-13 $1,938,591.38 37

Girder IntegrationGirder IntegrationGirder Integration 270 01-Feb-12 28-Feb-13 21-Jul-11 12-Feb-13 $1,938,591.38 37

Vacuum Component InstallationVacuum Component InstallationVacuum Component Installation 270 01-Feb-12 28-Feb-13 21-Jul-11 12-Feb-13 $1,938,591.38 37

Vacuum Chamber Cooling Water Install & HookupVacuum Chamber Cooling Water Install & HookupVacuum Chamber Cooling Water Install & Hookup 266 07-Feb-12 28-Feb-13 01-Sep-11 12-Feb-13 $950,034.24 37

Vacuum Chamber Cooling Water Install & Hookup - Pentant 1Vacuum Chamber Cooling Water Install & Hookup - Pentant 1Vacuum Chamber Cooling Water Install & Hookup - Pentant 1 153 07-Feb-12 12-Sep-12 01-Sep-11 29-Nov-11 $186,288.52 150

1.03.04.09.04 GCH-001-2310 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 23 143 22-Feb-12 12-Sep-12 22-Sep-11 28-Sep-11 $30,591.25 150

1.03.04.09.04 GCH-001-2400 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 24 49 07-Feb-12 16-Apr-12 01-Sep-11 08-Sep-11 $30,591.25 254

1.03.04.09.04 GCH-001-2500 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 25 1 28-Jun-12 28-Jun-12 21-Nov-11 29-Nov-11 $31,570.18 202

1.03.04.09.04 GCH-001-2600 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 26 128 07-Feb-12 07-Aug-12 04-Nov-11 11-Nov-11 $31,570.18 175

1.03.04.09.04 GCH-001-2700 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 27 88 25-Apr-12 28-Aug-12 30-Sep-11 06-Oct-11 $31,374.39 160

1.03.04.09.04 GCH-001-2800 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 1 - Cell 28 79 07-Feb-12 29-May-12 16-Sep-11 22-Sep-11 $30,591.25 224

Vacuum Chamber Cooling Water Install & Hookup - Pentant 2Vacuum Chamber Cooling Water Install & Hookup - Pentant 2Vacuum Chamber Cooling Water Install & Hookup - Pentant 2 161 06-Apr-12 26-Nov-12 07-Dec-11 27-Feb-12 $189,421.08 100

1.03.04.09.04 GCH-002-0100 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 1 31 17-Aug-12 01-Oct-12 21-Feb-12 27-Feb-12 $31,570.18 137

1.03.04.09.04 GCH-002-0200 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 2 91 02-May-12 10-Sep-12 06-Jan-12 12-Jan-12 $31,570.18 152

1.03.04.09.04 GCH-002-0300 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 3 54 06-Apr-12 21-Jun-12 21-Dec-11 28-Dec-11 $31,570.18 207

1.03.04.09.04 GCH-002-0400 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 4 101 18-Apr-12 10-Sep-12 07-Dec-11 13-Dec-11 $31,570.18 152

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

17-Apr-12

19-Jan-12

05-Sep-12, Girder Installation / Primary Survey - PENTANT 1 - Complete

10-Oct-11 A

31-Jan-12

09-Feb-12

07-Aug-12

31-Jan-12

31-Jan-12

02-Jul-12

15-Nov-12, Girder Installation / Primary Survey - PENTANT 2 - Complete

10-Jan-12

08-Feb-12

08-Mar-12

08-Mar-12

05-Sep-12

31-Jul-12

09-Mar-12

08-Mar-12

13-Nov-12, Girder Installation / Primary Survey - PENTANT 3 - Complete

14-Feb-12

14-Mar-12

18-Oct-12

11-Apr-12

11-Apr-12

05-Nov-12

08-Nov-12

18-Oct-12

13-Dec-12, Girder Installation / Primary Survey - PENTANT 4 - Complete

11-Apr-12

09-May-12

12-Dec-12

26-Dec-12

29-Jan-13

14-Jan-13

07-Jan-13

17-Jan-13

21-Feb-13, Girder Installation / Primary Survey - PENTANT 5 - Complete

22-Feb-12

07-Feb-12

28-Jun-12

07-Feb-12

25-Apr-12

07-Feb-12

17-Aug-12

02-May-12

06-Apr-12

18-Apr-12

  

Install Schedule - Accelerator (Greg F) 
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1.03.04.09.04 GCH-002-2900 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 29 144 06-Apr-12 30-Oct-12 23-Jan-12 27-Jan-12 $31,570.18 117

1.03.04.09.04 GCH-002-3000 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 2 - Cell 30 93 13-Jul-12 26-Nov-12 06-Feb-12 10-Feb-12 $31,570.18 100

Vacuum Chamber Cooling Water Install & Hookup - Pentant 3Vacuum Chamber Cooling Water Install & Hookup - Pentant 3Vacuum Chamber Cooling Water Install & Hookup - Pentant 3 149 20-Apr-12 20-Nov-12 06-Mar-12 24-May-12 $189,421.08 102

1.03.04.09.04 GCH-003-0500 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 5 124 20-Apr-12 16-Oct-12 06-Mar-12 12-Mar-12 $31,570.18 127

1.03.04.09.04 GCH-003-0600 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 6 141 20-Apr-12 08-Nov-12 20-Mar-12 26-Mar-12 $31,570.18 110

1.03.04.09.04 GCH-003-0700 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 7 36 17-Sep-12 06-Nov-12 18-May-12 24-May-12 $31,570.18 112

1.03.04.09.04 GCH-003-0800 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 8 49 10-Aug-12 19-Oct-12 04-May-12 10-May-12 $31,570.18 124

1.03.04.09.04 GCH-003-0900 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 9 59 28-Aug-12 20-Nov-12 20-Apr-12 26-Apr-12 $31,570.18 102

1.03.04.09.04 GCH-003-1000 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 3 - Cell 10 138 02-May-12 15-Nov-12 06-Apr-12 12-Apr-12 $31,570.18 105

Vacuum Chamber Cooling Water Install & Hookup - Pentant 4Vacuum Chamber Cooling Water Install & Hookup - Pentant 4Vacuum Chamber Cooling Water Install & Hookup - Pentant 4 79 28-Aug-12 20-Dec-12 18-Jun-12 21-Sep-12 $189,421.08 82

1.03.04.09.04 GCH-004-1100 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 11 11 30-Oct-12 13-Nov-12 18-Jun-12 22-Jun-12 $31,570.18 107

1.03.04.09.04 GCH-004-1200 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 12 52 28-Aug-12 09-Nov-12 02-Jul-12 09-Jul-12 $31,570.18 109

1.03.04.09.04 GCH-004-1300 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 13 77 28-Aug-12 18-Dec-12 17-Sep-12 21-Sep-12 $31,570.18 84

1.03.04.09.04 GCH-004-1400 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 14 14 15-Nov-12 06-Dec-12 27-Aug-12 31-Aug-12 $31,570.18 92

1.03.04.09.04 GCH-004-1500 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 15 21 20-Nov-12 20-Dec-12 07-Aug-12 13-Aug-12 $31,570.18 82

1.03.04.09.04 GCH-004-1600 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 4 - Cell 16 31 30-Oct-12 13-Dec-12 18-Jul-12 24-Jul-12 $31,570.18 87

Vacuum Chamber Cooling Water Install & Hookup - Pentant 5Vacuum Chamber Cooling Water Install & Hookup - Pentant 5Vacuum Chamber Cooling Water Install & Hookup - Pentant 5 44 26-Dec-12 28-Feb-13 01-Nov-12 12-Feb-13 $195,482.50 37

1.03.04.09.04 GCH-005-1700 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 17 13 26-Dec-12 15-Jan-13 01-Nov-12 07-Nov-12 $32,580.42 67

1.03.04.09.04 GCH-005-1800 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 18 11 08-Jan-13 23-Jan-13 15-Nov-12 21-Nov-12 $32,580.42 62

1.03.04.09.04 GCH-005-1900 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 19 8 19-Feb-13 28-Feb-13 06-Feb-13 12-Feb-13 $32,580.42 37

1.03.04.09.04 GCH-005-2000 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 20 2 25-Feb-13 26-Feb-13 16-Jan-13 23-Jan-13 $32,580.42 39

1.03.04.09.04 GCH-005-2100 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 21 6 06-Feb-13 13-Feb-13 26-Dec-12 02-Jan-13 $32,580.42 47

1.03.04.09.04 GCH-005-2200 Vacuum Chamber Cooling Water Install & Hookup - PENTANT 5 - Cell 22 16 30-Jan-13 21-Feb-13 04-Dec-12 10-Dec-12 $32,580.42 42

Vacuum Components Install & Cable TerminationVacuum Components Install & Cable TerminationVacuum Components Install & Cable Termination 269 01-Feb-12 27-Feb-13 21-Jul-11 05-Feb-13 $815,489.45 38

Vacuum Components Install & Cable Termination - Pentant 1Vacuum Components Install & Cable Termination - Pentant 1Vacuum Components Install & Cable Termination - Pentant 1 156 01-Feb-12 11-Sep-12 21-Jul-11 18-Nov-11 $159,365.29 151

1.03.04.09.04 GVC-001-2300 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 23 (without 90mm) 46 27-Jun-12 30-Aug-12 21-Jul-11 17-Aug-11 $13,140.28 158

1.03.04.09.04 GVC-001-2310 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 23 (with 90mm) 146 15-Feb-12 11-Sep-12 15-Sep-11 21-Sep-11 $13,140.28 151

1.03.04.09.04 GVC-001-2400 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 24 52 01-Feb-12 13-Apr-12 04-Aug-11 31-Aug-11 $26,280.55 255

1.03.04.09.04 GVC-001-2500 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 25 4 22-Jun-12 27-Jun-12 21-Oct-11 18-Nov-11 $27,121.54 203

1.03.04.09.04 GVC-001-2600 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 26 131 01-Feb-12 06-Aug-12 06-Oct-11 03-Nov-11 $27,121.54 176

1.03.04.09.04 GVC-001-2700 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 27 91 19-Apr-12 27-Aug-12 01-Sep-11 29-Sep-11 $26,280.55 161

1.03.04.09.04 GVC-001-2800 Vacuum Component Install & Cable Termination - PENTANT 1 - Cell 28 82 01-Feb-12 25-May-12 18-Aug-11 15-Sep-11 $26,280.55 225

Vacuum Components Install & Cable Termination - Pentant 2Vacuum Components Install & Cable Termination - Pentant 2Vacuum Components Install & Cable Termination - Pentant 2 164 02-Apr-12 21-Nov-12 04-Nov-11 17-Feb-12 $162,729.22 101

1.03.04.09.04 GVC-002-0100 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 1 34 13-Aug-12 28-Sep-12 23-Jan-12 17-Feb-12 $27,121.54 138

1.03.04.09.04 GVC-002-0200 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 2 94 26-Apr-12 07-Sep-12 07-Dec-11 05-Jan-12 $27,121.54 153

1.03.04.09.04 GVC-002-0300 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 3 57 02-Apr-12 20-Jun-12 21-Nov-11 20-Dec-11 $27,121.54 208

1.03.04.09.04 GVC-002-0400 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 4 104 12-Apr-12 07-Sep-12 04-Nov-11 06-Dec-11 $27,121.54 153

1.03.04.09.04 GVC-002-2900 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 29 147 02-Apr-12 29-Oct-12 21-Dec-11 20-Jan-12 $27,121.54 118

1.03.04.09.04 GVC-002-3000 Vacuum Component Install & Cable Termination - PENTANT 2 - Cell 30 96 09-Jul-12 21-Nov-12 06-Jan-12 03-Feb-12 $27,121.54 101

Vacuum Components Install & Cable Termination - Pentant 3Vacuum Components Install & Cable Termination - Pentant 3Vacuum Components Install & Cable Termination - Pentant 3 152 16-Apr-12 19-Nov-12 06-Feb-12 17-May-12 $162,729.22 103

1.03.04.09.04 GVC-003-0500 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 5 127 16-Apr-12 15-Oct-12 06-Feb-12 05-Mar-12 $27,121.54 128

1.03.04.09.04 GVC-003-0600 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 6 144 16-Apr-12 07-Nov-12 21-Feb-12 19-Mar-12 $27,121.54 111

1.03.04.09.04 GVC-003-0700 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 7 39 11-Sep-12 05-Nov-12 20-Apr-12 17-May-12 $27,121.54 113

1.03.04.09.04 GVC-003-0800 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 8 52 06-Aug-12 18-Oct-12 06-Apr-12 03-May-12 $27,121.54 125

1.03.04.09.04 GVC-003-0900 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 9 62 22-Aug-12 19-Nov-12 23-Mar-12 19-Apr-12 $27,121.54 103

1.03.04.09.04 GVC-003-1000 Vacuum Component Install & Cable Termination - PENTANT 3 - Cell 10 141 26-Apr-12 14-Nov-12 09-Mar-12 05-Apr-12 $27,121.54 106

Vacuum Components Install & Cable Termination - Pentant 4Vacuum Components Install & Cable Termination - Pentant 4Vacuum Components Install & Cable Termination - Pentant 4 82 22-Aug-12 19-Dec-12 18-May-12 14-Sep-12 $162,729.22 83

1.03.04.09.04 GVC-004-1100 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 11 14 24-Oct-12 12-Nov-12 18-May-12 15-Jun-12 $27,121.54 108

1.03.04.09.04 GVC-004-1200 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 12 55 22-Aug-12 08-Nov-12 04-Jun-12 29-Jun-12 $27,121.54 110

1.03.04.09.04 GVC-004-1300 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 13 80 22-Aug-12 17-Dec-12 17-Aug-12 14-Sep-12 $27,121.54 85

1.03.04.09.04 GVC-004-1400 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 14 17 09-Nov-12 05-Dec-12 30-Jul-12 24-Aug-12 $27,121.54 93

1.03.04.09.04 GVC-004-1500 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 15 24 14-Nov-12 19-Dec-12 10-Jul-12 06-Aug-12 $27,121.54 83

1.03.04.09.04 GVC-004-1600 Vacuum Component Install & Cable Termination - PENTANT 4 - Cell 16 34 24-Oct-12 12-Dec-12 19-Jun-12 17-Jul-12 $27,121.54 88

Vacuum Components Install & Cable Termination - Pentant 5Vacuum Components Install & Cable Termination - Pentant 5Vacuum Components Install & Cable Termination - Pentant 5 47 18-Dec-12 27-Feb-13 03-Oct-12 05-Feb-13 $167,936.51 38

1.03.04.09.04 GVC-005-1700 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 17 16 18-Dec-12 14-Jan-13 03-Oct-12 31-Oct-12 $27,989.42 68

1.03.04.09.04 GVC-005-1800 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 18 14 02-Jan-13 22-Jan-13 18-Oct-12 14-Nov-12 $27,989.42 63

1.03.04.09.04 GVC-005-1900 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 19 11 12-Feb-13 27-Feb-13 08-Jan-13 05-Feb-13 $27,989.42 38
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1.03.04.09.04 GVC-005-2000 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 20 5 19-Feb-13 25-Feb-13 14-Dec-12 15-Jan-13 $27,989.42 40

1.03.04.09.04 GVC-005-2100 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 21 9 31-Jan-13 12-Feb-13 26-Nov-12 21-Dec-12 $27,989.42 48

1.03.04.09.04 GVC-005-2200 Vacuum Component Install & Cable Termination - PENTANT 5 - Cell 22 19 24-Jan-13 20-Feb-13 02-Nov-12 03-Dec-12 $27,989.42 43

Vacuum Straight Section InstallVacuum Straight Section InstallVacuum Straight Section Install 150 11-Jun-12 16-Jan-13 06-Feb-12 22-Jan-13 $173,067.70 62

Vacuum Straight Section Install - Pentant 1Vacuum Straight Section Install - Pentant 1Vacuum Straight Section Install - Pentant 1 30 11-Jun-12 23-Jul-12 06-Feb-12 12-Mar-12 $34,393.42 62

1.03.04.09.04 GSS-001-2300 Straight Section Install - PENTANT 1 - Cell 23 5 25-Jun-12 29-Jun-12 06-Feb-12 10-Feb-12 $5,732.24 62

1.03.04.09.04 GSS-001-2400 Straight Section Install - PENTANT 1 - Cell 24 5 11-Jun-12 15-Jun-12 06-Feb-12 10-Feb-12 $5,732.24 62

1.03.04.09.04 GSS-001-2500 Straight Section Install - PENTANT 1 - Cell 25 5 18-Jun-12 22-Jun-12 06-Mar-12 12-Mar-12 $5,732.24 62

1.03.04.09.04 GSS-001-2600 Straight Section Install - PENTANT 1 - Cell 26 5 17-Jul-12 23-Jul-12 28-Feb-12 05-Mar-12 $5,732.24 62

1.03.04.09.04 GSS-001-2700 Straight Section Install - PENTANT 1 - Cell 27 5 10-Jul-12 16-Jul-12 21-Feb-12 27-Feb-12 $5,732.24 62

1.03.04.09.04 GSS-001-2800 Straight Section Install - PENTANT 1 - Cell 28 5 02-Jul-12 09-Jul-12 13-Feb-12 17-Feb-12 $5,732.24 62

Vacuum Straight Section Install - Pentant 2Vacuum Straight Section Install - Pentant 2Vacuum Straight Section Install - Pentant 2 30 24-Jul-12 04-Sep-12 13-Mar-12 23-Apr-12 $34,393.42 62

1.03.04.09.04 GSS-002-0100 Straight Section Install - PENTANT 2 - Cell 1 5 28-Aug-12 04-Sep-12 17-Apr-12 23-Apr-12 $5,732.24 62

1.03.04.09.04 GSS-002-0200 Straight Section Install - PENTANT 2 - Cell 2 5 07-Aug-12 13-Aug-12 27-Mar-12 02-Apr-12 $5,732.24 62

1.03.04.09.04 GSS-002-0300 Straight Section Install - PENTANT 2 - Cell 3 5 31-Jul-12 06-Aug-12 20-Mar-12 26-Mar-12 $5,732.24 62

1.03.04.09.04 GSS-002-0400 Straight Section Install - PENTANT 2 - Cell 4 5 24-Jul-12 30-Jul-12 13-Mar-12 19-Mar-12 $5,732.24 62

1.03.04.09.04 GSS-002-2900 Straight Section Install - PENTANT 2 - Cell 29 5 14-Aug-12 20-Aug-12 03-Apr-12 09-Apr-12 $5,732.24 62

1.03.04.09.04 GSS-002-3000 Straight Section Install - PENTANT 2 - Cell 30 5 21-Aug-12 27-Aug-12 10-Apr-12 16-Apr-12 $5,732.24 62

Vacuum Straight Section Install - Pentant 3Vacuum Straight Section Install - Pentant 3Vacuum Straight Section Install - Pentant 3 30 05-Sep-12 17-Oct-12 24-Apr-12 05-Jun-12 $34,393.42 62

1.03.04.09.04 GSS-003-0500 Straight Section Install - PENTANT 3 - Cell 5 5 05-Sep-12 11-Sep-12 24-Apr-12 30-Apr-12 $5,732.24 62

1.03.04.09.04 GSS-003-0600 Straight Section Install - PENTANT 3 - Cell 6 5 12-Sep-12 18-Sep-12 01-May-12 07-May-12 $5,732.24 62

1.03.04.09.04 GSS-003-0700 Straight Section Install - PENTANT 3 - Cell 7 5 11-Oct-12 17-Oct-12 30-May-12 05-Jun-12 $5,732.24 62

1.03.04.09.04 GSS-003-0800 Straight Section Install - PENTANT 3 - Cell 8 5 03-Oct-12 10-Oct-12 22-May-12 29-May-12 $5,732.24 62

1.03.04.09.04 GSS-003-0900 Straight Section Install - PENTANT 3 - Cell 9 5 26-Sep-12 02-Oct-12 15-May-12 21-May-12 $5,732.24 62

1.03.04.09.04 GSS-003-1000 Straight Section Install - PENTANT 3 - Cell 10 5 19-Sep-12 25-Sep-12 08-May-12 14-May-12 $5,732.24 62

Vacuum Straight Section Install - Pentant 4Vacuum Straight Section Install - Pentant 4Vacuum Straight Section Install - Pentant 4 30 18-Oct-12 30-Nov-12 12-Jun-12 17-Sep-12 $34,393.42 62

1.03.04.09.04 GSS-004-1100 Straight Section Install - PENTANT 4 - Cell 11 5 18-Oct-12 24-Oct-12 12-Jun-12 18-Jun-12 $5,732.24 62

1.03.04.09.04 GSS-004-1200 Straight Section Install - PENTANT 4 - Cell 12 5 25-Oct-12 31-Oct-12 21-Jun-12 27-Jun-12 $5,732.24 62

1.03.04.09.04 GSS-004-1300 Straight Section Install - PENTANT 4 - Cell 13 5 26-Nov-12 30-Nov-12 11-Sep-12 17-Sep-12 $5,732.24 62

1.03.04.09.04 GSS-004-1400 Straight Section Install - PENTANT 4 - Cell 14 5 15-Nov-12 21-Nov-12 21-Aug-12 27-Aug-12 $5,732.24 62

1.03.04.09.04 GSS-004-1500 Straight Section Install - PENTANT 4 - Cell 15 5 08-Nov-12 14-Nov-12 01-Aug-12 07-Aug-12 $5,732.24 62

1.03.04.09.04 GSS-004-1600 Straight Section Install - PENTANT 4 - Cell 16 5 01-Nov-12 07-Nov-12 12-Jul-12 18-Jul-12 $5,732.24 62

Vacuum Straight Section Install - Pentant 5Vacuum Straight Section Install - Pentant 5Vacuum Straight Section Install - Pentant 5 30 03-Dec-12 16-Jan-13 11-Oct-12 22-Jan-13 $35,494.00 62

1.03.04.09.04 GSS-005-1700 Straight Section Install - PENTANT 5 - Cell 17 5 03-Dec-12 07-Dec-12 11-Oct-12 17-Oct-12 $5,915.67 62

1.03.04.09.04 GSS-005-1800 Straight Section Install - PENTANT 5 - Cell 18 5 10-Dec-12 14-Dec-12 22-Oct-12 26-Oct-12 $5,915.67 62

1.03.04.09.04 GSS-005-1900 Straight Section Install - PENTANT 5 - Cell 19 5 10-Jan-13 16-Jan-13 15-Jan-13 22-Jan-13 $5,915.67 62

1.03.04.09.04 GSS-005-2000 Straight Section Install - PENTANT 5 - Cell 20 5 03-Jan-13 09-Jan-13 21-Dec-12 31-Dec-12 $5,915.67 62

1.03.04.09.04 GSS-005-2100 Straight Section Install - PENTANT 5 - Cell 21 5 26-Dec-12 02-Jan-13 03-Dec-12 07-Dec-12 $5,915.67 62

1.03.04.09.04 GSS-005-2200 Straight Section Install - PENTANT 5 - Cell 22 5 17-Dec-12 21-Dec-12 09-Nov-12 15-Nov-12 $5,915.67 62

Storage Ring Installation of Power SuppliesStorage Ring Installation of Power SuppliesStorage Ring Installation of Power Supplies 476 22-Aug-11 A 18-Jul-13 27-Jun-11 22-Jan-13 $2,447,593.13 485

Pentant 1Pentant 1Pentant 1 321 22-Aug-11 A 03-Dec-12 27-Jun-11 22-Sep-11 $475,413.71 95

1.03.04.09.05 ASR5890 P1 Install Power Supplies & Instrumentation in Racks 228 22-Aug-11 A 19-Jul-12 28-Jun-11 22-Sep-11 $175,993.31 137

1.03.04.09.05 ASR5900 P1 Connect  PS & Instr. Cables to Girders 60 06-Sep-12 03-Dec-12 27-Jun-11 21-Sep-11 $161,770.82 95

1.03.04.09.05 ASR5900-023 P1 Connect  PS & Instr. Cables to Girders - Cell 23 10 06-Sep-12 19-Sep-12 $0.00 79

1.03.04.09.05 ASR5900-024 P1 Connect  PS & Instr. Cables to Girders - Cell 24 10 20-Sep-12 03-Oct-12 $0.00 79

1.03.04.09.05 ASR5900-025 P1 Connect  PS & Instr. Cables to Girders - Cell 25 10 04-Oct-12 18-Oct-12 $0.00 79

1.03.04.09.05 ASR5900-026 P1 Connect  PS & Instr. Cables to Girders - Cell 26 10 19-Oct-12 01-Nov-12 $0.00 79

1.03.04.09.05 ASR5900-027 P1 Connect  PS & Instr. Cables to Girders - Cell 27 10 02-Nov-12 15-Nov-12 $0.00 79

1.03.04.09.05 ASR5900-028 P1 Connect  PS & Instr. Cables to Girders - Cell 28 10 16-Nov-12 03-Dec-12 $0.00 79

1.03.04.09.05 ASR5910 P1 Connect Cables for PS & Instr. in Racks 50 01-Feb-12 11-Apr-12 14-Jul-11 22-Sep-11 $137,649.58 181

Pentant 2Pentant 2Pentant 2 277 14-Nov-11 A 20-Dec-12 23-Sep-11 06-Jul-12 $576,669.33 525

1.03.04.09.05 ASR5950 P2 Install Power Supplies & Instrumentation in Racks 277 14-Nov-11 A 20-Dec-12 23-Sep-11 21-Dec-11 $150,098.13 31

1.03.04.09.05 ASR5960 P2 Connect  PS & Instr. Cables to Girders 60 25-Sep-12 20-Dec-12 20-Oct-11 19-Jan-12 $164,147.91 82

1.03.04.09.05 ASR5960-001 P2 Connect  PS & Instr. Cables to Girders - Cell 1 10 25-Sep-12 09-Oct-12 $0.00 31

1.03.04.09.05 ASR5960-002 P2 Connect  PS & Instr. Cables to Girders - Cell 2 10 10-Oct-12 23-Oct-12 $0.00 31

1.03.04.09.05 ASR5960-003 P2 Connect  PS & Instr. Cables to Girders - Cell 3 10 07-Nov-12 20-Nov-12 $0.00 31

1.03.04.09.05 ASR5960-004 P2 Connect  PS & Instr. Cables to Girders - Cell 4 10 07-Dec-12 20-Dec-12 $0.00 31
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1.03.04.09.05 ASR5960-029 P2 Connect  PS & Instr. Cables to Girders - Cell 29 10 24-Oct-12 06-Nov-12 $0.00 31

1.03.04.09.05 ASR5960-030 P2 Connect  PS & Instr. Cables to Girders - Cell 30 10 21-Nov-12 06-Dec-12 $0.00 31

1.03.04.09.05 ASR5970 P2 Connect Cables for PS & Instr. in Racks 50 13-Apr-12 22-Jun-12 07-Oct-11 21-Dec-11 $139,254.80 649

1.03.04.09.05 ASR5975 P2 Install Main Dipole Power Supply 60 10-Sep-12 05-Dec-12 12-Apr-12 06-Jul-12 $123,168.49 54

Pentant 3Pentant 3Pentant 3 60 24-Oct-12 23-Jan-13 23-Dec-11 17-May-12 $453,967.71 556

1.03.04.09.05 ASR5980 P3 Install Power Supplies & Instrumentation in Racks 60 24-Oct-12 23-Jan-13 23-Dec-11 21-Mar-12 $150,565.00 11

1.03.04.09.05 ASR5990 P3 Connect  PS & Instr. Cables to Girders 48 09-Nov-12 23-Jan-13 24-Feb-12 17-May-12 $164,147.91 62

1.03.04.09.05 ASR5990-005 P3 Connect  PS & Instr. Cables to Girders - Cell 5 8 21-Nov-12 04-Dec-12 $0.00 11

1.03.04.09.05 ASR5990-006 P3 Connect  PS & Instr. Cables to Girders - Cell 6 8 05-Dec-12 14-Dec-12 $0.00 11

1.03.04.09.05 ASR5990-007 P3 Connect  PS & Instr. Cables to Girders - Cell 7 8 17-Dec-12 28-Dec-12 $0.00 11

1.03.04.09.05 ASR5990-008 P3 Connect  PS & Instr. Cables to Girders - Cell 8 8 31-Dec-12 10-Jan-13 $0.00 11

1.03.04.09.05 ASR5990-009 P3 Connect  PS & Instr. Cables to Girders - Cell 9 8 11-Jan-13 23-Jan-13 $0.00 11

1.03.04.09.05 ASR5990-010 P3 Connect  PS & Instr. Cables to Girders - Cell 10 8 09-Nov-12 20-Nov-12 $0.00 11

1.03.04.09.05 ASR6000 P3 Connect Cables for PS & Instr. in Racks 50 07-Nov-12 23-Jan-13 10-Jan-12 21-Mar-12 $139,254.80 556

Pentant 4Pentant 4Pentant 4 104 16-Nov-12 19-Apr-13 23-Mar-12 17-Sep-12 $459,566.90 546

1.03.04.09.05 ASR6005 P4 Install Power Supplies & Instrumentation in Racks 60 25-Jan-13 19-Apr-13 23-Mar-12 15-Jun-12 $150,565.00 11

1.03.04.09.05 ASR6010 P4 Connect  PS & Instr. Cables to Girders 48 16-Nov-12 30-Jan-13 09-Jul-12 17-Sep-12 $169,747.10 57

1.03.04.09.05 ASR6010-011 P4 Connect  PS & Instr. Cables to Girders - Cell 11 8 16-Nov-12 29-Nov-12 $0.00 45

1.03.04.09.05 ASR6010-012 P4 Connect  PS & Instr. Cables to Girders - Cell 12 8 30-Nov-12 11-Dec-12 $0.00 45

1.03.04.09.05 ASR6010-013 P4 Connect  PS & Instr. Cables to Girders - Cell 13 8 12-Dec-12 21-Dec-12 $0.00 45

1.03.04.09.05 ASR6010-014 P4 Connect  PS & Instr. Cables to Girders - Cell 14 8 26-Dec-12 07-Jan-13 $0.00 45

1.03.04.09.05 ASR6010-015 P4 Connect  PS & Instr. Cables to Girders - Cell 15 8 08-Jan-13 17-Jan-13 $0.00 45

1.03.04.09.05 ASR6010-016 P4 Connect  PS & Instr. Cables to Girders - Cell 16 8 18-Jan-13 30-Jan-13 $0.00 45

1.03.04.09.05 ASR6015 P4 Connect Cables for PS & Instr. in Racks 50 08-Feb-13 19-Apr-13 06-Apr-12 15-Jun-12 $139,254.80 546

Pentant 5Pentant 5Pentant 5 133 08-Jan-13 18-Jul-13 19-Jun-12 22-Jan-13 $481,975.49 485

1.03.04.09.05 ASR6025 P5 Install Power Supplies & Instrumentation in Racks 60 23-Apr-13 18-Jul-13 19-Jun-12 12-Sep-12 $156,164.19 11

1.03.04.09.05 ASR6030 P5 Connect  PS & Instr. Cables to Girders 60 08-Jan-13 04-Apr-13 06-Nov-12 22-Jan-13 $180,957.32 12

1.03.04.09.05 ASR6030-017 P5 Connect  PS & Instr. Cables to Girders - Cell 17 8 08-Jan-13 18-Jan-13 $0.00 12

1.03.04.09.05 ASR6030-018 P5 Connect  PS & Instr. Cables to Girders - Cell 18 8 18-Jan-13 31-Jan-13 $0.00 12

1.03.04.09.05 ASR6030-019 P5 Connect  PS & Instr. Cables to Girders - Cell 19 8 25-Mar-13 04-Apr-13 $0.00 0

1.03.04.09.05 ASR6030-020 P5 Connect  PS & Instr. Cables to Girders - Cell 20 8 19-Feb-13 01-Mar-13 $0.00 0

1.03.04.09.05 ASR6030-021 P5 Connect  PS & Instr. Cables to Girders - Cell 21 8 01-Mar-13 13-Mar-13 $0.00 0

1.03.04.09.05 ASR6030-022 P5 Connect  PS & Instr. Cables to Girders - Cell 22 8 13-Mar-13 25-Mar-13 $0.00 0

1.03.04.09.05 ASR6035 P5 Connect Cables for PS & Instr. in Racks 50 30-Apr-13 11-Jul-13 26-Jun-12 05-Sep-12 $144,853.98 490

Storage Ring Installation of Beam InstrumentationStorage Ring Installation of Beam InstrumentationStorage Ring Installation of Beam Instrumentation 414 20-Oct-11 A 17-Jun-13 21-Jul-11 28-Mar-13 $785,050.79 506

Girder IntegrationGirder IntegrationGirder Integration 414 20-Oct-11 A 17-Jun-13 21-Jul-11 28-Mar-13 $785,050.79 506

Diagnostic InstallationDiagnostic InstallationDiagnostic Installation 414 20-Oct-11 A 17-Jun-13 21-Jul-11 28-Mar-13 $785,050.79 506

Diagnostics - Terminate Cables / Install Panels / Rack ModsDiagnostics - Terminate Cables / Install Panels / Rack ModsDiagnostics - Terminate Cables / Install Panels / Rack Mods 340 20-Oct-11 A 04-Mar-13 21-Jul-11 29-Jan-13 $413,518.47 580

Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 1Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 1Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 1 173 20-Oct-11 A 28-Jun-12 21-Jul-11 11-Nov-11 $135,200.64 747

1.03.04.09.06 GBI-001-2310 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- Cell 23 (without 90mm) 15 14-Dec-11 A 05-Jan-12 21-Jul-11 03-Aug-11 $11,147.81 869

1.03.04.09.06 GBI-001-2370 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- Cell 23 (with 90mm) 15 14-Dec-11 A 05-Jan-12 22-Sep-11 28-Sep-11 $11,147.81 869

1.03.04.09.06 GBI-001-2410 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- Cell 24 17 14-Dec-11 A 09-Jan-12 04-Aug-11 24-Aug-11 $22,295.62 322

1.03.04.09.06 GBI-001-2510 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- Cell 25 149 28-Nov-11 A 28-Jun-12 21-Oct-11 11-Nov-11 $23,009.08 202

1.03.04.09.06 GBI-001-2610 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- Cell 26 15 14-Dec-11 A 05-Jan-12 06-Oct-11 27-Oct-11 $23,009.08 324

1.03.04.09.06 GBI-001-2710 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- Cell 27 15 14-Dec-11 A 05-Jan-12 01-Sep-11 22-Sep-11 $22,295.62 324

1.03.04.09.06 GBI-001-2810 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P1- Cell 28 48 20-Oct-11 A 03-Jan-12 18-Aug-11 08-Sep-11 $22,295.62 327

Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 2Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 2Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 2 134 06-Apr-12 16-Oct-12 04-Nov-11 10-Feb-12 $69,027.25 127

1.03.04.09.06 GBI-002-0110 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- Cell 1 33 17-Aug-12 03-Oct-12 23-Jan-12 10-Feb-12 $11,504.54 135

1.03.04.09.06 GBI-002-0210 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- Cell 2 93 02-May-12 12-Sep-12 07-Dec-11 28-Dec-11 $11,504.54 150

1.03.04.09.06 GBI-002-0310 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- Cell 3 38 02-May-12 25-Jun-12 21-Nov-11 13-Dec-11 $11,504.54 205

1.03.04.09.06 GBI-002-0410 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- Cell 4 38 18-Apr-12 11-Jun-12 04-Nov-11 29-Nov-11 $11,504.54 215

1.03.04.09.06 GBI-002-2910 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- Cell 29 51 06-Apr-12 18-Jun-12 21-Dec-11 12-Jan-12 $11,504.54 210

1.03.04.09.06 GBI-002-3010 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P2- Cell 30 66 13-Jul-12 16-Oct-12 06-Jan-12 27-Jan-12 $11,504.54 127

Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 3Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 3Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 3 134 20-Apr-12 30-Oct-12 06-Feb-12 10-May-12 $69,027.25 117

1.03.04.09.06 GBI-003-0510 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- Cell 5 126 20-Apr-12 18-Oct-12 06-Feb-12 27-Feb-12 $11,504.54 125

1.03.04.09.06 GBI-003-0610 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- Cell 6 66 20-Apr-12 24-Jul-12 21-Feb-12 12-Mar-12 $11,504.54 185

1.03.04.09.06 GBI-003-0710 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- Cell 7 28 17-Sep-12 25-Oct-12 20-Apr-12 10-May-12 $11,504.54 120

1.03.04.09.06 GBI-003-0810 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- Cell 8 51 10-Aug-12 23-Oct-12 06-Apr-12 26-Apr-12 $11,504.54 122
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1.03.04.09.06 GBI-003-0910 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- Cell 9 44 28-Aug-12 30-Oct-12 23-Mar-12 12-Apr-12 $11,504.54 117

1.03.04.09.06 GBI-003-1010 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P3- Cell 10 111 02-May-12 09-Oct-12 09-Mar-12 29-Mar-12 $11,504.54 132

Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 4Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 4Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 4 81 28-Aug-12 26-Dec-12 18-May-12 07-Sep-12 $69,027.25 80

1.03.04.09.06 GBI-004-1110 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- Cell 11 8 30-Oct-12 08-Nov-12 18-May-12 08-Jun-12 $11,504.54 110

1.03.04.09.06 GBI-004-1210 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- Cell 12 54 28-Aug-12 13-Nov-12 04-Jun-12 22-Jun-12 $11,504.54 107

1.03.04.09.06 GBI-004-1310 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- Cell 13 79 28-Aug-12 20-Dec-12 17-Aug-12 07-Sep-12 $11,504.54 82

1.03.04.09.06 GBI-004-1410 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- Cell 14 16 15-Nov-12 10-Dec-12 30-Jul-12 17-Aug-12 $11,504.54 90

1.03.04.09.06 GBI-004-1510 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- Cell 15 23 20-Nov-12 26-Dec-12 10-Jul-12 30-Jul-12 $11,504.54 80

1.03.04.09.06 GBI-004-1610 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P4- Cell 16 16 26-Nov-12 17-Dec-12 19-Jun-12 10-Jul-12 $11,504.54 85

Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 5Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 5Diagnostics - Terminate Cables / Install Panels / Rack Mods - Pentant 5 46 26-Dec-12 04-Mar-13 03-Oct-12 29-Jan-13 $71,236.10 35

1.03.04.09.06 GBI-005-1710 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 17 8 26-Dec-12 08-Jan-13 03-Oct-12 24-Oct-12 $11,872.68 72

1.03.04.09.06 GBI-005-1810 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 18 8 08-Jan-13 17-Jan-13 18-Oct-12 07-Nov-12 $11,872.68 65

1.03.04.09.06 GBI-005-1910 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 19 10 19-Feb-13 04-Mar-13 08-Jan-13 29-Jan-13 $11,872.68 35

1.03.04.09.06 GBI-005-2010 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 20 4 25-Feb-13 28-Feb-13 14-Dec-12 08-Jan-13 $11,872.68 37

1.03.04.09.06 GBI-005-2110 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 21 3 06-Feb-13 08-Feb-13 26-Nov-12 14-Dec-12 $11,872.68 50

1.03.04.09.06 GBI-005-2210 Terminate all Cables/Install Panels/Rack Mods (G2,G4,G6) - P5- Cell 22 16 30-Jan-13 21-Feb-13 02-Nov-12 26-Nov-12 $11,872.68 42

Diagnostics - Install RF Boxes & all ElectronicsDiagnostics - Install RF Boxes & all ElectronicsDiagnostics - Install RF Boxes & all Electronics 306 14-Dec-11 A 06-Mar-13 10-Feb-12 08-Feb-13 $206,118.28 33

Diagnostics - Install RF Boxes & all Electronics  - Pentant 1Diagnostics - Install RF Boxes & all Electronics  - Pentant 1Diagnostics - Install RF Boxes & all Electronics  - Pentant 1 180 14-Dec-11 A 29-Aug-12 10-Feb-12 12-Apr-12 $68,145.79 159

1.03.04.09.06 GBI-001-2320 Install all RF Boxes & all Electronics - P1- Cell 23   (with 90mm) 12 14-Dec-11 A 03-Jan-12 10-Feb-12 22-Feb-12 $11,357.63 327

1.03.04.09.06 GBI-001-2420 Install all RF Boxes & all Electronics - P1- Cell 24 2 01-Jun-12 04-Jun-12 16-Feb-12 28-Feb-12 $11,357.63 220

1.03.04.09.06 GBI-001-2520 Install all RF Boxes & all Electronics - P1- Cell 25 22 01-Jun-12 02-Jul-12 03-Apr-12 12-Apr-12 $11,357.63 200

1.03.04.09.06 GBI-001-2620 Install all RF Boxes & all Electronics - P1- Cell 26 48 01-Jun-12 08-Aug-12 22-Mar-12 02-Apr-12 $11,357.63 174

1.03.04.09.06 GBI-001-2720 Install all RF Boxes & all Electronics - P1- Cell 27 63 01-Jun-12 29-Aug-12 12-Mar-12 21-Mar-12 $11,357.63 159

1.03.04.09.06 GBI-001-2820 Install all RF Boxes & all Electronics - P1- Cell 28 2 01-Jun-12 04-Jun-12 29-Feb-12 09-Mar-12 $11,357.63 220

Diagnostics - Install RF Boxes & all Electronics  - Pentant 2Diagnostics - Install RF Boxes & all Electronics  - Pentant 2Diagnostics - Install RF Boxes & all Electronics  - Pentant 2 98 09-Jul-12 27-Nov-12 13-Apr-12 20-Jun-12 $34,072.89 99

1.03.04.09.06 GBI-002-0120 Install all RF Boxes & all Electronics - P2- Cell 1 32 22-Aug-12 05-Oct-12 30-May-12 08-Jun-12 $5,678.82 133

1.03.04.09.06 GBI-002-0220 Install all RF Boxes & all Electronics - P2- Cell 2 49 09-Jul-12 14-Sep-12 25-Apr-12 04-May-12 $5,678.82 148

1.03.04.09.06 GBI-002-0320 Install all RF Boxes & all Electronics - P2- Cell 3 2 09-Jul-12 10-Jul-12 13-Apr-12 24-Apr-12 $5,678.82 195

1.03.04.09.06 GBI-002-0420 Install all RF Boxes & all Electronics - P2- Cell 4 46 09-Jul-12 11-Sep-12 11-Jun-12 20-Jun-12 $5,678.82 151

1.03.04.09.06 GBI-002-2920 Install all RF Boxes & all Electronics - P2- Cell 29 81 09-Jul-12 31-Oct-12 07-May-12 16-May-12 $5,678.82 116

1.03.04.09.06 GBI-002-3020 Install all RF Boxes & all Electronics - P2- Cell 30 91 18-Jul-12 27-Nov-12 17-May-12 29-May-12 $5,678.82 99

Diagnostics - Install RF Boxes & all Electronics  - Pentant 3Diagnostics - Install RF Boxes & all Electronics  - Pentant 3Diagnostics - Install RF Boxes & all Electronics  - Pentant 3 66 20-Aug-12 21-Nov-12 21-Jun-12 28-Aug-12 $34,072.89 101

1.03.04.09.06 GBI-003-0520 Install all RF Boxes & all Electronics - P3- Cell 5 44 20-Aug-12 22-Oct-12 21-Jun-12 02-Jul-12 $5,678.82 123

1.03.04.09.06 GBI-003-0620 Install all RF Boxes & all Electronics - P3- Cell 6 58 20-Aug-12 09-Nov-12 03-Jul-12 13-Jul-12 $5,678.82 109

1.03.04.09.06 GBI-003-0720 Install all RF Boxes & all Electronics - P3- Cell 7 34 20-Sep-12 07-Nov-12 17-Aug-12 28-Aug-12 $5,678.82 111

1.03.04.09.06 GBI-003-0820 Install all RF Boxes & all Electronics - P3- Cell 8 47 20-Aug-12 25-Oct-12 07-Aug-12 16-Aug-12 $5,678.82 120

1.03.04.09.06 GBI-003-0920 Install all RF Boxes & all Electronics - P3- Cell 9 57 31-Aug-12 21-Nov-12 26-Jul-12 06-Aug-12 $5,678.82 101

1.03.04.09.06 GBI-003-1020 Install all RF Boxes & all Electronics - P3- Cell 10 63 20-Aug-12 16-Nov-12 16-Jul-12 25-Jul-12 $5,678.82 104

Diagnostics - Install RF Boxes & all Electronics  - Pentant 4Diagnostics - Install RF Boxes & all Electronics  - Pentant 4Diagnostics - Install RF Boxes & all Electronics  - Pentant 4 59 02-Oct-12 28-Dec-12 29-Aug-12 06-Nov-12 $34,663.49 78

1.03.04.09.06 GBI-004-1120 Install all RF Boxes & all Electronics - P4- Cell 11 9 02-Nov-12 14-Nov-12 29-Aug-12 10-Sep-12 $5,678.82 106

1.03.04.09.06 GBI-004-1220 Install all RF Boxes & all Electronics - P4- Cell 12 32 02-Oct-12 15-Nov-12 11-Sep-12 20-Sep-12 $5,678.82 105

1.03.04.09.06 GBI-004-1320 Install all RF Boxes & all Electronics - P4- Cell 13 57 02-Oct-12 26-Dec-12 26-Oct-12 06-Nov-12 $5,860.54 80

1.03.04.09.06 GBI-004-1420 Install all RF Boxes & all Electronics - P4- Cell 14 15 20-Nov-12 12-Dec-12 16-Oct-12 25-Oct-12 $5,860.54 88

1.03.04.09.06 GBI-004-1520 Install all RF Boxes & all Electronics - P4- Cell 15 22 27-Nov-12 28-Dec-12 03-Oct-12 15-Oct-12 $5,860.54 78

1.03.04.09.06 GBI-004-1620 Install all RF Boxes & all Electronics - P4- Cell 16 35 30-Oct-12 19-Dec-12 21-Sep-12 02-Oct-12 $5,724.25 83

Diagnostics - Install RF Boxes & all Electronics  - Pentant 5Diagnostics - Install RF Boxes & all Electronics  - Pentant 5Diagnostics - Install RF Boxes & all Electronics  - Pentant 5 45 31-Dec-12 06-Mar-13 07-Nov-12 08-Feb-13 $35,163.22 33

1.03.04.09.06 GBI-005-1720 Install all RF Boxes & all Electronics - P5- Cell 17 11 31-Dec-12 16-Jan-13 07-Nov-12 16-Nov-12 $5,860.54 66

1.03.04.09.06 GBI-005-1820 Install all RF Boxes & all Electronics - P5- Cell 18 9 11-Jan-13 24-Jan-13 19-Nov-12 30-Nov-12 $5,860.54 61

1.03.04.09.06 GBI-005-1920 Install all RF Boxes & all Electronics - P5- Cell 19 11 20-Feb-13 06-Mar-13 30-Jan-13 08-Feb-13 $5,860.54 33

1.03.04.09.06 GBI-005-2020 Install all RF Boxes & all Electronics - P5- Cell 20 6 25-Feb-13 04-Mar-13 09-Jan-13 18-Jan-13 $5,860.54 35

1.03.04.09.06 GBI-005-2120 Install all RF Boxes & all Electronics - P5- Cell 21 5 08-Feb-13 14-Feb-13 17-Dec-12 28-Dec-12 $5,860.54 46

1.03.04.09.06 GBI-005-2220 Install all RF Boxes & all Electronics - P5- Cell 22 15 04-Feb-13 25-Feb-13 03-Dec-12 12-Dec-12 $5,860.54 40

Diagnostics - S1 InstallationDiagnostics - S1 InstallationDiagnostics - S1 Installation 171 09-Aug-12 17-Apr-13 10-Apr-12 24-Jan-13 $51,925.85 174

Diagnostics - S1 Installation - Pentant 1Diagnostics - S1 Installation - Pentant 1Diagnostics - S1 Installation - Pentant 1 23 20-Nov-12 26-Dec-12 10-Apr-12 12-Apr-12 $10,253.92 251

1.03.04.09.06 GBI-001-2330 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P1 - Cell 23 (CXS)   (with 90mm) 3 20-Dec-12 26-Dec-12 10-Apr-12 12-Apr-12 $5,126.96 251

1.03.04.09.06 GBI-001-2830 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P1 - Cell 28 (XPD) 3 20-Nov-12 26-Nov-12 10-Apr-12 12-Apr-12 $5,126.96 271

Diagnostics - S1 Installation - Pentant 2Diagnostics - S1 Installation - Pentant 2Diagnostics - S1 Installation - Pentant 2 130 09-Aug-12 19-Feb-13 25-Apr-12 03-Oct-12 $15,544.94 215

1.03.04.09.06 GBI-002-0330 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P2- Cell 3 (HXN) 3 23-Jan-13 25-Jan-13 25-Apr-12 27-Apr-12 $5,126.96 231
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1.03.04.09.06 GBI-002-2930 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P2- Cell 29 3 09-Aug-12 13-Aug-12 01-Oct-12 03-Oct-12 $5,291.02 342

1.03.04.09.06 GBI-002-3030 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P2- Cell 30 3 14-Feb-13 19-Feb-13 01-May-12 03-May-12 $5,126.96 215

Diagnostics - S1 Installation - Pentant 3Diagnostics - S1 Installation - Pentant 3Diagnostics - S1 Installation - Pentant 3 23 21-Feb-13 25-Mar-13 03-Jul-12 30-Jul-12 $10,253.92 191

1.03.04.09.06 GBI-003-0530 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P3 - Cell 5 (SRX) 3 21-Feb-13 25-Feb-13 03-Jul-12 06-Jul-12 $5,126.96 211

1.03.04.09.06 GBI-003-1030 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P3 - Cell 10 (IXS) 3 21-Mar-13 25-Mar-13 26-Jul-12 30-Jul-12 $5,126.96 191

Diagnostics - S1 Installation - Pentant 4Diagnostics - S1 Installation - Pentant 4Diagnostics - S1 Installation - Pentant 4 162 22-Aug-12 17-Apr-13 03-Oct-12 02-Jan-13 $10,582.04 174

1.03.04.09.06 GBI-004-1130 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P4 - Cell 11 (CHX) 3 15-Apr-13 17-Apr-13 28-Dec-12 02-Jan-13 $5,291.02 174

1.03.04.09.06 GBI-004-1630 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P4- Cell 16 3 22-Aug-12 24-Aug-12 03-Oct-12 05-Oct-12 $5,291.02 333

Diagnostics - S1 Installation - Pentant 5Diagnostics - S1 Installation - Pentant 5Diagnostics - S1 Installation - Pentant 5 3 27-Dec-12 31-Dec-12 22-Jan-13 24-Jan-13 $5,291.02 248

1.03.04.09.06 GBI-005-2030 S1 Install & Survey Diags/Terminate Cables/Connect (G1) - P5- Cell 22 - Pingers 3 27-Dec-12 31-Dec-12 22-Jan-13 24-Jan-13 $5,291.02 248

Diagnostics - Sub-system TestDiagnostics - Sub-system TestDiagnostics - Sub-system Test 192 05-Jun-12 13-Mar-13 29-Feb-12 12-Feb-13 $48,470.03 19

Diagnostics - Sub-system Test - Pentant 1Diagnostics - Sub-system Test - Pentant 1Diagnostics - Sub-system Test - Pentant 1 76 05-Jun-12 20-Sep-12 29-Feb-12 16-Apr-12 $15,986.16 80

1.03.04.09.06 GBI-001-2340 Sub-system test Diagnostics - P1- Cell 23 5 14-Sep-12 20-Sep-12 13-Apr-12 16-Apr-12 $2,664.36 80

1.03.04.09.06 GBI-001-2440 Sub-system test Diagnostics - P1- Cell 24 5 05-Jun-12 11-Jun-12 29-Feb-12 01-Mar-12 $2,664.36 151

1.03.04.09.06 GBI-001-2540 Sub-system test Diagnostics - P1- Cell 25 5 03-Jul-12 10-Jul-12 13-Apr-12 16-Apr-12 $2,664.36 131

1.03.04.09.06 GBI-001-2640 Sub-system test Diagnostics - P1- Cell 26 5 09-Aug-12 15-Aug-12 03-Apr-12 04-Apr-12 $2,664.36 105

1.03.04.09.06 GBI-001-2740 Sub-system test Diagnostics - P1- Cell 27 5 30-Aug-12 06-Sep-12 22-Mar-12 23-Mar-12 $2,664.36 90

1.03.04.09.06 GBI-001-2840 Sub-system test Diagnostics - P1- Cell 28 5 05-Jun-12 11-Jun-12 13-Apr-12 16-Apr-12 $2,664.36 151

Diagnostics - Sub-system Test - Pentant 2Diagnostics - Sub-system Test - Pentant 2Diagnostics - Sub-system Test - Pentant 2 101 11-Jul-12 04-Dec-12 30-May-12 05-Oct-12 $8,035.71 50

1.03.04.09.06 GBI-002-0140 Sub-system test Diagnostics - P2- Cell 1 5 09-Oct-12 15-Oct-12 11-Jun-12 12-Jun-12 $1,332.18 84

1.03.04.09.06 GBI-002-0240 Sub-system test Diagnostics - P2- Cell 2 5 17-Sep-12 21-Sep-12 10-Aug-12 13-Aug-12 $1,332.18 99

1.03.04.09.06 GBI-002-0340 Sub-system test Diagnostics - P2- Cell 3 5 11-Jul-12 17-Jul-12 10-Aug-12 13-Aug-12 $1,332.18 146

1.03.04.09.06 GBI-002-0440 Sub-system test Diagnostics - P2- Cell 4 5 11-Sep-12 18-Sep-12 21-Jun-12 22-Jun-12 $1,332.18 102

1.03.04.09.06 GBI-002-2940 Sub-system test Diagnostics - P2- Cell 29 5 31-Oct-12 07-Nov-12 04-Oct-12 05-Oct-12 $1,374.81 67

1.03.04.09.06 GBI-002-3040 Sub-system test Diagnostics - P2- Cell 30 5 28-Nov-12 04-Dec-12 30-May-12 31-May-12 $1,332.18 50

Diagnostics - Sub-system Test - Pentant 3Diagnostics - Sub-system Test - Pentant 3Diagnostics - Sub-system Test - Pentant 3 27 23-Oct-12 30-Nov-12 09-Jul-12 30-Aug-12 $7,993.08 62

1.03.04.09.06 GBI-003-0540 Sub-system test Diagnostics - P3- Cell 5 5 23-Oct-12 29-Oct-12 09-Jul-12 10-Jul-12 $1,332.18 84

1.03.04.09.06 GBI-003-0640 Sub-system test Diagnostics - P3- Cell 6 5 12-Nov-12 16-Nov-12 16-Jul-12 17-Jul-12 $1,332.18 70

1.03.04.09.06 GBI-003-0740 Sub-system test Diagnostics - P3- Cell 7 5 07-Nov-12 14-Nov-12 29-Aug-12 30-Aug-12 $1,332.18 72

1.03.04.09.06 GBI-003-0840 Sub-system test Diagnostics - P3- Cell 8 5 25-Oct-12 01-Nov-12 17-Aug-12 20-Aug-12 $1,332.18 81

1.03.04.09.06 GBI-003-0940 Sub-system test Diagnostics - P3- Cell 9 5 21-Nov-12 30-Nov-12 07-Aug-12 08-Aug-12 $1,332.18 62

1.03.04.09.06 GBI-003-1040 Sub-system test Diagnostics - P3- Cell 10 5 19-Nov-12 27-Nov-12 31-Jul-12 01-Aug-12 $1,332.18 65

Diagnostics - Sub-system Test - Pentant 4Diagnostics - Sub-system Test - Pentant 4Diagnostics - Sub-system Test - Pentant 4 34 14-Nov-12 07-Jan-13 21-Sep-12 04-Jan-13 $8,206.23 49

1.03.04.09.06 GBI-004-1140 Sub-system test Diagnostics - P4- Cell 11 5 14-Nov-12 21-Nov-12 03-Jan-13 04-Jan-13 $1,374.81 77

1.03.04.09.06 GBI-004-1240 Sub-system test Diagnostics - P4- Cell 12 5 15-Nov-12 26-Nov-12 21-Sep-12 24-Sep-12 $1,332.18 76

1.03.04.09.06 GBI-004-1340 Sub-system test Diagnostics - P4- Cell 13 5 26-Dec-12 03-Jan-13 07-Nov-12 08-Nov-12 $1,374.81 51

1.03.04.09.06 GBI-004-1440 Sub-system test Diagnostics - P4- Cell 14 5 13-Dec-12 19-Dec-12 26-Oct-12 29-Oct-12 $1,374.81 59

1.03.04.09.06 GBI-004-1540 Sub-system test Diagnostics - P4- Cell 15 5 31-Dec-12 07-Jan-13 16-Oct-12 17-Oct-12 $1,374.81 49

1.03.04.09.06 GBI-004-1640 Sub-system test Diagnostics - P4- Cell 16 5 20-Dec-12 28-Dec-12 09-Oct-12 10-Oct-12 $1,374.81 54

Diagnostics - Sub-system Test - Pentant 5Diagnostics - Sub-system Test - Pentant 5Diagnostics - Sub-system Test - Pentant 5 39 16-Jan-13 13-Mar-13 19-Nov-12 12-Feb-13 $8,248.86 19

1.03.04.09.06 GBI-005-1740 Sub-system test Diagnostics - P5- Cell 17 5 16-Jan-13 24-Jan-13 19-Nov-12 20-Nov-12 $1,374.81 52

1.03.04.09.06 GBI-005-1840 Sub-system test Diagnostics - P5- Cell 18 5 24-Jan-13 31-Jan-13 03-Dec-12 04-Dec-12 $1,374.81 47

1.03.04.09.06 GBI-005-1940 Sub-system test Diagnostics - P5- Cell 19 5 07-Mar-13 13-Mar-13 11-Feb-13 12-Feb-13 $1,374.81 19

1.03.04.09.06 GBI-005-2040 Sub-system test Diagnostics - P5- Cell 20 5 04-Mar-13 11-Mar-13 25-Jan-13 28-Jan-13 $1,374.81 21

1.03.04.09.06 GBI-005-2140 Sub-system test Diagnostics - P5- Cell 21 5 14-Feb-13 22-Feb-13 31-Dec-12 02-Jan-13 $1,374.81 32

1.03.04.09.06 GBI-005-2240 Sub-system test Diagnostics - P5- Cell 22 5 25-Feb-13 04-Mar-13 13-Dec-12 14-Dec-12 $1,374.81 26

Diagnostics - Front End InstallationDiagnostics - Front End InstallationDiagnostics - Front End Installation 141 21-Nov-12 17-Jun-13 13-Sep-12 28-Mar-13 $65,018.16 167

Diagnostics - Front End Installation - Pentant 1Diagnostics - Front End Installation - Pentant 1Diagnostics - Front End Installation - Pentant 1 3 12-Feb-13 14-Feb-13 16-Nov-12 20-Nov-12 $7,887.56 232

1.03.04.09.06 GBI-001-2350 Diagnostics Front End Install - P1 - Cell 23 (CXS) XBPM 3 12-Feb-13 14-Feb-13 16-Nov-12 20-Nov-12 $3,943.78 232

1.03.04.09.06 GBI-001-2850 Diagnostics Front End Install - P1 - Cell 28 (XPD) XBPM 3 12-Feb-13 14-Feb-13 16-Nov-12 20-Nov-12 $3,943.78 232

Diagnostics - Front End Installation - Pentant 2Diagnostics - Front End Installation - Pentant 2Diagnostics - Front End Installation - Pentant 2 71 21-Nov-12 08-Mar-13 13-Sep-12 13-Dec-12 $24,295.89 217

1.03.04.09.06 GBI-002-0350 Diagnostics Front End Install - P2 - Cell 3 (HXN) XBPM 3 06-Mar-13 08-Mar-13 11-Dec-12 13-Dec-12 $3,943.78 217

1.03.04.09.06 GBI-002-3050 Diagnostics Front End Install - P2 - Cell 30 SLM Diag 8 21-Nov-12 04-Dec-12 13-Sep-12 24-Sep-12 $10,176.06 100

1.03.04.09.06 GBI-002-3060 Diagnostics Front End Install - P2 - Cell 30 SLM Hutch 8 21-Nov-12 04-Dec-12 13-Sep-12 24-Sep-12 $10,176.06 100

Diagnostics - Front End Installation - Pentant 3Diagnostics - Front End Installation - Pentant 3Diagnostics - Front End Installation - Pentant 3 3 01-May-13 03-May-13 11-Feb-13 13-Feb-13 $7,887.56 177

1.03.04.09.06 GBI-003-0550 Diagnostics Front End Install - P3 - Cell 05 (SRX) XBPM 3 01-May-13 03-May-13 11-Feb-13 13-Feb-13 $3,943.78 177

1.03.04.09.06 GBI-003-1050 Diagnostics Front End Install - P3 - Cell 10 (IXS) XBPM 3 01-May-13 03-May-13 11-Feb-13 13-Feb-13 $3,943.78 177

Diagnostics - Front End Installation - Pentant 4Diagnostics - Front End Installation - Pentant 4Diagnostics - Front End Installation - Pentant 4 3 13-Jun-13 17-Jun-13 26-Mar-13 28-Mar-13 $3,943.78 147
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1.03.04.09.06 GBI-004-1150 Diagnostics Front End Install - P4 - Cell 11 (CHX) XBPM 3 13-Jun-13 17-Jun-13 26-Mar-13 28-Mar-13 $3,943.78 147

Diagnostics - Front End Installation - Pentant 5Diagnostics - Front End Installation - Pentant 5Diagnostics - Front End Installation - Pentant 5 13 08-Apr-13 24-Apr-13 14-Nov-12 27-Nov-12 $21,003.38 204

1.03.04.09.06 GBI-005-2150 Diagnostics Front End Install - P5 - Cell 22 BMA Diag 8 08-Apr-13 17-Apr-13 14-Nov-12 27-Nov-12 $10,501.69 209

1.03.04.09.06 GBI-005-2160 Diagnostics Front End Install - P5 - Cell 22 3PW Diag 8 15-Apr-13 24-Apr-13 14-Nov-12 27-Nov-12 $10,501.69 204

Storage Ring Installation of Beam Line Front EndsStorage Ring Installation of Beam Line Front EndsStorage Ring Installation of Beam Line Front Ends 280 11-Apr-12 22-May-13 17-Jan-12 27-Feb-13 $81,561.11 191

Storage Ring IVUStorage Ring IVUStorage Ring IVU 280 11-Apr-12 22-May-13 17-Jan-12 27-Feb-13 $81,561.11 191

1.03.04.09.07 ASR6220 SR Front End - P1 Cell 23 - CSX Front End Installation 30 11-Apr-12 22-May-12 17-Jan-12 28-Feb-12 $13,450.05 114

1.03.04.09.07 ASR6230 SR Front End - P1 Cell 28 - XPD Front End Installation 30 21-Jun-12 02-Aug-12 28-Mar-12 08-May-12 $13,450.05 114

1.03.04.09.07 ASR6240 SR Front End - P2 Cell 3 - HXN Front End Installation 30 31-Aug-12 15-Oct-12 07-Jun-12 19-Jul-12 $13,450.05 114

1.03.04.09.07 ASR6250 SR Front End - P2 Cell 5 - SRX Front End Installation 30 13-Nov-12 28-Dec-12 17-Aug-12 28-Sep-12 $13,450.05 114

1.03.04.09.07 ASR6260 SR Front End - P3 Cell 10 - IXS Front End Installation 30 30-Jan-13 13-Mar-13 30-Oct-12 12-Dec-12 $13,880.45 114

1.03.04.09.07 ASR6270 SR Front End - P4 Cell 11 - CHX Front End Installation 30 11-Apr-13 22-May-13 15-Jan-13 27-Feb-13 $13,880.45 191

Storage Ring Installation of RF SystemsStorage Ring Installation of RF SystemsStorage Ring Installation of RF Systems 567 29-Apr-11 A 06-Aug-13 13-Apr-11 15-Mar-13 $2,219,558.10 183

RF SystemRF SystemRF System 567 29-Apr-11 A 06-Aug-13 13-Apr-11 15-Mar-13 $2,219,558.10 183

1.03.04.09.08 ASR6210 SR RF Master Oscillator Distrubution System Install 218 29-Apr-11 A 15-Mar-12 13-Apr-11 13-Jul-11 $78,146.93 169

1.03.04.09.08 ASR6215 SR RF Booster Field Controller Install 104 17-Oct-11 A 19-Mar-12 27-May-11 26-Aug-11 $116,399.40 167

1.03.04.09.08 ASR6225 SR RF Transmitter - Installation (vendor support) - Transmitter 1 109 25-Jul-11 A 03-Jan-12 20-Sep-11 11-Oct-11 $57,236.61 327

1.03.04.09.08 ASR6227 SR RF Transmitter - Installation (vendor support) - Transmitter 2 109 25-Jul-11 A 03-Jan-12 18-Nov-11 12-Dec-11 $58,321.66 327

1.03.04.09.08 ASR6235 SR LLRF Install 100 03-Jan-12 23-May-12 06-Sep-11 22-Jun-12 $430,654.05 208

1.03.04.09.08 ASR6245 SR RF LN2 System - Installation 60 07-Dec-12 07-Mar-13 30-Mar-12 22-Jun-12 $87,019.70 23

1.03.04.09.08 ASR6255 SR RF Refridgerator Liquifier & RF Valve Box and Piping - Installation 40 09-Jan-13 07-Mar-13 01-Aug-12 25-Oct-12 $346,414.92 23

1.03.04.09.08 ASR6300 SR RF Cavity & Component Installation - Cavity 1 20 19-Feb-13 18-Mar-13 25-Feb-13 15-Mar-13 $160,293.35 61

1.03.04.09.08 ASR6305 SR RF Cavity & Component Installation - Cavity 2 14 18-Jul-13 06-Aug-13 25-Feb-13 15-Mar-13 $160,293.35 183

1.03.04.09.08 ASR6310 SR Landau (Harmonic) Cavity & Component Installation 40 08-Mar-13 02-May-13 25-Feb-13 15-Mar-13 $135,617.81 23

1.03.04.09.08 ASR6320 SR RF Systems Cabling, Wiring & Piping - Final Installation 100 07-Dec-12 02-May-13 20-Sep-11 15-Mar-13 $569,212.22 28

1.03.04.09.08 ASR6325 SR RF Straight Vacuum Chamber - Installation at Cell 24 15 19-Apr-13 09-May-13 25-Feb-13 15-Mar-13 $19,948.08 23

Storage Ring Installation of Injection StraightStorage Ring Installation of Injection StraightStorage Ring Installation of Injection Straight 149 02-Aug-12 11-Mar-13 04-Jun-12 06-Feb-13 $278,743.60 15

Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets) 149 02-Aug-12 11-Mar-13 04-Jun-12 06-Feb-13 $278,743.60 15

1.03.04.09.09 ASR6505 Injection Straight - Mechanical Utilities Complete 0 26-Oct-12 13-Jul-12 $0.00 76

1.03.04.09.09 ASR6510 Injection Straight - Electrical Utilities Install Complete 0 26-Oct-12 13-Jul-12 $0.00 81

1.03.04.09.09 ASR6520 Injection Straight - Kickers - Install in Tunnel 5 14-Jan-13 18-Jan-13 11-Dec-12 31-Dec-12 $33,137.93 31

1.03.04.09.09 ASR6530 Injection Straight - Septum - Install in Tunnel 4 28-Jan-13 31-Jan-13 26-Dec-12 02-Jan-13 $5,522.99 23

1.03.04.09.09 ASR6540 Injection Straight - Install of transitions between magnets 5 01-Feb-13 07-Feb-13 19-Jun-12 02-Jul-12 $8,027.60 26

1.03.04.09.09 ASR6545 Injection Straight - Install Vacuum Chambers & Pumps 4 13-Feb-13 19-Feb-13 03-Jul-12 19-Jul-12 $8,027.60 15

1.03.04.09.09 ASR6550 Injection Straight - Install DC preseptum & correctors 5 01-Feb-13 07-Feb-13 02-Jan-13 08-Jan-13 $74,600.90 26

1.03.04.09.09 ASR6560 Injection Straight - Cable Termination & Hookup 4 20-Feb-13 25-Feb-13 08-Jan-13 11-Jan-13 $5,522.99 15

1.03.04.09.09 ASR6570 Injection Straight - Install of BSR TL Vacuum to Septum 3 26-Feb-13 28-Feb-13 14-Jan-13 16-Jan-13 $13,036.24 17

1.03.04.09.09 ASR6580 Injection Straight - Install of BSR TL Section IV 5 26-Feb-13 04-Mar-13 14-Jan-13 18-Jan-13 $13,036.24 15

1.03.04.09.09 ASR6590 Injection Straight - Magnet Alignment 5 05-Mar-13 11-Mar-13 22-Jan-13 28-Jan-13 $7,194.00 15

1.03.04.09.09 ASR6600 Injection Straight - Install Complete - Ready for Integrated Testing 0 11-Mar-13 28-Jan-13 $0.00 15

Injection Straight - InstallInjection Straight - InstallInjection Straight - Install 88 02-Aug-12 07-Dec-12 04-Jun-12 06-Feb-13 $110,637.10 76

1.03.04.09.09 ASR1022-900 Injection Straight - Install cables 22 26-Sep-12 26-Oct-12 04-Jun-12 03-Jul-12 $37,275.49 78

1.03.04.09.09 ASR1022-910 Injection Straight - Install stands and grout to tunnel floor 10 02-Aug-12 15-Aug-12 05-Jun-12 18-Jun-12 $11,753.76 106

1.03.04.09.09 ASR6560-100 Injection Straight - Pump Down 5 29-Oct-12 02-Nov-12 02-Jan-13 08-Jan-13 $5,522.99 78

1.03.04.09.09 ASR6560-110 Injection Straight - Bakeout 6 05-Nov-12 12-Nov-12 08-Jan-13 15-Jan-13 $5,522.99 78

1.03.04.09.09 ASR6560-120 Injection Straight - Install Pulsers 13 29-Oct-12 14-Nov-12 02-Jan-13 18-Jan-13 $11,045.98 76

1.03.04.09.09 ASR6590-100 Injection Straight - Test Kicker Pulser 15 15-Nov-12 07-Dec-12 16-Jan-13 06-Feb-13 $39,515.91 76

Controls SystemsControls SystemsControls Systems 530 12-May-11 A 25-Jun-13 01-Oct-09 25-Mar-13 $1,679,472.23 500

Vacuum System ControlsVacuum System ControlsVacuum System Controls 221 10-Apr-12 27-Feb-13 04-Aug-11 20-Feb-13 $62,702.19 38

Storage Ring Vacuum ControlsStorage Ring Vacuum ControlsStorage Ring Vacuum Controls 221 10-Apr-12 27-Feb-13 04-Aug-11 20-Feb-13 $62,702.19 38

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 221 10-Apr-12 27-Feb-13 04-Aug-11 20-Feb-13 $62,702.19 38

1.03.05.01.03 ACS4301 SR Vacuum System Controls - Installation and Test - P1 56 10-Apr-12 27-Jun-12 04-Aug-11 31-Aug-11 $12,141.70 203

1.03.05.01.03 ACS4302 SR Vacuum System Controls - Installation and Test - P2 79 01-Jun-12 21-Sep-12 04-Nov-11 05-Mar-12 $12,539.80 143

1.03.05.01.03 ACS4303 SR Vacuum System Controls - Installation and Test - P3 142 16-Apr-12 05-Nov-12 06-Feb-12 01-Jun-12 $12,539.80 113

1.03.05.01.03 ACS4304 SR Vacuum System Controls - Installation and Test - P4 28 24-Oct-12 04-Dec-12 18-May-12 28-Sep-12 $12,539.80 94

1.03.05.01.03 ACS4305 SR Vacuum System Controls - Installation and Test - P5 42 27-Dec-12 27-Feb-13 03-Oct-12 20-Feb-13 $12,941.07 38

Power Supply ControlsPower Supply ControlsPower Supply Controls 397 23-Nov-11 A 25-Jun-13 07-Jul-11 12-Feb-13 $477,244.79 11
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Storage Ring Power Supply ControlsStorage Ring Power Supply ControlsStorage Ring Power Supply Controls 397 23-Nov-11 A 25-Jun-13 07-Jul-11 12-Feb-13 $477,244.79 11

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 397 23-Nov-11 A 25-Jun-13 07-Jul-11 12-Feb-13 $477,244.79 11

1.03.05.02.03 ACS4381 SR Power Supply Controls - Installation - P1 45 23-Nov-11 A 31-Jan-12 07-Jul-11 03-Aug-11 $33,191.52 263

1.03.05.02.03 ACS4382 SR Power Supply Controls - Installation - P2 20 02-Feb-12 01-Mar-12 30-Sep-11 28-Oct-11 $47,671.83 262

1.03.05.02.03 ACS4383 SR Power Supply Controls - Installation - P3 20 31-Oct-12 29-Nov-12 03-Jan-12 31-Jan-12 $59,999.22 93

1.03.05.02.03 ACS4384 SR Power Supply Controls - Installation - P4 20 01-Feb-13 01-Mar-13 30-Mar-12 26-Apr-12 $59,999.22 52

1.03.05.02.03 ACS4385 SR Power Supply Controls - Installation - P5 20 30-Apr-13 28-May-13 26-Jun-12 24-Jul-12 $59,999.22 11

1.03.05.02.03 ACS4411 SR Power Supply Controls - Test - P1 20 20-Sep-12 18-Oct-12 22-Sep-11 29-Nov-11 $42,835.19 101

1.03.05.02.03 ACS4412 SR Power Supply Controls - Test - P2 20 19-Oct-12 15-Nov-12 20-Jan-12 23-Mar-12 $43,042.81 101

1.03.05.02.03 ACS4413 SR Power Supply Controls - Test - P3 20 30-Nov-12 31-Dec-12 18-May-12 23-Jul-12 $43,042.81 93

1.03.05.02.03 ACS4414 SR Power Supply Controls - Test - P4 20 04-Mar-13 29-Mar-13 23-Jul-12 26-Sep-12 $43,042.81 52

1.03.05.02.03 ACS4415 SR Power Supply Controls - Test - P5 20 29-May-13 25-Jun-13 06-Dec-12 12-Feb-13 $44,420.17 11

RF Systems ControlsRF Systems ControlsRF Systems Controls 405 21-Jun-11 A 06-Feb-13 01-Oct-09 23-Jul-12 $45,086.79 88

Storage Ring RF System ControlsStorage Ring RF System ControlsStorage Ring RF System Controls 405 21-Jun-11 A 06-Feb-13 01-Oct-09 23-Jul-12 $45,086.79 88

No Work Organization No Work Organization No Work Organization 405 21-Jun-11 A 06-Feb-13 01-Oct-09 23-Jul-12 $45,086.79 88

1.03.05.03.03 ACS3533-230 SR RF Controls - Transmitter - Implementation 109 25-Jul-11 A 03-Jan-12 12-Mar-10 11-Mar-11 $9,925.42 327

1.03.05.03.03 ACS3533-240 SR RF Controls - Transmitter - Test and Verification 109 25-Jul-11 A 03-Jan-12 12-Mar-10 11-Mar-11 $4,917.18 327

1.03.05.03.03 ACS3533-310 SR RF Controls - LLRF - Implementation 142 22-Jun-11 A 20-Jan-12 13-Oct-09 04-Jan-12 $10,001.60 314

1.03.05.03.03 ACS3533-320 SR RF Controls - LLRF - Test and Verification 132 15-Aug-11 A 28-Feb-12 01-Oct-09 06-Mar-12 $4,968.12 288

1.03.05.03.03 ACS3533-390 SR RF Controls - Cryogenic - Implementation 130 21-Jun-11 A 03-Jan-12 18-Aug-10 30-Nov-11 $10,111.69 327

1.03.05.03.03 ACS3533-400 SR RF Controls - Cryogenic - Test and Verification 54 15-Nov-12 06-Feb-13 28-Sep-11 23-Jul-12 $5,162.78 88

Diagnostic Instrumentation ControlsDiagnostic Instrumentation ControlsDiagnostic Instrumentation Controls 289 03-Jan-12 27-Feb-13 20-Dec-10 08-Feb-13 $115,209.45 206

Storage Ring Diagnostic Instrumentation ControlsStorage Ring Diagnostic Instrumentation ControlsStorage Ring Diagnostic Instrumentation Controls 289 03-Jan-12 27-Feb-13 20-Dec-10 08-Feb-13 $115,209.45 206

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 289 03-Jan-12 27-Feb-13 20-Dec-10 08-Feb-13 $115,209.45 206

1.03.05.04.03 ACS3543-310 SR Diagnostics Instrumentation Controls - Current & Fill Pattern Monitors - Implementation 66 03-Jan-12 05-Apr-12 20-Dec-10 25-Mar-11 $352.01 429

1.03.05.04.03 ACS4401 SR P1 Diagnostics Instrumentation Controls - Installation and Test 156 01-Feb-12 11-Sep-12 17-May-11 12-Apr-12 $28,085.23 151

1.03.05.04.03 ACS4402 SR P2 Diagnostics Instrumentation Controls - Installation and Test 164 02-Apr-12 21-Nov-12 11-Jun-12 11-Jun-12 $0.00 101

1.03.05.04.03 ACS4403 SR P3 Diagnostics Instrumentation Controls - Installation and Test 152 16-Apr-12 19-Nov-12 21-Jun-12 28-Aug-12 $28,456.13 103

1.03.05.04.03 ACS4404 SR P4 Diagnostics Instrumentation Controls - Installation and Test 82 22-Aug-12 19-Dec-12 29-Aug-12 06-Nov-12 $28,949.37 83

1.03.05.04.03 ACS4405 SR P5 Diagnostics Instrumentation Controls - Installation and Test 47 18-Dec-12 27-Feb-13 07-Nov-12 08-Feb-13 $29,366.72 38

Conventional Facility Controls InterfaceConventional Facility Controls InterfaceConventional Facility Controls Interface 120 12-Mar-12 28-Aug-12 24-May-11 04-Jun-12 $146,419.69 216

No Work Organization No Work Organization No Work Organization 120 12-Mar-12 28-Aug-12 24-May-11 04-Jun-12 $146,419.69 216

1.03.05.05 ACS4921 SR P1 CF System Controls - Installation and Test 40 12-Mar-12 04-May-12 24-May-11 21-Jul-11 $28,732.27 216

1.03.05.05 ACS4922 SR P2 CF System Controls - Installation and Test 40 07-May-12 02-Jul-12 02-Aug-11 27-Sep-11 $28,732.27 216

1.03.05.05 ACS4923 SR P3 CF System Controls - Installation and Test 40 03-Jul-12 28-Aug-12 29-Nov-11 26-Jan-12 $29,651.71 216

1.03.05.05 ACS4924 SR P4 CF System Controls - Installation and Test 40 03-Jul-12 28-Aug-12 27-Jan-12 23-Mar-12 $29,651.71 216

1.03.05.05 ACS4925 SR P5 CF System Controls - Installation and Test 40 03-Jul-12 28-Aug-12 09-Apr-12 04-Jun-12 $29,651.71 216

PPS Computer ControlsPPS Computer ControlsPPS Computer Controls 54 24-Apr-12 10-Jul-12 17-May-11 11-Jun-12 $56,269.29 740

Storage Ring PPS Computer ControlsStorage Ring PPS Computer ControlsStorage Ring PPS Computer Controls 54 24-Apr-12 10-Jul-12 17-May-11 11-Jun-12 $56,269.29 740

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 54 24-Apr-12 10-Jul-12 17-May-11 11-Jun-12 $56,269.29 740

1.03.05.08.03 ACS5430 SR P1 PPS Computer Controls - Test 10 24-Apr-12 07-May-12 17-May-11 18-Jul-11 $11,122.17 784

1.03.05.08.03 ACS5450 SR P2 PPS Computer Controls - Test 10 21-Jun-12 05-Jul-12 18-Oct-11 31-Oct-11 $11,286.78 204

1.03.05.08.03 ACS5460 SR P3 PPS Computer Controls - Test 10 26-Apr-12 09-May-12 20-Jan-12 02-Feb-12 $11,286.78 243

1.03.05.08.03 ACS5470 SR P4 PPS Computer Controls - Test 10 24-May-12 07-Jun-12 27-Jan-12 09-Feb-12 $11,286.78 223

1.03.05.08.03 ACS5480 SR P5 PPS Computer Controls - Test 10 26-Jun-12 10-Jul-12 29-May-12 11-Jun-12 $11,286.78 201

EPS Computer ControlsEPS Computer ControlsEPS Computer Controls 79 02-Mar-12 21-Jun-12 09-May-11 21-Mar-12 $43,166.63 752

Storage Ring EPS Computer ControlsStorage Ring EPS Computer ControlsStorage Ring EPS Computer Controls 79 02-Mar-12 21-Jun-12 09-May-11 21-Mar-12 $43,166.63 752

Storage Ring Computer ControlsStorage Ring Computer ControlsStorage Ring Computer Controls 79 02-Mar-12 21-Jun-12 09-May-11 21-Mar-12 $43,166.63 752

1.03.05.09.03 ACS5640 SR P1 EPS Computer Controls - Test 15 12-Mar-12 30-Mar-12 09-May-11 27-May-11 $8,619.68 265

1.03.05.09.03 ACS5660 SR P2 EPS Computer Controls - Test 15 02-Mar-12 22-Mar-12 22-Jun-11 14-Jul-11 $8,434.31 271

1.03.05.09.03 ACS5670 SR P3 EPS Computer Controls - Test 15 02-Mar-12 22-Mar-12 18-Oct-11 07-Nov-11 $8,704.21 271

1.03.05.09.03 ACS5680 SR P4 EPS Computer Controls - Test 15 02-Mar-12 22-Mar-12 16-Dec-11 09-Jan-12 $8,704.21 271

1.03.05.09.03 ACS5690 SR P5 EPS Computer Controls - Test 60 29-Mar-12 21-Jun-12 01-Mar-12 21-Mar-12 $8,704.21 752

Accelerator Control RoomAccelerator Control RoomAccelerator Control Room 100 17-Oct-12 14-Mar-13 26-Oct-12 25-Mar-13 $249,999.61 233

Control RoomControl RoomControl Room 100 17-Oct-12 14-Mar-13 26-Oct-12 25-Mar-13 $249,999.61 233

1.03.05.10 ACS5740 Accelerator Control Room - Installation 100 17-Oct-12 14-Mar-13 26-Oct-12 25-Mar-13 $249,999.61 233

Operations ApplicationsOperations ApplicationsOperations Applications 440 12-May-11 A 15-Feb-13 05-May-11 14-Jun-12 $259,572.11 21
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Network DevelopmentNetwork DevelopmentNetwork Development 331 19-Oct-11 A 15-Feb-13 24-May-11 14-Jun-12 $216,227.63 21

1.03.05.11 ACS5770-240 Network - P1 Software Installation & Test 20 02-Feb-12 01-Mar-12 24-May-11 21-Jun-11 $42,449.62 182

1.03.05.11 ACS5770-250 Network - P2 Software Installation & Test 20 05-Mar-12 30-Mar-12 24-Aug-11 21-Sep-11 $42,449.62 181

1.03.05.11 ACS5770-260 Network - P3 Software Installation & Test 211 19-Oct-11 A 21-Aug-12 21-Dec-11 20-Jan-12 $43,808.01 101

1.03.05.11 ACS5770-270 Network - P4 Software Installation & Test 20 19-Oct-12 15-Nov-12 07-Mar-12 03-Apr-12 $43,808.01 61

1.03.05.11 ACS5770-280 Network - P5 Software Installation & Test 20 18-Jan-13 15-Feb-13 17-May-12 14-Jun-12 $43,712.36 21

Injector System InstallationInjector System InstallationInjector System Installation 179 12-May-11 A 01-Feb-12 05-May-11 23-May-11 $43,344.48 182

Booster Ring RF InstallationBooster Ring RF InstallationBooster Ring RF Installation 179 12-May-11 A 01-Feb-12 05-May-11 23-May-11 $43,344.48 182

1.03.05.11 AXS6680 Network - Install core network 63 03-Oct-11 A 05-Jan-12 05-May-11 09-May-11 $5,653.63 200

1.03.05.11 AXS6690 Network - Install boot server 171 12-May-11 A 20-Jan-12 10-May-11 16-May-11 $9,422.71 190

1.03.05.11 AXS6700 Network - Install main server 131 22-Jul-11 A 01-Feb-12 10-May-11 16-May-11 $9,422.71 182

1.03.05.11 AXS6710 Network - Install interactive machine 89 21-Sep-11 A 01-Feb-12 17-May-11 23-May-11 $9,422.71 182

1.03.05.11 AXS6720 Network - Install archiver 131 22-Jul-11 A 01-Feb-12 17-May-11 23-May-11 $9,422.71 182

Timing SystemTiming SystemTiming System 261 16-Feb-12 04-Mar-13 08-Jun-11 28-Jun-12 $223,801.68 21

Storage Ring Timing SystemStorage Ring Timing SystemStorage Ring Timing System 261 16-Feb-12 04-Mar-13 08-Jun-11 28-Jun-12 $223,801.68 21

No Work Organization No Work Organization No Work Organization 261 16-Feb-12 04-Mar-13 08-Jun-11 28-Jun-12 $223,801.68 21

1.03.05.12.03 ACS5950 SR P1 Timing System Controls - Installation and Test 20 16-Feb-12 15-Mar-12 08-Jun-11 07-Jul-11 $32,995.77 182

1.03.05.12.03 ACS5970 SR P2 Timing System Controls - Installation and Test 20 19-Mar-12 13-Apr-12 08-Sep-11 05-Oct-11 $50,103.75 181

1.03.05.12.03 ACS5980 SR P3 Timing System Controls - Installation and Test 20 16-Apr-12 11-May-12 06-Jan-12 03-Feb-12 $51,460.07 181

1.03.05.12.03 ACS5990 SR P4 Timing System Controls - Installation and Test 20 02-Nov-12 03-Dec-12 21-Mar-12 17-Apr-12 $51,460.07 61

1.03.05.12.03 ACS5995 SR P5 Timing System Controls - Installation and Test 20 04-Feb-13 04-Mar-13 01-Jun-12 28-Jun-12 $37,782.02 21

System for Accelerator Operations SafetySystem for Accelerator Operations SafetySystem for Accelerator Operations Safety 546 03-Jan-11 A 11-Mar-13 13-Apr-11 10-Jul-12 $3,157,769.41 575

Personnel Protection SystemPersonnel Protection SystemPersonnel Protection System 459 03-Jan-11 A 30-Oct-12 13-Apr-11 10-Jul-12 $2,187,906.40 662

PPS Linac InterlockPPS Linac InterlockPPS Linac Interlock 83 23-Sep-11 A 26-Jan-12 10-Jun-11 18-Jul-11 $42,420.82 214

No Work Organization No Work Organization No Work Organization 83 23-Sep-11 A 26-Jan-12 10-Jun-11 18-Jul-11 $42,420.82 214

1.03.06.01.01 AAS2600 PPS Linac Interlock - Injection Local Control Room 65 20-Oct-11 A 26-Jan-12 10-Jun-11 23-Jun-11 $25,828.39 214

1.03.06.01.01 AAS2700 PPS Linac Interlock - Linac Install & Test 72 23-Sep-11 A 10-Jan-12 10-Jun-11 18-Jul-11 $16,592.43 154

PPS Booster InterlockPPS Booster InterlockPPS Booster Interlock 343 03-Jan-11 A 15-May-12 19-May-11 09-Sep-11 $177,168.93 778

No Work Organization No Work Organization No Work Organization 343 03-Jan-11 A 15-May-12 19-May-11 09-Sep-11 $177,168.93 778

1.03.06.01.02 AAS3220 PPS Booster Interlock - Interface to Booster Components 264 03-Jan-11 A 24-Jan-12 20-Jul-11 09-Aug-11 $30,339.08 283

1.03.06.01.02 AAS3260 PPS Booster Interlock - CF Booster Tunnel BOD 0 30-Jan-12 19-May-11 $0.00 854

1.03.06.01.02 AAS3280 PPS Booster Interlock - Install Wiring in Booster Area 33 28-Dec-11 A 14-Feb-12 19-May-11 30-Jun-11 $56,467.54 832

1.03.06.01.02 AAS3300 PPS Booster Interlock - Injection Local Control Room 10 15-Feb-12 29-Feb-12 01-Jul-11 18-Jul-11 $17,732.77 832

1.03.06.01.02 AAS3320 PPS Booster Interlock - Booster Install & Test 34 27-Dec-11 A 14-Feb-12 19-Jul-11 29-Aug-11 $52,983.55 190

1.03.06.01.02 AAS3418 PPS Booster Interlock - Linac Installation Ready for Booster 0 04-Apr-12 29-Jul-11 $0.00 96

1.03.06.01.02 AAS3420 PPS Booster Interlock - System Interface & Test 25 04-Apr-12 08-May-12 29-Jul-11 01-Sep-11 $17,672.73 96

1.03.06.01.02 AAS3500 PPS Booster Interlock - System Certification 5 09-May-12 15-May-12 02-Sep-11 09-Sep-11 $1,973.26 96

1.03.06.01.02 AAS3520 PPS Booster Interlock - Complete 0 15-May-12 09-Sep-11 $0.00 96

PPS Accelerator InterlockPPS Accelerator InterlockPPS Accelerator Interlock 366 16-May-11 A 30-Oct-12 13-Apr-11 10-Jul-12 $1,602,701.39 662

Pentant 1Pentant 1Pentant 1 244 16-May-11 A 07-May-12 13-Apr-11 30-Dec-11 $684,619.85 784

1.03.06.01.03 AAS4010-110 PPS Storage Ring Interlock - All Pentants Component Fabrication 104 01-Aug-11 A 03-Jan-12 02-May-11 30-Dec-11 $550,906.62 383

1.03.06.01.03 AAS4339 PPS Storage Ring Interlock - Interface RF 5 03-Jan-12 09-Jan-12 21-Apr-11 27-Apr-11 $4,419.42 867

1.03.06.01.03 AAS4344 PPS Storage Ring Interlock - P1 Install Wiring 209 16-May-11 A 19-Mar-12 20-Apr-11 03-May-11 $19,531.45 245

1.03.06.01.03 AAS4420 PPS Storage Ring Interlock - P1 Interface Radiation Monitors 10 03-Jan-12 17-Jan-12 20-Apr-11 03-May-11 $4,032.09 288

1.03.06.01.03 AAS4440 PPS Storage Ring Interlock - P1 Terminate Wiring 133 12-Sep-11 A 26-Mar-12 13-Apr-11 10-May-11 $33,721.34 245

1.03.06.01.03 AAS4458 PPS Storage Ring Interlock - P1 Install & Test Computer Room Equipment 45 23-Nov-11 A 31-Jan-12 05-May-11 02-Jun-11 $25,828.39 203

1.03.06.01.03 AAS4460 PPS Storage Ring Interlock - P1 Testing & Troubleshooting 20 27-Mar-12 23-Apr-12 03-Jun-11 30-Jun-11 $40,004.37 245

1.03.06.01.03 AAS4475 PPS Storage Ring Interlock - P1 Interface & Testing w/ EPICS 10 24-Apr-12 07-May-12 01-Jul-11 18-Jul-11 $6,176.16 245

Pentant 2Pentant 2Pentant 2 129 03-Jan-12 05-Jul-12 03-Jun-11 31-Oct-11 $216,213.09 204

1.03.06.01.03 AAS4860 PPS Storage Ring Interlock - P2 Install Tunnel Components & Conduit 30 03-Jan-12 14-Feb-12 24-Jun-11 08-Aug-11 $56,467.54 263

1.03.06.01.03 AAS4880 PPS Storage Ring Interlock - P2 Install Sectioning Gates 20 03-Jan-12 31-Jan-12 01-Jul-11 01-Aug-11 $13,641.22 283

1.03.06.01.03 AAS4900 PPS Storage Ring Interlock - P2 Install Wiring 10 08-Feb-12 22-Feb-12 02-Aug-11 15-Aug-11 $19,531.45 263

1.03.06.01.03 AAS4905 PPS Storage Ring Interlock - Interface Booster to Storage Ring 5 16-May-12 22-May-12 12-Sep-11 16-Sep-11 $4,419.42 204

1.03.06.01.03 AAS4907 PPS Storage Ring Interlock - Interface Dipole Power Supply 5 23-Feb-12 29-Feb-12 16-Aug-11 22-Aug-11 $4,419.42 263

1.03.06.01.03 AAS4920 PPS Storage Ring Interlock - P2 Interface Radiation Monitors 10 08-Feb-12 22-Feb-12 02-Aug-11 15-Aug-11 $4,032.09 263

1.03.06.01.03 AAS4940 PPS Storage Ring Interlock - P2 Terminate Wiring 20 01-Feb-12 29-Feb-12 26-Jul-11 22-Aug-11 $33,721.34 263

1.03.06.01.03 AAS4945 PPS Storage Ring Interlock - P2 Install & Test Computer Room Equipment 20 01-Feb-12 29-Feb-12 03-Jun-11 30-Jun-11 $25,828.39 203
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1.03.06.01.03 AAS4960 PPS Storage Ring Interlock - P2 Testing & Troubleshooting 20 23-May-12 20-Jun-12 19-Sep-11 17-Oct-11 $40,644.44 204

1.03.06.01.03 AAS4980 PPS Storage Ring Interlock - P2 Interface & Testing w/ EPICS 10 21-Jun-12 05-Jul-12 18-Oct-11 31-Oct-11 $6,563.63 204

1.03.06.01.03 AAS5000 PPS Storage Ring Interlock - P2 Documentation 5 21-Jun-12 27-Jun-12 18-Oct-11 24-Oct-11 $6,944.13 204

Pentant 3Pentant 3Pentant 3 90 03-Jan-12 09-May-12 28-Sep-11 02-Feb-12 $224,849.32 243

1.03.06.01.03 AAS5060 PPS Storage Ring Interlock - P3 Install Racks (6) 10 03-Jan-12 17-Jan-12 28-Sep-11 12-Oct-11 $12,055.85 278

1.03.06.01.03 AAS5080 PPS Storage Ring Interlock - P3 Install Tunnel Components & Conduit 30 03-Jan-12 14-Feb-12 20-Oct-11 05-Dec-11 $58,274.51 263

1.03.06.01.03 AAS5100 PPS Storage Ring Interlock - P3 Install Section Gates 20 03-Jan-12 31-Jan-12 27-Oct-11 28-Nov-11 $14,077.75 283

1.03.06.01.03 AAS5120 PPS Storage Ring Interlock - P3 Install Wiring 10 08-Feb-12 22-Feb-12 29-Nov-11 12-Dec-11 $20,156.46 263

1.03.06.01.03 AAS5140 PPS Storage Ring Interlock - P3 Interface Radiation Monitors 10 08-Feb-12 22-Feb-12 29-Nov-11 12-Dec-11 $4,161.11 263

1.03.06.01.03 AAS5160 PPS Storage Ring Interlock - P3 Terminate Wiring 20 01-Feb-12 29-Feb-12 18-Nov-11 19-Dec-11 $34,800.43 263

1.03.06.01.03 AAS5165 PPS Storage Ring Interlock - P3 Install & Test Computer Room Equipment 20 01-Mar-12 28-Mar-12 28-Sep-11 26-Oct-11 $26,530.93 203

1.03.06.01.03 AAS5180 PPS Storage Ring Interlock - P3 Testing & Troubleshooting 20 29-Mar-12 25-Apr-12 20-Dec-11 19-Jan-12 $41,284.52 243

1.03.06.01.03 AAS5200 PPS Storage Ring Interlock - P3 Interface & Testing w/ EPICS 10 26-Apr-12 09-May-12 20-Jan-12 02-Feb-12 $6,563.63 243

1.03.06.01.03 AAS5220 PPS Storage Ring Interlock - P3 Documentation 5 26-Apr-12 02-May-12 20-Jan-12 26-Jan-12 $6,944.13 243

Pentant 4Pentant 4Pentant 4 110 03-Jan-12 07-Jun-12 29-Nov-11 16-Feb-12 $225,086.50 223

1.03.06.01.03 AAS5280 PPS Storage Ring Interlock - P4 Install Racks (6) 10 03-Jan-12 17-Jan-12 29-Nov-11 12-Dec-11 $12,169.06 278

1.03.06.01.03 AAS5300 PPS Storage Ring Interlock - P4 Install Tunnel Components & Conduit 30 03-Jan-12 14-Feb-12 20-Dec-11 02-Feb-12 $58,274.51 263

1.03.06.01.03 AAS5320 PPS Storage Ring Interlock - P4 Install Section Gates 20 03-Jan-12 31-Jan-12 28-Dec-11 26-Jan-12 $14,077.75 283

1.03.06.01.03 AAS5340 PPS Storage Ring Interlock - P4 Install Wiring 10 08-Feb-12 22-Feb-12 27-Jan-12 09-Feb-12 $20,156.46 263

1.03.06.01.03 AAS5360 PPS Storage Ring Interlock - P4 Interface Radiation Monitors 10 08-Feb-12 22-Feb-12 27-Jan-12 09-Feb-12 $4,161.11 263

1.03.06.01.03 AAS5380 PPS Storage Ring Interlock - P4 Terminate Wiring 20 01-Feb-12 29-Feb-12 20-Jan-12 16-Feb-12 $34,800.43 263

1.03.06.01.03 AAS5385 PPS Storage Ring Interlock - P4 Install & Test Computer Room Equipment 20 29-Mar-12 25-Apr-12 29-Nov-11 27-Dec-11 $26,654.90 203

1.03.06.01.03 AAS5400 PPS Storage Ring Interlock - P4 Testing & Troubleshooting 20 26-Apr-12 23-May-12 28-Dec-11 26-Jan-12 $41,284.52 223

1.03.06.01.03 AAS5420 PPS Storage Ring Interlock - P4 Interface & Testing w/ EPICS 10 24-May-12 07-Jun-12 27-Jan-12 09-Feb-12 $6,563.63 223

1.03.06.01.03 AAS5440 PPS Storage Ring Interlock - P4 Documentation 5 24-May-12 31-May-12 27-Jan-12 02-Feb-12 $6,944.13 223

Pentant 5Pentant 5Pentant 5 163 12-Mar-12 30-Oct-12 10-Feb-12 10-Jul-12 $251,932.63 173

1.03.06.01.03 AAS4540 PPS Storage Ring Interlock - CF Pentant 5 BOD 0 12-Mar-12 10-Feb-12 $0.00 201

1.03.06.01.03 AAS4560 PPS Storage Ring Interlock - P5 Install Racks (6) 10 12-Mar-12 23-Mar-12 10-Feb-12 24-Feb-12 $12,169.06 231

1.03.06.01.03 AAS4580 PPS Storage Ring Interlock - P5 Install Tunnel Components & Conduit 30 02-Apr-12 11-May-12 05-Mar-12 13-Apr-12 $58,274.51 201

1.03.06.01.03 AAS4600 PPS Storage Ring Interlock - P5 Install Sectioning Gates 20 09-Apr-12 04-May-12 12-Mar-12 06-Apr-12 $14,077.75 216

1.03.06.01.03 AAS4620 PPS Storage Ring Interlock - P5 Install Wiring 10 07-May-12 18-May-12 09-Apr-12 20-Apr-12 $20,156.46 201

1.03.06.01.03 AAS4640 PPS Storage Ring Interlock - P5 Interface Radiation Monitors 10 07-May-12 18-May-12 09-Apr-12 20-Apr-12 $4,161.11 201

1.03.06.01.03 AAS4660 PPS Storage Ring Interlock - P5 Terminate Wiring 20 30-Apr-12 25-May-12 02-Apr-12 27-Apr-12 $34,800.43 201

1.03.06.01.03 AAS4665 PPS Storage Ring Interlock - P5 Install & Test Computer Room Equipment 20 26-Apr-12 23-May-12 10-Feb-12 09-Mar-12 $26,654.90 203

1.03.06.01.03 AAS4680 PPS Storage Ring Interlock - P5 Testing & Troubleshooting 20 29-May-12 25-Jun-12 30-Apr-12 25-May-12 $41,284.52 201

1.03.06.01.03 AAS4690 PPS Storage Ring Interlock - P5 Interface & Testing w/ EPICS 10 26-Jun-12 10-Jul-12 29-May-12 11-Jun-12 $6,563.63 201

1.03.06.01.03 AAS4700 PPS Storage Ring Interlock - P5 Documentation 5 26-Jun-12 02-Jul-12 29-May-12 04-Jun-12 $6,944.13 201

1.03.06.01.03 AAS5480 PPS Storage Ring Interlock - Finish Documentation 5 03-Jul-12 10-Jul-12 05-Jun-12 11-Jun-12 $11,436.86 231

1.03.06.01.03 AAS5520 PPS Storage Ring Interlock - System Testing 10 11-Jul-12 24-Jul-12 12-Jun-12 25-Jun-12 $7,704.64 231

1.03.06.01.03 AAS5540 PPS Storage Ring Interlock - System Certification 10 25-Jul-12 07-Aug-12 26-Jun-12 10-Jul-12 $7,704.64 231

1.03.06.01.03 AAS5560 PPS Storage Ring Interlock - Complete 0 30-Oct-12 10-Jul-12 $0.00 173

PPS Experimental End Station EnclosurePPS Experimental End Station EnclosurePPS Experimental End Station Enclosure 197 23-Jan-12 30-Oct-12 29-Nov-11 18-May-12 $365,615.25 173

No Work Organization No Work Organization No Work Organization 197 23-Jan-12 30-Oct-12 29-Nov-11 18-May-12 $365,615.25 173

1.03.06.01.04 AAS7940 Undulator Beamline 1 - Inelastic X-ray Scattering (BOD) 0 23-Jan-12 $0.00 340

1.03.06.01.04 AAS7960 Undulator Beamline 1 - PPS EESE Interlock - Install Equipment & Wiring 15 18-Sep-12 09-Oct-12 08-Mar-12 28-Mar-12 $43,494.57 173

1.03.06.01.04 AAS8000 Undulator Beamline 1 - PPS EESE Interlock - Interface to Storage Ring PPS 10 10-Oct-12 23-Oct-12 29-Mar-12 11-Apr-12 $11,947.07 173

1.03.06.01.04 AAS8020 Undulator Beamline 1 - PPS EESE Interlock - Test Certification & Documentation 5 24-Oct-12 30-Oct-12 12-Apr-12 18-May-12 $5,494.23 173

1.03.06.01.04 AAS9730 Undulator Beamline 2 - Hard X-ray Nonoprobe (BOD) 0 23-Jan-12 $0.00 340

1.03.06.01.04 AAS9740 Undulator Beamline 2 - PPS EESE Interlock - Install Equipment & Wiring 15 23-Jan-12 10-Feb-12 29-Nov-11 19-Dec-11 $43,494.57 340

1.03.06.01.04 AAS9750 Undulator Beamline 2 - PPS EESE Interlock - Interface to Storage Ring PPS 10 13-Feb-12 27-Feb-12 20-Dec-11 04-Jan-12 $11,947.07 340

1.03.06.01.04 AAS9760 Undulator Beamline 2 - PPS EESE Interlock - Test Certification & Documentation 5 28-Feb-12 05-Mar-12 05-Jan-12 11-Jan-12 $5,494.23 340

1.03.06.01.04 AAS9770 Undulator Beamline 3 - Hstf X-ray Coherent Scattering (BOD) 0 23-Jan-12 $0.00 340

1.03.06.01.04 AAS9780 Undulator Beamline 3 - PPS EESE Interlock - Install Equipment & Wiring 15 23-Jan-12 10-Feb-12 29-Nov-11 19-Dec-11 $43,494.57 340

1.03.06.01.04 AAS9790 Undulator Beamline 3 - PPS EESE Interlock - Interface to Storage Ring PPS 10 13-Feb-12 27-Feb-12 20-Dec-11 04-Jan-12 $11,947.07 340

1.03.06.01.04 AAS9800 Undulator Beamline 3 - PPS EESE Interlock - Test Certification & Documentation 5 28-Feb-12 05-Mar-12 05-Jan-12 11-Jan-12 $5,494.23 340

1.03.06.01.04 AAS9810 Undulator Beamline 4 - Soft X-ray Coherent Scattering (BOD) 0 23-Jan-12 $0.00 340

1.03.06.01.04 AAS9820 Undulator Beamline 4 - PPS EESE Interlock - Install Equipment & Wiring 15 23-Jan-12 10-Feb-12 29-Nov-11 19-Dec-11 $43,494.57 340
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1.03.06.01.04 AAS9830 Undulator Beamline 4 - PPS EESE Interlock - Interface to Storage Ring PPS 10 13-Feb-12 27-Feb-12 20-Dec-11 04-Jan-12 $11,947.07 340

1.03.06.01.04 AAS9840 Undulator Beamline 4 - PPS EESE Interlock - Test Certification & Documentation 5 28-Feb-12 05-Mar-12 05-Jan-12 11-Jan-12 $5,494.23 340

1.03.06.01.04 AAS9850 Wiggler Beamline 1 - EXAFS (BOD) 0 23-Jan-12 $0.00 340

1.03.06.01.04 AAS9860 Wiggler Beamline 1 - PPS EESE Interlock - Install Equipment & Wiring 15 23-Jan-12 10-Feb-12 29-Nov-11 19-Dec-11 $43,494.57 340

1.03.06.01.04 AAS9870 Wiggler Beamline 1 - PPS EESE Interlock - Interface to Storage Ring PPS 10 13-Feb-12 27-Feb-12 20-Dec-11 04-Jan-12 $11,947.07 340

1.03.06.01.04 AAS9880 Wiggler Beamline 1 - PPS EESE Interlock - Test Certification & Documentation 5 28-Feb-12 05-Mar-12 05-Jan-12 11-Jan-12 $5,494.23 340

1.03.06.01.04 AAS9890 Wiggler Beamline 2 - Powder Diffraction (BOD) 0 23-Jan-12 $0.00 340

1.03.06.01.04 AAS9900 Wiggler Beamline 2 - PPS EESE Interlock - Install Equipment & Wiring 15 23-Jan-12 10-Feb-12 29-Nov-11 19-Dec-11 $43,494.57 340

1.03.06.01.04 AAS9910 Wiggler Beamline 2 - PPS EESE Interlock - Interface to Storage Ring PPS 10 13-Feb-12 27-Feb-12 20-Dec-11 04-Jan-12 $11,947.07 340

1.03.06.01.04 AAS9920 Wiggler Beamline 2 - PPS EESE Interlock - Test Certification & Documentation 5 28-Feb-12 05-Mar-12 05-Jan-12 11-Jan-12 $5,494.23 340

Equipment Protection SystemEquipment Protection SystemEquipment Protection System 86 13-Feb-12 13-Jun-12 20-Apr-11 09-May-12 $354,124.58 269

Pentant 5Pentant 5Pentant 5 24 10-May-12 13-Jun-12 12-Apr-12 09-May-12 $19,141.50 269

1.03.06.02 AAS9640 EPS Interlock - Finish Documentation 10 10-May-12 23-May-12 12-Apr-12 25-Apr-12 $11,436.86 273

1.03.06.02 AAS9660 EPS Interlock - Documentation Complete 0 23-May-12 25-Apr-12 $0.00 273

1.03.06.02 AAS9700 EPS Interlock - System Testing 10 24-May-12 07-Jun-12 26-Apr-12 09-May-12 $7,704.64 273

1.03.06.02 AAS9720 EPS Interlock - Complete 0 13-Jun-12 09-May-12 $0.00 269

No Work Organization No Work Organization No Work Organization 80 22-Feb-12 13-Jun-12 02-May-11 30-Dec-11 $44,537.95 269

1.03.06.02 AAS8410-110 EPS Interlock - All Pentants Component Fabrication 80 22-Feb-12 13-Jun-12 02-May-11 30-Dec-11 $44,537.95 269

EPS Pentant 1EPS Pentant 1EPS Pentant 1 43 22-Feb-12 20-Apr-12 20-Apr-11 20-Jun-11 $40,667.41 246

Pentant 1Pentant 1Pentant 1 43 22-Feb-12 20-Apr-12 20-Apr-11 20-Jun-11 $40,667.41 246

1.03.06.02.01 AAS8480 EPS Interlock - P1 Install Components & Wiring 10 22-Feb-12 06-Mar-12 20-Apr-11 03-May-11 $11,075.86 246

1.03.06.02.01 AAS8490 EPS Interlock - P1 Interface Each Rack w/ Fast Beam Dump 3 07-Mar-12 09-Mar-12 04-May-11 06-May-11 $3,683.36 246

1.03.06.02.01 AAS8500 EPS Interlock - P1 Test & Calibrate Flow Sensors 15 12-Mar-12 30-Mar-12 09-May-11 27-May-11 $10,733.73 246

1.03.06.02.01 AAS8510 EPS Interlock - P1 Complete Pentant Testing 10 02-Apr-12 13-Apr-12 31-May-11 13-Jun-11 $11,075.86 246

1.03.06.02.01 AAS8520 EPS Interlock - P1 Documentation 5 16-Apr-12 20-Apr-12 14-Jun-11 20-Jun-11 $4,098.60 246

EPS Pentant 5EPS Pentant 5EPS Pentant 5 43 12-Mar-12 09-May-12 10-Feb-12 11-Apr-12 $125,279.11 233

Pentant 5Pentant 5Pentant 5 43 12-Mar-12 09-May-12 10-Feb-12 11-Apr-12 $125,279.11 233

1.03.06.02.02 AAS8680 EPS Interlock - CF Pentant 5 BOD 0 12-Mar-12 10-Feb-12 $0.00 233

1.03.06.02.02 AAS8690 EPS Interlock - P5 Install Components & Wiring 10 12-Mar-12 23-Mar-12 10-Feb-12 24-Feb-12 $32,721.14 233

1.03.06.02.02 AAS8695 EPS Interlock - P5 Interface Each Rack w/ Fast Beam Dump 3 26-Mar-12 28-Mar-12 27-Feb-12 29-Feb-12 $10,579.81 233

1.03.06.02.02 AAS9000 EPS Interlock - P5 Test & Calibrate Flow Sensors 15 29-Mar-12 18-Apr-12 01-Mar-12 21-Mar-12 $42,444.17 233

1.03.06.02.02 AAS9005 EPS Interlock - P5 Complete Pentant Testing 10 19-Apr-12 02-May-12 22-Mar-12 04-Apr-12 $26,747.63 233

1.03.06.02.02 AAS9010 EPS Interlock - P5 Documentation 5 03-May-12 09-May-12 05-Apr-12 11-Apr-12 $12,786.37 233

EPS Pentant 2EPS Pentant 2EPS Pentant 2 43 13-Feb-12 12-Apr-12 03-Jun-11 04-Aug-11 $40,667.41 252

Pentant 2Pentant 2Pentant 2 43 13-Feb-12 12-Apr-12 03-Jun-11 04-Aug-11 $40,667.41 252

1.03.06.02.03 AAS9100 EPS Interlock - CF Pentant 2 BOD 0 13-Feb-12 03-Jun-11 $0.00 252

1.03.06.02.03 AAS9105 EPS Interlock - P2 Install Components & Wiring 10 13-Feb-12 27-Feb-12 03-Jun-11 16-Jun-11 $11,075.86 252

1.03.06.02.03 AAS9110 EPS Interlock - P2 Interface Each Rack w/ Fast Beam Dump 3 28-Feb-12 01-Mar-12 17-Jun-11 21-Jun-11 $3,683.36 252

1.03.06.02.03 AAS9115 EPS Interlock - P2 Test & Calibrate Flow Sensors 15 02-Mar-12 22-Mar-12 22-Jun-11 14-Jul-11 $10,733.73 252

1.03.06.02.03 AAS9120 EPS Interlock - P2 Complete Pentant Testing 10 23-Mar-12 05-Apr-12 15-Jul-11 28-Jul-11 $11,075.86 252

1.03.06.02.03 AAS9125 EPS Interlock - P2 Documentation 5 06-Apr-12 12-Apr-12 29-Jul-11 04-Aug-11 $4,098.60 252

EPS Pentant 3EPS Pentant 3EPS Pentant 3 43 13-Feb-12 12-Apr-12 28-Sep-11 01-Dec-11 $41,862.44 252

Pentant 3Pentant 3Pentant 3 43 13-Feb-12 12-Apr-12 28-Sep-11 01-Dec-11 $41,862.44 252

1.03.06.02.04 AAS9200 EPS Interlock - CF Pentant 3 BOD 0 13-Feb-12 28-Sep-11 $0.00 252

1.03.06.02.04 AAS9205 EPS Interlock - P3 Install Components & Wiring 10 13-Feb-12 27-Feb-12 28-Sep-11 12-Oct-11 $11,323.96 252

1.03.06.02.04 AAS9210 EPS Interlock - P3 Interface Each Rack w/ Fast Beam Dump 3 28-Feb-12 01-Mar-12 13-Oct-11 17-Oct-11 $3,801.23 252

1.03.06.02.04 AAS9215 EPS Interlock - P3 Test & Calibrate Flow Sensors 15 02-Mar-12 22-Mar-12 18-Oct-11 07-Nov-11 $11,077.21 252

1.03.06.02.04 AAS9220 EPS Interlock - P3 Complete Pentant Testing 10 23-Mar-12 05-Apr-12 09-Nov-11 22-Nov-11 $11,430.29 252

1.03.06.02.04 AAS9225 EPS Interlock - P3 Documentation 5 06-Apr-12 12-Apr-12 23-Nov-11 01-Dec-11 $4,229.76 252

EPS Pentant 4EPS Pentant 4EPS Pentant 4 43 13-Feb-12 12-Apr-12 29-Nov-11 31-Jan-12 $41,968.77 252

Pentant 4Pentant 4Pentant 4 43 13-Feb-12 12-Apr-12 29-Nov-11 31-Jan-12 $41,968.77 252

1.03.06.02.05 AAS9300 EPS Interlock - CF Pentant 4 BOD 0 13-Feb-12 29-Nov-11 $0.00 252

1.03.06.02.05 AAS9305 EPS Interlock - P4 Install Components & Wiring 10 13-Feb-12 27-Feb-12 29-Nov-11 12-Dec-11 $11,430.29 252

1.03.06.02.05 AAS9310 EPS Interlock - P4 Interface Each Rack w/ Fast Beam Dump 3 28-Feb-12 01-Mar-12 13-Dec-11 15-Dec-11 $3,801.23 252

1.03.06.02.05 AAS9315 EPS Interlock - P4 Test & Calibrate Flow Sensors 15 02-Mar-12 22-Mar-12 16-Dec-11 09-Jan-12 $11,077.21 252

1.03.06.02.05 AAS9320 EPS Interlock - P4 Complete Pentant Testing 10 23-Mar-12 05-Apr-12 10-Jan-12 24-Jan-12 $11,430.29 252

1.03.06.02.05 AAS9325 EPS Interlock - P4 Documentation 5 06-Apr-12 12-Apr-12 25-Jan-12 31-Jan-12 $4,229.76 252

Local ShieldingLocal ShieldingLocal Shielding 197 24-May-12 11-Mar-13 17-Jan-12 18-Jan-12 $615,738.44 86

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015
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LinacLinacLinac 30 28-Aug-12 10-Oct-12 $0.00 152

1.03.06.04 AAS1150-100 LINAC - Local Shielding - Linac Dumps 5 28-Aug-12 04-Sep-12 $0.00 152

1.03.06.04 AAS1150-120 LINAC - Local Shielding - Linac Downstream Wall 5 05-Sep-12 11-Sep-12 $0.00 152

1.03.06.04 AAS1150-140 LINAC - Local Shielding - Linac Dipole shielding 5 12-Sep-12 18-Sep-12 $0.00 152

1.03.06.04 AAS1150-160 LINAC - Local Shielding - Linac Momemtum Slit 5 19-Sep-12 25-Sep-12 $0.00 152

1.03.06.04 AAS1150-180 LINAC - Local Shielding - Cable tray shielding 5 26-Sep-12 02-Oct-12 $0.00 152

1.03.06.04 AAS1150-200 LINAC - Local Shielding - Mekometer port shielding 5 03-Oct-12 10-Oct-12 $0.00 152

Storage RingStorage RingStorage Ring 35 18-Jan-13 11-Mar-13 $0.00 86

1.03.06.04 AAS1160-100 Storage Ring - Local Shielding - Storge Ring Injection Septum 5 18-Jan-13 25-Jan-13 $0.00 86

1.03.06.04 AAS1160-120 Storage Ring - Local Shielding - Ratchet Wall Collimators 5 28-Jan-13 01-Feb-13 $0.00 86

1.03.06.04 AAS1160-140 Storage Ring - Local Shielding - Ratchet Wall Plug 5 04-Feb-13 08-Feb-13 $0.00 86

1.03.06.04 AAS1160-160 Storage Ring - Local Shielding - Storage Ring Scrapers 5 11-Feb-13 15-Feb-13 $0.00 86

1.03.06.04 AAS1160-180 Storage Ring - Local Shielding - SR RF Wave Guide 5 19-Feb-13 25-Feb-13 $0.00 86

1.03.06.04 AAS1160-200 Storage Ring - Local Shielding - Mekometer port shielding 5 26-Feb-13 04-Mar-13 $0.00 86

1.03.06.04 AAS1160-220 Storage Ring - Local Shielding - Utility penetration shielding 5 05-Mar-13 11-Mar-13 $0.00 86

Injector System InstallationInjector System InstallationInjector System Installation 60 19-Oct-12 17-Jan-13 $0.00 86

Booster InstallationBooster InstallationBooster Installation 60 19-Oct-12 17-Jan-13 $0.00 86

1.03.06.04 AAS1155-100 Booster - Local Shielding - Booster Injection Septum 5 19-Oct-12 25-Oct-12 $0.00 86

1.03.06.04 AAS1155-120 Booster - Local Shielding - Booster Extraction Septum 5 26-Oct-12 01-Nov-12 $0.00 86

1.03.06.04 AAS1155-140 Booster - Local Shielding - Booster Dump 5 02-Nov-12 08-Nov-12 $0.00 86

1.03.06.04 AAS1155-160 Booster - Local Shielding - Booster Downstream Wall 5 09-Nov-12 15-Nov-12 $0.00 86

1.03.06.04 AAS1155-180 Booster - Local Shielding - Booster Bending Magnet 5 16-Nov-12 26-Nov-12 $0.00 86

1.03.06.04 AAS1155-200 Booster - Local Shielding - Booster Shadow Shields 5 27-Nov-12 03-Dec-12 $0.00 86

1.03.06.04 AAS1155-210 Booster - Local Shielding - Booster Arc Shield 5 04-Dec-12 10-Dec-12 $0.00 86

1.03.06.04 AAS1155-220 Booster - Local Shielding - Booster Extraction Kicker 5 11-Dec-12 17-Dec-12 $0.00 86

1.03.06.04 AAS1155-240 Booster - Local Shielding - BSTL Slit 5 18-Dec-12 26-Dec-12 $0.00 86

1.03.06.04 AAS1155-260 Booster - Local Shielding - Booster-SR Alcove Joint 5 27-Dec-12 03-Jan-13 $0.00 86

1.03.06.04 AAS1155-280 Booster - Local Shielding - Cable tray shielding 5 04-Jan-13 10-Jan-13 $0.00 86

1.03.06.04 AAS1155-300 Booster - Local Shielding - Mekometer port shielding 5 11-Jan-13 17-Jan-13 $0.00 86

No Work Organization No Work Organization No Work Organization 66 24-May-12 27-Aug-12 17-Jan-12 18-Jan-12 $615,738.44 152

1.03.06.04 AAS1100P Local Shielding - Vendor Fabrication & Assembly 66 24-May-12 27-Aug-12 17-Jan-12 18-Jan-12 $615,738.44 152

Pre-OperationsPre-OperationsPre-Operations 610 21-Nov-11 A 30-Apr-14 06-Oct-11 12-Feb-14 $5,298,778.68 108

Accelerator Systems - Pre OpsAccelerator Systems - Pre OpsAccelerator Systems - Pre Ops 610 21-Nov-11 A 30-Apr-14 06-Oct-11 12-Feb-14 $5,298,778.68 108

Accelerator Integrated TestingAccelerator Integrated TestingAccelerator Integrated Testing 560 21-Nov-11 A 19-Feb-14 06-Oct-11 10-Jan-14 $5,298,778.68 158

Accelerator Injector System Integrated TestingAccelerator Injector System Integrated TestingAccelerator Injector System Integrated Testing 357 19-Mar-12 19-Aug-13 07-Dec-11 18-Jun-13 $932,920.55 281

Mechanical UtilitiesMechanical UtilitiesMechanical Utilities 15 30-Apr-12 18-May-12 23-Mar-12 12-Apr-12 $17,337.24 73

1.06.02.04.01 PUP1920 Mechanical Utilities - Injector System - Integrated Testing (piping and pump skids) 15 30-Apr-12 18-May-12 23-Mar-12 12-Apr-12 $17,337.24 73

Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 50 19-Oct-12 03-Jan-13 06-Sep-12 09-Nov-12 $282,185.31 75

1.06.02.04.01 PUP1199 Booster - Integrated Testing Start 0 19-Oct-12 06-Sep-12 $0.00 18

1.06.02.04.01 PUP1229-100 Booster - Integrated Testing Vendor Support - Power Supplies 50 19-Oct-12 03-Jan-13 06-Sep-12 08-Nov-12 $80,659.07 75

1.06.02.04.01 PUP1229-200 Booster - Integrated Testing Vendor Support - Vacuum Systems 50 19-Oct-12 03-Jan-13 06-Sep-12 08-Nov-12 $72,301.92 75

1.06.02.04.01 PUP1229-300 Booster - Integrated Testing Vendor Support - Diagnostics 50 19-Oct-12 03-Jan-13 06-Sep-12 08-Nov-12 $129,224.32 75

1.06.02.04.01 PUP1231 Booster - Integrated Testing Finish 0 03-Jan-13 09-Nov-12 $0.00 41

RF SystemRF SystemRF System 50 26-Jun-12 05-Sep-12 13-Apr-12 22-Jun-12 $231,808.27 48

1.06.02.04.01 PUP1950 RF System - Integrated Testing 20 26-Jun-12 24-Jul-12 13-Apr-12 10-May-12 $92,737.77 48

1.06.02.04.01 PUP1960 RF System - Integrated Testing - High Power Conditioning 30 25-Jul-12 05-Sep-12 11-May-12 22-Jun-12 $139,070.50 48

Linac To Booster Transport LineLinac To Booster Transport LineLinac To Booster Transport Line 115 19-Mar-12 28-Aug-12 07-Dec-11 15-Jun-12 $147,014.66 126

1.06.02.04.01 PUP1139-100 LBTL - Integrated Testing Part 1 - Power Supplies 10 19-Mar-12 30-Mar-12 07-Dec-11 20-Dec-11 $28,156.17 169

1.06.02.04.01 PUP1139-200 LBTL - Integrated Testing Part 1 - Vacuum Systems 10 19-Mar-12 30-Mar-12 07-Dec-11 20-Dec-11 $28,410.71 169

1.06.02.04.01 PUP1139-300 LBTL - Integrated Testing Part 1 - Diagnostics 10 19-Mar-12 30-Mar-12 07-Dec-11 20-Dec-11 $27,711.43 169

1.06.02.04.01 PUP1141-100 LBTL - Integrated Testing Part 2 - Power Supplies 10 15-Aug-12 28-Aug-12 04-Jun-12 15-Jun-12 $26,346.65 116

1.06.02.04.01 PUP1141-200 LBTL - Integrated Testing Part 2 - Vacuum Systems 10 15-Aug-12 28-Aug-12 04-Jun-12 15-Jun-12 $15,173.16 116

1.06.02.04.01 PUP1141-300 LBTL - Integrated Testing Part 2 - Diagnostics 10 15-Aug-12 28-Aug-12 04-Jun-12 15-Jun-12 $21,216.55 116

1.06.02.04.01 PUP1143 LBTL - Ready for Booster Commissioning 0 28-Aug-12 15-Jun-12 $0.00 126

Booster to Storage Ring Transport LineBooster to Storage Ring Transport LineBooster to Storage Ring Transport Line 226 29-Aug-12 26-Jul-13 07-Aug-12 18-Jun-13 $132,406.18 140

1.06.02.04.01 PUP1144-100 BSRTL - Integrated Testing Part 1 - Power Supplies 10 29-Aug-12 12-Sep-12 07-Aug-12 20-Aug-12 $26,346.65 116

1.06.02.04.01 PUP1144-200 BSRTL - Integrated Testing Part 1 - Vacuum Systems 10 29-Aug-12 12-Sep-12 07-Aug-12 20-Aug-12 $15,173.16 116

FY11 FY12 FY13 FY14 FY15 FY16
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1.06.02.04.01 PUP1144-300 BSRTL - Integrated Testing Part 1 - Diagnostics 10 29-Aug-12 12-Sep-12 07-Aug-12 20-Aug-12 $21,216.55 116

1.06.02.04.01 PUP1145-100 BSRTL - Integrated Testing Part 2 - Power Supplies 10 12-Jul-13 26-Jul-13 05-Jun-13 18-Jun-13 $27,189.74 140

1.06.02.04.01 PUP1145-200 BSRTL - Integrated Testing Part 2 - Vacuum Systems 10 12-Jul-13 26-Jul-13 05-Jun-13 18-Jun-13 $20,584.60 140

1.06.02.04.01 PUP1145-300 BSRTL - Integrated Testing Part 2 - Diagnostics 10 12-Jul-13 26-Jul-13 05-Jun-13 18-Jun-13 $21,895.48 140

1.06.02.04.01 PUP1148 BSRTL - Ready for SR Commissioning Phase 2 0 26-Jul-13 18-Jun-13 $0.00 140

No Work Organization No Work Organization No Work Organization 200 30-Oct-12 19-Aug-13 23-Mar-12 18-Jun-13 $122,168.90 281

1.06.02.04.01 PUP1930 Integrated Testing - Injector System - Tooling and Misc Material 200 30-Oct-12 19-Aug-13 23-Mar-12 18-Jun-13 $122,168.90 281

Accelerator Storage Ring Integrated TestingAccelerator Storage Ring Integrated TestingAccelerator Storage Ring Integrated Testing 560 21-Nov-11 A 19-Feb-14 06-Oct-11 10-Jan-14 $4,365,858.12 158

All SubsystemsAll SubsystemsAll Subsystems 238 08-Mar-13 19-Feb-14 11-Jan-13 10-Jan-14 $15,554.59 0

1.06.02.04.02 PUP1375 SR High-Level Applications Integrated Subsystem Testing 35 08-Mar-13 25-Apr-13 11-Jan-13 04-Mar-13 $15,554.59 53

1.06.02.04.02 PUP1380 SR Front End Integrated Subsystem Testing (not needed for Technically Ready for Commissio... 35 18-Apr-13 06-Jun-13 11-Jan-13 04-Mar-13 $0.00 174

1.06.02.04.02 PUP1420 Insertion Devices Subsystem Testing 0 19-Feb-14 10-Jan-14 $0.00 0

RF SystemRF SystemRF System 387 21-Nov-11 A 07-Jun-13 01-Dec-11 16-May-13 $857,604.60 173

1.06.02.04.02 PUP1135 RF Vacuum Cryogenic System Integrated Testing 60 08-Mar-13 31-May-13 07-Dec-12 07-Mar-13 $145,855.11 23

1.06.02.04.02 PUP1140 SR Transmitter Integrated Subsystem Testing (vendor support) 45 21-Nov-11 A 27-Jan-12 01-Dec-11 09-Jan-12 $95,647.95 360

1.06.02.04.02 PUP1250 SR LLRF Integrated Subsystem Testing 70 24-May-12 31-Aug-12 17-Jul-12 24-Oct-12 $174,379.34 208

1.06.02.04.02 PUP1260 SR Landau Warm Integrated Subsystem Testing 20 28-Sep-12 26-Oct-12 28-Sep-12 26-Oct-12 $71,596.78 300

1.06.02.04.02 PUP1265 SR Cavity Warm Integrated Subsystem Testing & Conditioning 15 10-May-13 31-May-13 21-Dec-12 15-Jan-13 $59,473.76 23

1.06.02.04.02 PUP1270 SR Landau Cold Integrated Subsystem Testing 25 29-Oct-12 04-Dec-12 29-Oct-12 04-Dec-12 $89,506.06 300

1.06.02.04.02 PUP1410 RF Final Subsystem Testing 5 03-Jun-13 07-Jun-13 19-Apr-13 16-May-13 $0.00 23

1.06.02.04.02 PUP1510 SR Cavity Cold Integrated Subsystem Testing & Conditioning 15 10-May-13 31-May-13 08-Mar-13 18-Apr-13 $0.00 23

1.06.02.04.02 PUP1520 RF Cryogenics System - Hardware & Software Integration 60 08-Mar-13 31-May-13 07-Dec-12 18-Apr-13 $0.00 23

1.06.02.04.02 PUP1530 RF Cryogenics System - Integrated Testing w/o Cavity 40 08-Mar-13 02-May-13 07-Dec-12 07-Mar-13 $145,855.11 23

1.06.02.04.02 PUP2000 RF Integration of BPM Phase Instrumentation 32 19-Feb-13 03-Apr-13 22-Feb-13 08-Apr-13 $75,290.48 69

Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets)Injection Straight (Injection Pulsed Magnets) 21 12-Mar-13 09-Apr-13 09-Jan-13 07-Feb-13 $0.00 15

1.06.02.04.02 PUP1505 Pulsed Power Subsystem Testing 21 12-Mar-13 09-Apr-13 09-Jan-13 07-Feb-13 $0.00 15

Pentant 1Pentant 1Pentant 1 203 15-Mar-12 07-Jan-13 06-Oct-11 27-Jun-12 $739,430.74 79

1.06.02.04.02 GSB-001-2300 Straight Section Bakeout - PENTANT 1 - Cell 23 5 25-Sep-12 01-Oct-12 08-Mar-12 14-Mar-12 $5,688.48 141

1.06.02.04.02 GSB-001-2400 Straight Section Bakeout - PENTANT 1 - Cell 24 5 21-Jun-12 27-Jun-12 23-Feb-12 29-Feb-12 $5,688.48 207

1.06.02.04.02 GSB-001-2500 Straight Section Bakeout - PENTANT 1 - Cell 25 5 12-Jul-12 18-Jul-12 11-May-12 17-May-12 $5,688.48 193

1.06.02.04.02 GSB-001-2600 Straight Section Bakeout - PENTANT 1 - Cell 26 5 20-Aug-12 24-Aug-12 27-Apr-12 03-May-12 $5,688.48 166

1.06.02.04.02 GSB-001-2700 Straight Section Bakeout - PENTANT 1 - Cell 27 5 11-Sep-12 17-Sep-12 27-Apr-12 03-May-12 $5,688.48 151

1.06.02.04.02 GSB-001-2800 Straight Section Bakeout - PENTANT 1 - Cell 28 5 13-Jul-12 19-Jul-12 29-Mar-12 04-Apr-12 $5,688.48 192

1.06.02.04.02 PUP-001-2300 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 23 10 20-Sep-12 03-Oct-12 06-Feb-12 17-Feb-12 $13,452.86 139

1.06.02.04.02 PUP-001-2400 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 24 10 24-Apr-12 07-May-12 06-Feb-12 17-Feb-12 $13,452.86 243

1.06.02.04.02 PUP-001-2500 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 25 10 09-Jul-12 20-Jul-12 08-May-12 21-May-12 $13,452.86 191

1.06.02.04.02 PUP-001-2600 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 26 10 15-Aug-12 28-Aug-12 24-Apr-12 07-May-12 $13,452.86 164

1.06.02.04.02 PUP-001-2700 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 27 10 06-Sep-12 19-Sep-12 24-Apr-12 07-May-12 $13,452.86 149

1.06.02.04.02 PUP-001-2800 Final Bakeout & Condition Vacuum Sectors - PENTANT 1 - Cell 28 10 06-Jun-12 19-Jun-12 26-Mar-12 06-Apr-12 $13,452.86 213

1.06.02.04.02 PUP4000 P1 Controls Systems Testing Complete 0 15-Mar-12 06-Oct-11 $0.00 227

1.06.02.04.02 PUP4100 P1 Mechanical Utilities Integrated Testing 20 10-Sep-12 05-Oct-12 12-Apr-12 09-May-12 $42,380.07 139

1.06.02.04.02 PUP4400 P1 PPS Integrated Testing 5 16-Mar-12 22-Mar-12 03-Jan-12 09-Jan-12 $10,508.25 277

1.06.02.04.02 PUP4500 P1 EPS Integrated Testing 10 23-Apr-12 04-May-12 01-Dec-11 06-Dec-11 $47,636.29 246

1.06.02.04.02 PUP4600 P1 Diagnostics System Integration Test 15 21-Sep-12 12-Oct-12 16-May-12 06-Jun-12 $42,123.29 80

1.06.02.04.02 PUP4700 P1 Test Beam Instrumentation from MCC 15 15-Oct-12 02-Nov-12 07-Jun-12 27-Jun-12 $42,123.29 80

1.06.02.04.02 PUP4800 Vacuum System Integrated Testing - PENTANT 1 - Cell 23 5 13-Sep-12 19-Sep-12 30-Jan-12 03-Feb-12 $12,966.87 139

1.06.02.04.02 PUP4810 Vacuum System Integrated Testing - PENTANT 1 - Cell 24 5 17-Apr-12 23-Apr-12 30-Jan-12 03-Feb-12 $12,966.87 243

1.06.02.04.02 PUP4820 Vacuum System Integrated Testing - PENTANT 1 - Cell 28 5 30-May-12 05-Jun-12 19-Mar-12 23-Mar-12 $12,966.87 213

1.06.02.04.02 PUP4830 Vacuum System Integrated Testing - PENTANT 1 - Cell 27 5 29-Aug-12 05-Sep-12 17-Apr-12 23-Apr-12 $12,966.87 149

1.06.02.04.02 PUP4840 Vacuum System Integrated Testing - PENTANT 1 - Cell 26 5 08-Aug-12 14-Aug-12 17-Apr-12 23-Apr-12 $12,966.87 164

1.06.02.04.02 PUP4850 Vacuum System Integrated Testing - PENTANT 1 - Cell 25 5 29-Jun-12 06-Jul-12 01-May-12 07-May-12 $12,966.87 191

1.06.02.04.02 PUP5200 Power Supply Low Current Testing - PENTANT 1 - Cell 23 10 20-Sep-12 03-Oct-12 24-Jan-12 06-Feb-12 $26,098.66 101

1.06.02.04.02 PUP5210 Power Supply Low Current Testing - PENTANT 1 - Cell 24 10 04-Oct-12 18-Oct-12 29-Dec-11 12-Jan-12 $26,098.66 119

1.06.02.04.02 PUP5220 Power Supply Low Current Testing - PENTANT 1 - Cell 28 10 04-Dec-12 17-Dec-12 26-Mar-12 06-Apr-12 $26,098.66 79

1.06.02.04.02 PUP5230 Power Supply Low Current Testing - PENTANT 1 - Cell 27 10 16-Nov-12 03-Dec-12 24-Apr-12 07-May-12 $26,098.66 89

1.06.02.04.02 PUP5240 Power Supply Low Current Testing - PENTANT 1 - Cell 26 10 02-Nov-12 15-Nov-12 24-Apr-12 07-May-12 $26,098.66 99

1.06.02.04.02 PUP5250 Power Supply Low Current Testing - PENTANT 1 - Cell 25 10 19-Oct-12 01-Nov-12 26-Mar-12 06-Apr-12 $26,098.66 109
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1.06.02.04.02 PUP5500 Power Supply High Current Testing - PENTANT 1 - Cell 23 10 04-Oct-12 18-Oct-12 07-Feb-12 21-Feb-12 $26,098.66 129

1.06.02.04.02 PUP5510 Power Supply High Current Testing - PENTANT 1 - Cell 24 10 19-Oct-12 01-Nov-12 13-Jan-12 27-Jan-12 $26,098.66 119

1.06.02.04.02 PUP5520 Power Supply High Current Testing - PENTANT 1 - Cell 28 10 18-Dec-12 03-Jan-13 09-Apr-12 20-Apr-12 $26,098.66 79

1.06.02.04.02 PUP5530 Power Supply High Current Testing - PENTANT 1 - Cell 27 10 04-Dec-12 17-Dec-12 08-May-12 21-May-12 $26,098.66 89

1.06.02.04.02 PUP5540 Power Supply High Current Testing - PENTANT 1 - Cell 26 10 16-Nov-12 03-Dec-12 08-May-12 21-May-12 $26,098.66 99

1.06.02.04.02 PUP5550 Power Supply High Current Testing - PENTANT 1 - Cell 25 10 02-Nov-12 15-Nov-12 09-Apr-12 20-Apr-12 $26,098.66 109

1.06.02.04.02 PUP5800 Final Magnet Integrated Testing - PENTANT 1 - Cell 23 2 19-Oct-12 22-Oct-12 15-Mar-12 16-Mar-12 $1,577.70 129

1.06.02.04.02 PUP5810 Final Magnet Integrated Testing - PENTANT 1 - Cell 24 2 02-Nov-12 05-Nov-12 01-Mar-12 02-Mar-12 $1,577.70 119

1.06.02.04.02 PUP5820 Final Magnet Integrated Testing - PENTANT 1 - Cell 28 2 04-Jan-13 07-Jan-13 23-Apr-12 24-Apr-12 $1,577.70 79

1.06.02.04.02 PUP5830 Final Magnet Integrated Testing - PENTANT 1 - Cell 27 2 18-Dec-12 19-Dec-12 22-May-12 23-May-12 $1,577.70 89

1.06.02.04.02 PUP5840 Final Magnet Integrated Testing - PENTANT 1 - Cell 26 2 04-Dec-12 05-Dec-12 22-May-12 23-May-12 $1,577.70 99

1.06.02.04.02 PUP5850 Final Magnet Integrated Testing - PENTANT 1 - Cell 25 2 16-Nov-12 19-Nov-12 22-May-12 23-May-12 $1,577.70 109

1.06.02.04.02 PUP7000 Straight Section Integrated Testing - PENTANT 1 - Cell 23 3 20-Sep-12 24-Sep-12 05-Mar-12 07-Mar-12 $6,560.02 141

1.06.02.04.02 PUP7100 Straight Section Integrated Testing - PENTANT 1 - Cell 24 3 18-Jun-12 20-Jun-12 17-Feb-12 22-Feb-12 $6,560.02 207

1.06.02.04.02 PUP7200 Straight Section Integrated Testing - PENTANT 1 - Cell 25 3 09-Jul-12 11-Jul-12 08-May-12 10-May-12 $6,560.02 193

1.06.02.04.02 PUP7300 Straight Section Integrated Testing - PENTANT 1 - Cell 26 3 15-Aug-12 17-Aug-12 24-Apr-12 26-Apr-12 $6,560.02 166

1.06.02.04.02 PUP7400 Straight Section Integrated Testing - PENTANT 1 - Cell 27 3 06-Sep-12 10-Sep-12 24-Apr-12 26-Apr-12 $6,560.02 151

1.06.02.04.02 PUP7500 Straight Section Integrated Testing - PENTANT 1 - Cell 28 3 10-Jul-12 12-Jul-12 26-Mar-12 28-Mar-12 $6,560.02 192

Pentant 2Pentant 2Pentant 2 207 13-Apr-12 12-Feb-13 03-Jan-12 04-Dec-12 $648,734.91 54

1.06.02.04.02 GSB-002-0100 Straight Section Bakeout - PENTANT 2 - Cell 1 5 15-Oct-12 19-Oct-12 27-Jul-12 02-Aug-12 $5,688.48 128

1.06.02.04.02 GSB-002-0200 Straight Section Bakeout - PENTANT 2 - Cell 2 5 21-Sep-12 27-Sep-12 29-May-12 04-Jun-12 $5,688.48 143

1.06.02.04.02 GSB-002-0300 Straight Section Bakeout - PENTANT 2 - Cell 3 5 10-Aug-12 16-Aug-12 04-May-12 10-May-12 $5,688.48 172

1.06.02.04.02 GSB-002-0400 Straight Section Bakeout - PENTANT 2 - Cell 4 5 20-Sep-12 27-Sep-12 29-May-12 04-Jun-12 $5,688.48 143

1.06.02.04.02 GSB-002-2900 Straight Section Bakeout - PENTANT 2 - Cell 29 5 09-Nov-12 16-Nov-12 27-Jun-12 03-Jul-12 $5,688.48 108

1.06.02.04.02 GSB-002-3000 Straight Section Bakeout - PENTANT 2 - Cell 30 5 07-Dec-12 13-Dec-12 27-Jun-12 03-Jul-12 $5,688.48 91

1.06.02.04.02 PUP-002-0100 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 1 10 10-Oct-12 23-Oct-12 24-Jul-12 06-Aug-12 $13,452.86 126

1.06.02.04.02 PUP-002-0200 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 2 10 18-Sep-12 01-Oct-12 23-May-12 06-Jun-12 $13,452.86 141

1.06.02.04.02 PUP-002-0300 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 3 10 29-Jun-12 13-Jul-12 01-May-12 14-May-12 $13,452.86 196

1.06.02.04.02 PUP-002-0400 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 4 10 17-Sep-12 01-Oct-12 23-May-12 06-Jun-12 $13,452.86 141

1.06.02.04.02 PUP-002-2900 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 29 10 06-Nov-12 20-Nov-12 22-Jun-12 06-Jul-12 $13,452.86 106

1.06.02.04.02 PUP-002-3000 Final Bakeout & Condition Vacuum Sectors - PENTANT 2 - Cell 30 10 04-Dec-12 17-Dec-12 22-Jun-12 06-Jul-12 $13,452.86 89

1.06.02.04.02 PUP1447 P2 Main Dipole Power Supply Low Current Testing 35 06-Dec-12 29-Jan-13 28-Sep-12 16-Nov-12 $0.00 54

1.06.02.04.02 PUP1452 P2 Main Dipole Power Supply High Current Testing 10 30-Jan-13 12-Feb-13 19-Nov-12 04-Dec-12 $0.00 54

1.06.02.04.02 PUP4020 P2 Controls Systems Testing Complete 0 13-Apr-12 03-Jan-12 $0.00 216

1.06.02.04.02 PUP4120 P2 Mechanical Utilities Integrated Testing 20 20-Nov-12 19-Dec-12 12-Jul-12 08-Aug-12 $42,380.07 89

1.06.02.04.02 PUP4420 P2 PPS Integrated Testing 5 28-Jun-12 05-Jul-12 29-Mar-12 04-Apr-12 $10,508.25 204

1.06.02.04.02 PUP4520 P2 EPS Integrated Testing 10 16-Apr-12 27-Apr-12 04-Jan-12 18-Jan-12 $47,636.29 251

1.06.02.04.02 PUP4620 P2 Diagnostics System Integration Test 10 05-Dec-12 18-Dec-12 25-Jul-12 07-Aug-12 $28,210.99 50

1.06.02.04.02 PUP4720 P2 Test Beam Instrumentation from MCC 10 19-Dec-12 04-Jan-13 08-Aug-12 21-Aug-12 $28,210.99 50

1.06.02.04.02 PUP4860 Vacuum System Integrated Testing - PENTANT 2 - Cell 4 5 10-Sep-12 17-Sep-12 16-May-12 22-May-12 $12,966.87 141

1.06.02.04.02 PUP4870 Vacuum System Integrated Testing - PENTANT 2 - Cell 3 5 22-Jun-12 28-Jun-12 24-Apr-12 30-Apr-12 $12,966.87 196

1.06.02.04.02 PUP4880 Vacuum System Integrated Testing - PENTANT 2 - Cell 2 5 11-Sep-12 17-Sep-12 16-May-12 22-May-12 $12,966.87 141

1.06.02.04.02 PUP4890 Vacuum System Integrated Testing - PENTANT 2 - Cell 29 5 30-Oct-12 06-Nov-12 15-Jun-12 21-Jun-12 $12,966.87 106

1.06.02.04.02 PUP4900 Vacuum System Integrated Testing - PENTANT 2 - Cell 30 5 27-Nov-12 03-Dec-12 15-Jun-12 21-Jun-12 $12,966.87 89

1.06.02.04.02 PUP4910 Vacuum System Integrated Testing - PENTANT 2 - Cell 1 5 02-Oct-12 09-Oct-12 17-Jul-12 23-Jul-12 $12,966.87 126

1.06.02.04.02 PUP5260 Power Supply Low Current Testing - PENTANT 2 - Cell 4 8 21-Dec-12 04-Jan-13 23-May-12 04-Jun-12 $20,859.40 68

1.06.02.04.02 PUP5270 Power Supply Low Current Testing - PENTANT 2 - Cell 3 8 21-Nov-12 04-Dec-12 02-Mar-12 13-Mar-12 $20,859.40 88

1.06.02.04.02 PUP5280 Power Supply Low Current Testing - PENTANT 2 - Cell 2 8 24-Oct-12 02-Nov-12 23-May-12 04-Jun-12 $20,859.40 108

1.06.02.04.02 PUP5290 Power Supply Low Current Testing - PENTANT 2 - Cell 29 8 07-Nov-12 16-Nov-12 22-Jun-12 03-Jul-12 $20,859.40 98

1.06.02.04.02 PUP5300 Power Supply Low Current Testing - PENTANT 2 - Cell 30 8 07-Dec-12 18-Dec-12 22-Jun-12 03-Jul-12 $20,859.40 78

1.06.02.04.02 PUP5310 Power Supply Low Current Testing - PENTANT 2 - Cell 1 8 10-Oct-12 19-Oct-12 24-Jul-12 02-Aug-12 $20,859.40 118

1.06.02.04.02 PUP5560 Power Supply High Current Testing - PENTANT 2 - Cell 4 8 09-Jan-13 18-Jan-13 07-Jun-12 18-Jun-12 $20,859.40 68

1.06.02.04.02 PUP5570 Power Supply High Current Testing - PENTANT 2 - Cell 3 8 07-Dec-12 18-Dec-12 16-Mar-12 27-Mar-12 $20,859.40 88

1.06.02.04.02 PUP5580 Power Supply High Current Testing - PENTANT 2 - Cell 2 8 07-Nov-12 16-Nov-12 07-Jun-12 18-Jun-12 $20,859.40 108

1.06.02.04.02 PUP5590 Power Supply High Current Testing - PENTANT 2 - Cell 29 8 21-Nov-12 04-Dec-12 09-Jul-12 18-Jul-12 $20,859.40 98

1.06.02.04.02 PUP5600 Power Supply High Current Testing - PENTANT 2 - Cell 30 8 21-Dec-12 04-Jan-13 09-Jul-12 18-Jul-12 $20,859.40 78

1.06.02.04.02 PUP5610 Power Supply High Current Testing - PENTANT 2 - Cell 1 8 24-Oct-12 02-Nov-12 07-Aug-12 16-Aug-12 $20,859.40 118
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1.06.02.04.02 PUP5860 Final Magnet Integrated Testing - PENTANT 2 - Cell 4 2 22-Jan-13 23-Jan-13 19-Jun-12 20-Jun-12 $1,577.70 68

1.06.02.04.02 PUP5870 Final Magnet Integrated Testing - PENTANT 2 - Cell 3 2 19-Dec-12 20-Dec-12 15-May-12 16-May-12 $1,577.70 88

1.06.02.04.02 PUP5880 Final Magnet Integrated Testing - PENTANT 2 - Cell 2 2 19-Nov-12 20-Nov-12 19-Jun-12 20-Jun-12 $1,577.70 108

1.06.02.04.02 PUP5890 Final Magnet Integrated Testing - PENTANT 2 - Cell 29 2 05-Dec-12 06-Dec-12 19-Jul-12 20-Jul-12 $1,577.70 98

1.06.02.04.02 PUP5900 Final Magnet Integrated Testing - PENTANT 2 - Cell 30 2 07-Jan-13 08-Jan-13 19-Jul-12 20-Jul-12 $1,577.70 78

1.06.02.04.02 PUP5910 Final Magnet Integrated Testing - PENTANT 2 - Cell 1 2 05-Nov-12 06-Nov-12 17-Aug-12 20-Aug-12 $1,577.70 118

1.06.02.04.02 PUP7600 Straight Section Integrated Testing - PENTANT 2 - Cell 1 3 10-Oct-12 12-Oct-12 24-Jul-12 26-Jul-12 $6,560.02 128

1.06.02.04.02 PUP7700 Straight Section Integrated Testing - PENTANT 2 - Cell 2 3 18-Sep-12 20-Sep-12 23-May-12 25-May-12 $6,560.02 143

1.06.02.04.02 PUP7800 Straight Section Integrated Testing - PENTANT 2 - Cell 3 3 07-Aug-12 09-Aug-12 01-May-12 03-May-12 $6,560.02 172

1.06.02.04.02 PUP7900 Straight Section Integrated Testing - PENTANT 2 - Cell 4 3 17-Sep-12 20-Sep-12 23-May-12 25-May-12 $6,560.02 143

1.06.02.04.02 PUP8000 Straight Section Integrated Testing - PENTANT 2 - Cell 29 3 06-Nov-12 09-Nov-12 22-Jun-12 26-Jun-12 $6,560.02 108

1.06.02.04.02 PUP8100 Straight Section Integrated Testing - PENTANT 2 - Cell 30 3 04-Dec-12 06-Dec-12 22-Jun-12 26-Jun-12 $6,560.02 91

Pentant 3Pentant 3Pentant 3 121 21-Aug-12 19-Feb-13 13-Jun-12 20-Nov-12 $592,851.83 50

1.06.02.04.02 GSB-003-0500 Straight Section Bakeout - PENTANT 3 - Cell 5 5 29-Oct-12 02-Nov-12 27-Jul-12 02-Aug-12 $5,688.48 118

1.06.02.04.02 GSB-003-0600 Straight Section Bakeout - PENTANT 3 - Cell 6 5 21-Nov-12 29-Nov-12 27-Aug-12 31-Aug-12 $5,688.48 101

1.06.02.04.02 GSB-003-0700 Straight Section Bakeout - PENTANT 3 - Cell 7 5 16-Nov-12 27-Nov-12 26-Oct-12 01-Nov-12 $5,870.50 103

1.06.02.04.02 GSB-003-0800 Straight Section Bakeout - PENTANT 3 - Cell 8 5 31-Oct-12 07-Nov-12 26-Sep-12 02-Oct-12 $5,761.29 115

1.06.02.04.02 GSB-003-0900 Straight Section Bakeout - PENTANT 3 - Cell 9 5 04-Dec-12 11-Dec-12 26-Sep-12 02-Oct-12 $5,761.29 93

1.06.02.04.02 GSB-003-1000 Straight Section Bakeout - PENTANT 3 - Cell 10 5 30-Nov-12 06-Dec-12 27-Aug-12 31-Aug-12 $5,688.48 96

1.06.02.04.02 PUP-003-0500 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 5 10 24-Oct-12 06-Nov-12 24-Jul-12 06-Aug-12 $13,452.86 116

1.06.02.04.02 PUP-003-0600 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 6 10 16-Nov-12 03-Dec-12 22-Aug-12 05-Sep-12 $13,452.86 99

1.06.02.04.02 PUP-003-0700 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 7 10 13-Nov-12 29-Nov-12 23-Oct-12 05-Nov-12 $13,883.35 101

1.06.02.04.02 PUP-003-0800 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 8 10 26-Oct-12 09-Nov-12 21-Sep-12 04-Oct-12 $13,625.05 113

1.06.02.04.02 PUP-003-0900 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 9 10 29-Nov-12 13-Dec-12 21-Sep-12 04-Oct-12 $13,625.05 91

1.06.02.04.02 PUP-003-1000 Final Bakeout & Condition Vacuum Sectors - PENTANT 3 - Cell 10 10 27-Nov-12 10-Dec-12 22-Aug-12 05-Sep-12 $13,452.86 94

1.06.02.04.02 PUP4030 P3 Controls Systems Testing Complete 0 21-Aug-12 13-Jun-12 $0.00 141

1.06.02.04.02 PUP4130 P3 Mechanical Utilities Integrated Testing 20 15-Nov-12 17-Dec-12 11-Oct-12 07-Nov-12 $43,736.22 91

1.06.02.04.02 PUP4430 P3 PPS Integrated Testing 5 22-Aug-12 28-Aug-12 14-Jun-12 20-Jun-12 $10,508.25 166

1.06.02.04.02 PUP4530 P3 EPS Integrated Testing 10 22-Aug-12 05-Sep-12 14-Jun-12 27-Jun-12 $47,636.29 161

1.06.02.04.02 PUP4630 P3 Diagnostics System Integration Test 10 30-Nov-12 14-Dec-12 24-Oct-12 06-Nov-12 $29,113.74 62

1.06.02.04.02 PUP4730 P3 Test Beam Instrumentation from MCC 10 07-Jan-13 18-Jan-13 07-Nov-12 20-Nov-12 $29,113.74 50

1.06.02.04.02 PUP4920 Vacuum System Integrated Testing - PENTANT 3 - Cell 5 5 17-Oct-12 23-Oct-12 17-Jul-12 23-Jul-12 $12,966.87 116

1.06.02.04.02 PUP4930 Vacuum System Integrated Testing - PENTANT 3 - Cell 6 5 09-Nov-12 15-Nov-12 15-Aug-12 21-Aug-12 $12,966.87 99

1.06.02.04.02 PUP4940 Vacuum System Integrated Testing - PENTANT 3 - Cell 10 5 16-Nov-12 26-Nov-12 15-Aug-12 21-Aug-12 $12,966.87 94

1.06.02.04.02 PUP4950 Vacuum System Integrated Testing - PENTANT 3 - Cell 9 5 20-Nov-12 29-Nov-12 14-Sep-12 20-Sep-12 $12,966.87 91

1.06.02.04.02 PUP4960 Vacuum System Integrated Testing - PENTANT 3 - Cell 8 5 19-Oct-12 26-Oct-12 14-Sep-12 20-Sep-12 $12,966.87 113

1.06.02.04.02 PUP4970 Vacuum System Integrated Testing - PENTANT 3 - Cell 7 5 06-Nov-12 13-Nov-12 16-Oct-12 22-Oct-12 $13,381.81 101

1.06.02.04.02 PUP5320 Power Supply Low Current Testing - PENTANT 3 - Cell 5 6 05-Dec-12 12-Dec-12 20-Jul-12 27-Jul-12 $15,615.86 82

1.06.02.04.02 PUP5330 Power Supply Low Current Testing - PENTANT 3 - Cell 6 6 17-Dec-12 26-Dec-12 20-Aug-12 27-Aug-12 $15,615.86 74

1.06.02.04.02 PUP5340 Power Supply Low Current Testing - PENTANT 3 - Cell 10 6 21-Nov-12 30-Nov-12 20-Aug-12 27-Aug-12 $15,615.86 90

1.06.02.04.02 PUP5350 Power Supply Low Current Testing - PENTANT 3 - Cell 9 6 24-Jan-13 31-Jan-13 19-Sep-12 26-Sep-12 $15,615.86 50

1.06.02.04.02 PUP5360 Power Supply Low Current Testing - PENTANT 3 - Cell 8 6 11-Jan-13 18-Jan-13 19-Sep-12 26-Sep-12 $15,615.86 58

1.06.02.04.02 PUP5370 Power Supply Low Current Testing - PENTANT 3 - Cell 7 6 31-Dec-12 08-Jan-13 19-Oct-12 26-Oct-12 $16,115.57 66

1.06.02.04.02 PUP5620 Power Supply High Current Testing - PENTANT 3 - Cell 5 6 19-Dec-12 28-Dec-12 03-Aug-12 10-Aug-12 $15,615.86 82

1.06.02.04.02 PUP5630 Power Supply High Current Testing - PENTANT 3 - Cell 6 6 03-Jan-13 10-Jan-13 04-Sep-12 11-Sep-12 $15,615.86 74

1.06.02.04.02 PUP5640 Power Supply High Current Testing - PENTANT 3 - Cell 10 6 07-Dec-12 14-Dec-12 04-Sep-12 11-Sep-12 $15,615.86 90

1.06.02.04.02 PUP5650 Power Supply High Current Testing - PENTANT 3 - Cell 9 6 07-Feb-13 14-Feb-13 03-Oct-12 11-Oct-12 $16,115.57 50

1.06.02.04.02 PUP5660 Power Supply High Current Testing - PENTANT 3 - Cell 8 6 28-Jan-13 04-Feb-13 03-Oct-12 11-Oct-12 $16,115.57 58

1.06.02.04.02 PUP5670 Power Supply High Current Testing - PENTANT 3 - Cell 7 6 15-Jan-13 23-Jan-13 02-Nov-12 09-Nov-12 $16,115.57 66

1.06.02.04.02 PUP5920 Final Magnet Integrated Testing - PENTANT 3 - Cell 5 2 31-Dec-12 02-Jan-13 13-Aug-12 14-Aug-12 $1,577.70 82

1.06.02.04.02 PUP5930 Final Magnet Integrated Testing - PENTANT 3 - Cell 6 2 11-Jan-13 14-Jan-13 12-Sep-12 13-Sep-12 $1,577.70 74

1.06.02.04.02 PUP5940 Final Magnet Integrated Testing - PENTANT 3 - Cell 10 2 17-Dec-12 18-Dec-12 12-Sep-12 13-Sep-12 $1,577.70 90

1.06.02.04.02 PUP5950 Final Magnet Integrated Testing - PENTANT 3 - Cell 9 2 15-Feb-13 19-Feb-13 12-Oct-12 15-Oct-12 $1,628.19 50

1.06.02.04.02 PUP5960 Final Magnet Integrated Testing - PENTANT 3 - Cell 8 2 05-Feb-13 06-Feb-13 12-Oct-12 15-Oct-12 $1,628.19 58

1.06.02.04.02 PUP5970 Final Magnet Integrated Testing - PENTANT 3 - Cell 7 2 24-Jan-13 25-Jan-13 12-Nov-12 13-Nov-12 $1,628.19 66

1.06.02.04.02 PUP8200 Straight Section Integrated Testing - PENTANT 3 - Cell 5 3 24-Oct-12 26-Oct-12 24-Jul-12 26-Jul-12 $6,560.02 118

1.06.02.04.02 PUP8300 Straight Section Integrated Testing - PENTANT 3 - Cell 6 3 16-Nov-12 20-Nov-12 22-Aug-12 24-Aug-12 $6,560.02 101
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27-Nov-12

21-Aug-12, P3 Controls Systems Testing Complete

15-Nov-12

22-Aug-12

22-Aug-12

30-Nov-12

07-Jan-13

17-Oct-12

09-Nov-12

16-Nov-12

20-Nov-12

19-Oct-12

06-Nov-12

05-Dec-12

17-Dec-12

21-Nov-12

24-Jan-13

11-Jan-13

31-Dec-12

19-Dec-12

03-Jan-13

07-Dec-12

07-Feb-13

28-Jan-13

15-Jan-13

31-Dec-12

11-Jan-13

17-Dec-12

15-Feb-13

05-Feb-13

24-Jan-13

24-Oct-12

16-Nov-12
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1.06.02.04.02 PUP8400 Straight Section Integrated Testing - PENTANT 3 - Cell 7 3 13-Nov-12 16-Nov-12 23-Oct-12 25-Oct-12 $6,769.94 103

1.06.02.04.02 PUP8500 Straight Section Integrated Testing - PENTANT 3 - Cell 8 3 26-Oct-12 31-Oct-12 21-Sep-12 25-Sep-12 $6,560.02 115

1.06.02.04.02 PUP8600 Straight Section Integrated Testing - PENTANT 3 - Cell 9 3 29-Nov-12 04-Dec-12 21-Sep-12 25-Sep-12 $6,560.02 93

1.06.02.04.02 PUP8700 Straight Section Integrated Testing - PENTANT 3 - Cell 10 3 27-Nov-12 29-Nov-12 22-Aug-12 24-Aug-12 $6,560.02 96

Pentant 4Pentant 4Pentant 4 71 09-Nov-12 26-Feb-13 20-Aug-12 25-Jan-13 $600,410.49 45

1.06.02.04.02 GSB-004-1100 Straight Section Bakeout - PENTANT 4 - Cell 11 5 27-Nov-12 04-Dec-12 26-Oct-12 01-Nov-12 $5,870.50 98

1.06.02.04.02 GSB-004-1200 Straight Section Bakeout - PENTANT 4 - Cell 12 5 21-Nov-12 30-Nov-12 28-Nov-12 04-Dec-12 $5,870.50 100

1.06.02.04.02 GSB-004-1300 Straight Section Bakeout - PENTANT 4 - Cell 13 5 02-Jan-13 09-Jan-13 11-Sep-12 17-Sep-12 $5,688.48 75

1.06.02.04.02 GSB-004-1400 Straight Section Bakeout - PENTANT 4 - Cell 14 5 19-Dec-12 27-Dec-12 31-Dec-12 07-Jan-13 $5,870.50 83

1.06.02.04.02 GSB-004-1500 Straight Section Bakeout - PENTANT 4 - Cell 15 5 07-Jan-13 11-Jan-13 31-Dec-12 07-Jan-13 $5,870.50 73

1.06.02.04.02 GSB-004-1600 Straight Section Bakeout - PENTANT 4 - Cell 16 5 28-Dec-12 04-Jan-13 28-Nov-12 04-Dec-12 $5,870.50 78

1.06.02.04.02 PUP-004-1100 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 11 10 20-Nov-12 06-Dec-12 23-Oct-12 05-Nov-12 $13,883.35 96

1.06.02.04.02 PUP-004-1200 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 12 10 16-Nov-12 04-Dec-12 21-Nov-12 06-Dec-12 $13,883.35 98

1.06.02.04.02 PUP-004-1300 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 13 10 27-Dec-12 11-Jan-13 06-Sep-12 19-Sep-12 $13,452.86 73

1.06.02.04.02 PUP-004-1400 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 14 10 14-Dec-12 31-Dec-12 26-Dec-12 09-Jan-13 $13,883.35 81

1.06.02.04.02 PUP-004-1500 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 15 10 02-Jan-13 15-Jan-13 26-Dec-12 09-Jan-13 $13,883.35 71

1.06.02.04.02 PUP-004-1600 Final Bakeout & Condition Vacuum Sectors - PENTANT 4 - Cell 16 10 21-Dec-12 08-Jan-13 21-Nov-12 06-Dec-12 $13,883.35 76

1.06.02.04.02 PUP4040 P4 Controls Systems Testing Complete 0 03-Dec-12 20-Aug-12 $0.00 81

1.06.02.04.02 PUP4140 P4 Mechanical Utilities Integrated Testing 20 18-Dec-12 17-Jan-13 12-Dec-12 11-Jan-13 $43,736.22 71

1.06.02.04.02 PUP4440 P4 PPS Integrated Testing 5 04-Dec-12 10-Dec-12 21-Aug-12 27-Aug-12 $10,508.25 96

1.06.02.04.02 PUP4540 P4 EPS Integrated Testing 10 04-Dec-12 17-Dec-12 21-Aug-12 04-Sep-12 $47,636.29 91

1.06.02.04.02 PUP4640 P4 Diagnostics System Integration Test 10 08-Jan-13 22-Jan-13 27-Dec-12 10-Jan-13 $29,113.74 49

1.06.02.04.02 PUP4740 P4 Test Beam Instrumentation from MCC 10 23-Jan-13 05-Feb-13 11-Jan-13 25-Jan-13 $29,113.74 49

1.06.02.04.02 PUP4980 Vacuum System Integrated Testing - PENTANT 4 - Cell 11 5 13-Nov-12 20-Nov-12 16-Oct-12 22-Oct-12 $13,381.81 96

1.06.02.04.02 PUP4990 Vacuum System Integrated Testing - PENTANT 4 - Cell 12 5 09-Nov-12 16-Nov-12 14-Nov-12 20-Nov-12 $13,381.81 98

1.06.02.04.02 PUP5000 Vacuum System Integrated Testing - PENTANT 4 - Cell 16 5 14-Dec-12 20-Dec-12 14-Nov-12 20-Nov-12 $13,381.81 76

1.06.02.04.02 PUP5010 Vacuum System Integrated Testing - PENTANT 4 - Cell 15 5 21-Dec-12 31-Dec-12 17-Dec-12 21-Dec-12 $13,381.81 71

1.06.02.04.02 PUP5020 Vacuum System Integrated Testing - PENTANT 4 - Cell 14 5 07-Dec-12 13-Dec-12 17-Dec-12 21-Dec-12 $13,381.81 81

1.06.02.04.02 PUP5030 Vacuum System Integrated Testing - PENTANT 4 - Cell 13 5 18-Dec-12 27-Dec-12 29-Aug-12 05-Sep-12 $12,966.87 73

1.06.02.04.02 PUP5380 Power Supply Low Current Testing - PENTANT 4 - Cell 11 6 30-Nov-12 07-Dec-12 19-Oct-12 26-Oct-12 $16,115.57 85

1.06.02.04.02 PUP5390 Power Supply Low Current Testing - PENTANT 4 - Cell 12 6 12-Dec-12 19-Dec-12 19-Nov-12 28-Nov-12 $16,115.57 77

1.06.02.04.02 PUP5400 Power Supply Low Current Testing - PENTANT 4 - Cell 16 6 31-Jan-13 07-Feb-13 19-Nov-12 28-Nov-12 $16,115.57 45

1.06.02.04.02 PUP5410 Power Supply Low Current Testing - PENTANT 4 - Cell 15 6 18-Jan-13 28-Jan-13 20-Dec-12 31-Dec-12 $16,115.57 53

1.06.02.04.02 PUP5420 Power Supply Low Current Testing - PENTANT 4 - Cell 14 6 08-Jan-13 15-Jan-13 20-Dec-12 31-Dec-12 $16,115.57 61

1.06.02.04.02 PUP5430 Power Supply Low Current Testing - PENTANT 4 - Cell 13 6 26-Dec-12 03-Jan-13 04-Sep-12 11-Sep-12 $15,615.86 69

1.06.02.04.02 PUP5680 Power Supply High Current Testing - PENTANT 4 - Cell 11 6 14-Dec-12 21-Dec-12 02-Nov-12 09-Nov-12 $16,115.57 85

1.06.02.04.02 PUP5690 Power Supply High Current Testing - PENTANT 4 - Cell 12 6 28-Dec-12 07-Jan-13 05-Dec-12 12-Dec-12 $16,115.57 77

1.06.02.04.02 PUP5700 Power Supply High Current Testing - PENTANT 4 - Cell 16 6 14-Feb-13 22-Feb-13 05-Dec-12 12-Dec-12 $16,115.57 45

1.06.02.04.02 PUP5710 Power Supply High Current Testing - PENTANT 4 - Cell 15 6 04-Feb-13 11-Feb-13 08-Jan-13 15-Jan-13 $16,115.57 53

1.06.02.04.02 PUP5720 Power Supply High Current Testing - PENTANT 4 - Cell 14 6 23-Jan-13 30-Jan-13 08-Jan-13 15-Jan-13 $16,115.57 61

1.06.02.04.02 PUP5730 Power Supply High Current Testing - PENTANT 4 - Cell 13 6 10-Jan-13 17-Jan-13 18-Sep-12 25-Sep-12 $15,615.86 69

1.06.02.04.02 PUP5980 Final Magnet Integrated Testing - PENTANT 4 - Cell 11 2 26-Dec-12 27-Dec-12 12-Nov-12 13-Nov-12 $1,628.19 85

1.06.02.04.02 PUP5990 Final Magnet Integrated Testing - PENTANT 4 - Cell 12 2 08-Jan-13 09-Jan-13 13-Dec-12 14-Dec-12 $1,628.19 77

1.06.02.04.02 PUP6000 Final Magnet Integrated Testing - PENTANT 4 - Cell 16 2 25-Feb-13 26-Feb-13 13-Dec-12 14-Dec-12 $1,628.19 45

1.06.02.04.02 PUP6010 Final Magnet Integrated Testing - PENTANT 4 - Cell 15 2 12-Feb-13 13-Feb-13 16-Jan-13 17-Jan-13 $1,628.19 53

1.06.02.04.02 PUP6020 Final Magnet Integrated Testing - PENTANT 4 - Cell 14 2 31-Jan-13 01-Feb-13 16-Jan-13 17-Jan-13 $1,628.19 61

1.06.02.04.02 PUP6030 Final Magnet Integrated Testing - PENTANT 4 - Cell 13 2 18-Jan-13 22-Jan-13 26-Sep-12 27-Sep-12 $1,577.70 69

1.06.02.04.02 PUP8800 Straight Section Integrated Testing - PENTANT 4 - Cell 11 3 20-Nov-12 27-Nov-12 23-Oct-12 25-Oct-12 $6,769.94 98

1.06.02.04.02 PUP8900 Straight Section Integrated Testing - PENTANT 4 - Cell 12 3 16-Nov-12 21-Nov-12 21-Nov-12 27-Nov-12 $6,769.94 100

1.06.02.04.02 PUP9000 Straight Section Integrated Testing - PENTANT 4 - Cell 13 3 27-Dec-12 02-Jan-13 06-Sep-12 10-Sep-12 $6,560.02 75

1.06.02.04.02 PUP9100 Straight Section Integrated Testing - PENTANT 4 - Cell 14 3 14-Dec-12 18-Dec-12 26-Dec-12 28-Dec-12 $6,769.94 83

1.06.02.04.02 PUP9200 Straight Section Integrated Testing - PENTANT 4 - Cell 15 3 02-Jan-13 04-Jan-13 26-Dec-12 28-Dec-12 $6,769.94 73

1.06.02.04.02 PUP9300 Straight Section Integrated Testing - PENTANT 4 - Cell 16 3 21-Dec-12 27-Dec-12 21-Nov-12 27-Nov-12 $6,769.94 78

Pentant 5Pentant 5Pentant 5 73 15-Jan-13 30-Apr-13 15-Nov-12 08-Apr-13 $604,558.36 0

1.06.02.04.02 GSB-005-1700 Straight Section Bakeout - PENTANT 5 - Cell 17 5 28-Jan-13 04-Feb-13 31-Jan-13 06-Feb-13 $5,870.50 54

1.06.02.04.02 GSB-005-1800 Straight Section Bakeout - PENTANT 5 - Cell 18 5 04-Feb-13 11-Feb-13 31-Jan-13 06-Feb-13 $5,870.50 51

1.06.02.04.02 GSB-005-1900 Straight Section Bakeout - PENTANT 5 - Cell 19 5 13-Mar-13 19-Mar-13 21-Mar-13 27-Mar-13 $5,870.50 28

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015
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19-Dec-12

07-Jan-13
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27-Dec-12
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02-Jan-13
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03-Dec-12, P4 Controls Systems Testing Complete

18-Dec-12

04-Dec-12

04-Dec-12

08-Jan-13

23-Jan-13

13-Nov-12

09-Nov-12

14-Dec-12

21-Dec-12

07-Dec-12

18-Dec-12

30-Nov-12

12-Dec-12

31-Jan-13

18-Jan-13

08-Jan-13

26-Dec-12

14-Dec-12

28-Dec-12

14-Feb-13

04-Feb-13

23-Jan-13

10-Jan-13

26-Dec-12

08-Jan-13

25-Feb-13
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04-Feb-13
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1.06.02.04.02 GSB-005-2000 Straight Section Bakeout - PENTANT 5 - Cell 20 5 08-Mar-13 15-Mar-13 13-Mar-13 19-Mar-13 $5,870.50 30

1.06.02.04.02 GSB-005-2100 Straight Section Bakeout - PENTANT 5 - Cell 21 5 26-Feb-13 05-Mar-13 01-Mar-13 07-Mar-13 $5,870.50 38

1.06.02.04.02 GSB-005-2200 Straight Section Bakeout - PENTANT 5 - Cell 22 5 05-Mar-13 12-Mar-13 01-Mar-13 07-Mar-13 $5,870.50 33

1.06.02.04.02 PUP-005-1700 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 17 10 23-Jan-13 06-Feb-13 28-Jan-13 08-Feb-13 $13,883.35 52

1.06.02.04.02 PUP-005-1800 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 18 10 30-Jan-13 13-Feb-13 28-Jan-13 08-Feb-13 $13,883.35 49

1.06.02.04.02 PUP-005-1900 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 19 10 08-Mar-13 21-Mar-13 18-Mar-13 29-Mar-13 $13,883.35 26

1.06.02.04.02 PUP-005-2000 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 20 10 05-Mar-13 19-Mar-13 08-Mar-13 21-Mar-13 $13,883.35 28

1.06.02.04.02 PUP-005-2100 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 21 10 21-Feb-13 07-Mar-13 26-Feb-13 11-Mar-13 $13,883.35 36

1.06.02.04.02 PUP-005-2200 Final Bakeout & Condition Vacuum Sectors - PENTANT 5 - Cell 22 10 28-Feb-13 14-Mar-13 26-Feb-13 11-Mar-13 $13,883.35 31

1.06.02.04.02 PUP4050 P5 Controls Systems Testing Complete 0 04-Mar-13 15-Nov-12 $0.00 21

1.06.02.04.02 PUP4150 P5 Mechanical Utilities Integrated Testing 20 05-Mar-13 01-Apr-13 06-Mar-13 02-Apr-13 $43,736.22 21

1.06.02.04.02 PUP4450 P5 PPS Integrated Testing 5 05-Mar-13 11-Mar-13 16-Nov-12 26-Nov-12 $10,844.51 36

1.06.02.04.02 PUP4550 P5 EPS Integrated Testing 10 05-Mar-13 18-Mar-13 16-Nov-12 03-Dec-12 $49,160.64 31

1.06.02.04.02 PUP4650 P5 Diagnostics System Integration Test 10 14-Mar-13 27-Mar-13 19-Mar-13 01-Apr-13 $29,113.74 19

1.06.02.04.02 PUP4750 P5 Test Beam Instrumentation from MCC 10 21-Mar-13 03-Apr-13 26-Mar-13 08-Apr-13 $29,113.74 19

1.06.02.04.02 PUP5040 Vacuum System Integrated Testing - PENTANT 5 - Cell 17 5 15-Jan-13 23-Jan-13 18-Jan-13 25-Jan-13 $13,381.81 52

1.06.02.04.02 PUP5050 Vacuum System Integrated Testing - PENTANT 5 - Cell 18 5 23-Jan-13 30-Jan-13 18-Jan-13 25-Jan-13 $13,381.81 49

1.06.02.04.02 PUP5060 Vacuum System Integrated Testing - PENTANT 5 - Cell 22 5 21-Feb-13 28-Feb-13 19-Feb-13 25-Feb-13 $13,381.81 31

1.06.02.04.02 PUP5070 Vacuum System Integrated Testing - PENTANT 5 - Cell 21 5 13-Feb-13 21-Feb-13 19-Feb-13 25-Feb-13 $13,381.81 36

1.06.02.04.02 PUP5080 Vacuum System Integrated Testing - PENTANT 5 - Cell 20 5 26-Feb-13 05-Mar-13 01-Mar-13 07-Mar-13 $13,381.81 28

1.06.02.04.02 PUP5090 Vacuum System Integrated Testing - PENTANT 5 - Cell 19 5 01-Mar-13 07-Mar-13 11-Mar-13 15-Mar-13 $13,381.81 26

1.06.02.04.02 PUP5440 Power Supply Low Current Testing - PENTANT 5 - Cell 17 6 18-Jan-13 29-Jan-13 24-Jan-13 31-Jan-13 $16,115.57 48

1.06.02.04.02 PUP5450 Power Supply Low Current Testing - PENTANT 5 - Cell 18 6 31-Jan-13 08-Feb-13 24-Jan-13 31-Jan-13 $16,115.57 42

1.06.02.04.02 PUP5460 Power Supply Low Current Testing - PENTANT 5 - Cell 22 6 25-Mar-13 02-Apr-13 22-Feb-13 01-Mar-13 $16,115.57 8

1.06.02.04.02 PUP5470 Power Supply Low Current Testing - PENTANT 5 - Cell 21 6 13-Mar-13 21-Mar-13 22-Feb-13 01-Mar-13 $16,115.57 16

1.06.02.04.02 PUP5480 Power Supply Low Current Testing - PENTANT 5 - Cell 20 6 01-Mar-13 11-Mar-13 06-Mar-13 13-Mar-13 $16,115.57 24

1.06.02.04.02 PUP5490 Power Supply Low Current Testing - PENTANT 5 - Cell 19 6 04-Apr-13 12-Apr-13 14-Mar-13 21-Mar-13 $16,115.57 0

1.06.02.04.02 PUP5740 Power Supply High Current Testing - PENTANT 5 - Cell 17 6 04-Feb-13 12-Feb-13 07-Feb-13 14-Feb-13 $16,115.57 48

1.06.02.04.02 PUP5750 Power Supply High Current Testing - PENTANT 5 - Cell 18 6 14-Feb-13 25-Feb-13 07-Feb-13 14-Feb-13 $16,115.57 42

1.06.02.04.02 PUP5760 Power Supply High Current Testing - PENTANT 5 - Cell 22 6 08-Apr-13 16-Apr-13 08-Mar-13 15-Mar-13 $16,115.57 8

1.06.02.04.02 PUP5770 Power Supply High Current Testing - PENTANT 5 - Cell 21 6 27-Mar-13 04-Apr-13 08-Mar-13 15-Mar-13 $16,115.57 16

1.06.02.04.02 PUP5780 Power Supply High Current Testing - PENTANT 5 - Cell 20 6 15-Mar-13 25-Mar-13 20-Mar-13 27-Mar-13 $16,115.57 24

1.06.02.04.02 PUP5790 Power Supply High Current Testing - PENTANT 5 - Cell 19 6 18-Apr-13 26-Apr-13 28-Mar-13 04-Apr-13 $16,115.57 0

1.06.02.04.02 PUP6040 Final Magnet Integrated Testing - PENTANT 5 - Cell 17 2 12-Feb-13 14-Feb-13 15-Feb-13 19-Feb-13 $1,628.19 48

1.06.02.04.02 PUP6050 Final Magnet Integrated Testing - PENTANT 5 - Cell 18 2 25-Feb-13 27-Feb-13 15-Feb-13 19-Feb-13 $1,628.19 42

1.06.02.04.02 PUP6060 Final Magnet Integrated Testing - PENTANT 5 - Cell 22 2 16-Apr-13 18-Apr-13 18-Mar-13 19-Mar-13 $1,628.19 8

1.06.02.04.02 PUP6070 Final Magnet Integrated Testing - PENTANT 5 - Cell 21 2 04-Apr-13 08-Apr-13 18-Mar-13 19-Mar-13 $1,628.19 16

1.06.02.04.02 PUP6080 Final Magnet Integrated Testing - PENTANT 5 - Cell 20 2 25-Mar-13 27-Mar-13 28-Mar-13 29-Mar-13 $1,628.19 24

1.06.02.04.02 PUP6090 Final Magnet Integrated Testing - PENTANT 5 - Cell 19 2 26-Apr-13 30-Apr-13 05-Apr-13 08-Apr-13 $1,628.19 0

1.06.02.04.02 PUP9400 Straight Section Integrated Testing - PENTANT 5 - Cell 17 3 23-Jan-13 28-Jan-13 28-Jan-13 30-Jan-13 $6,769.94 54

1.06.02.04.02 PUP9500 Straight Section Integrated Testing - PENTANT 5 - Cell 18 3 30-Jan-13 04-Feb-13 28-Jan-13 30-Jan-13 $6,769.94 51

1.06.02.04.02 PUP9600 Straight Section Integrated Testing - PENTANT 5 - Cell 19 3 08-Mar-13 12-Mar-13 18-Mar-13 20-Mar-13 $6,769.94 28

1.06.02.04.02 PUP9700 Straight Section Integrated Testing - PENTANT 5 - Cell 22 3 28-Feb-13 05-Mar-13 26-Feb-13 28-Feb-13 $6,769.94 33

1.06.02.04.02 PUP9800 Straight Section Integrated Testing - PENTANT 5 - Cell 21 3 21-Feb-13 26-Feb-13 26-Feb-13 28-Feb-13 $6,769.94 38

1.06.02.04.02 PUP9900 Straight Section Integrated Testing - PENTANT 5 - Cell 20 3 05-Mar-13 08-Mar-13 08-Mar-13 12-Mar-13 $6,769.94 30

Full Ring Integrated TestingFull Ring Integrated TestingFull Ring Integrated Testing 383 03-Jan-12 12-Jul-13 01-Feb-12 04-Jun-13 $306,712.60 308

1.06.02.04.02 PUP1521 Final Integrated Testing - ALL PENTANTS 50 30-Apr-13 12-Jul-13 09-Apr-13 04-Jun-13 $0.00 0

1.06.02.04.02 PUP1522 Final Survey & Alignment Prior To Commissioning - ALL PENTANTS 50 30-Apr-13 12-Jul-13 09-Apr-13 04-Jun-13 $0.00 0

1.06.02.04.02 PUP1531 Integrated Testing - Storage Ring - Tooling and Misc Material 100 03-Jan-12 23-May-12 01-Feb-12 29-Mar-13 $183,722.05 590

1.06.02.04.02 PUP1541 Integrated Testing - Storage Ring - Management 159 10-Sep-12 30-Apr-13 01-Feb-12 29-Mar-13 $122,990.55 0

Accelerator CommissioningAccelerator CommissioningAccelerator Commissioning 521 02-Apr-12 30-Apr-14 28-Oct-11 12-Feb-14 $0.00 0

Accelerator Injector System CommissioningAccelerator Injector System CommissioningAccelerator Injector System Commissioning 303 02-Apr-12 14-Jun-13 28-Oct-11 01-Jul-13 $0.00 18

LinacLinacLinac 62 02-Apr-12 27-Jun-12 28-Oct-11 17-Sep-12 $0.00 203

1.06.02.05.02 PTC0010 LINAC - Technically Ready For Commissioning 0 02-Apr-12 28-Oct-11 $0.00 169

1.06.02.05.02 PTC0015 LINAC - ARR & BHSO Ready For Commissioning 0 02-Apr-12 $0.00 169

1.06.02.05.02 PUP1020 LINAC - Support Vendor Commissioning 62 02-Apr-12 27-Jun-12 03-Jan-12 17-Sep-12 $0.00 203

1.06.02.05.02 PUP1027 LINAC - Commissioning Complete 0 27-Jun-12 17-Sep-12 $0.00 169
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Booster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award ScheduleBooster Ring - Vendor Contract Award Schedule 98 25-Jan-13 14-Jun-13 22-Feb-13 01-Jul-13 $0.00 18

1.06.02.05.02 PUP1028 Booster - Technically Ready For Commissioning 0 06-Feb-13 22-Feb-13 $0.00 18

1.06.02.05.02 PUP1029 Booster - ARR & BHSO Ready For Commissioning 0 25-Jan-13 $0.00 26

1.06.02.05.02 PUP1030 Booster - Support Vendor Commissioning 90 07-Feb-13 14-Jun-13 25-Feb-13 01-Jul-13 $0.00 18

1.06.02.05.02 PUP1146 Booster - Commissioning Complete 0 14-Jun-13 01-Jul-13 $0.00 18

Accelerator Storage Ring CommissioningAccelerator Storage Ring CommissioningAccelerator Storage Ring Commissioning 310 04-Feb-13 30-Apr-14 02-Jul-13 12-Feb-14 $0.00 0

Storage RingStorage RingStorage Ring 310 04-Feb-13 30-Apr-14 02-Jul-13 12-Feb-14 $0.00 0

1.06.02.05.03 PUP1085 Storage Ring w/o ID - Commissioning 90 12-Jul-13 19-Nov-13 02-Jul-13 08-Nov-13 $0.00 0

1.06.02.05.03 PUP1086 Storage Ring w/ ID - Commissioning 50 19-Feb-14 30-Apr-14 02-Dec-13 12-Feb-14 $0.00 0

1.06.02.05.03 PUP1087 NSLS-II Project KPP Achieved 0 19-Nov-13 $0.00 0

1.06.02.05.03 PUP1089 Storage Ring Commissioning - Early Completion 0 30-Apr-14 12-Feb-14 $0.00 0

1.06.02.05.03 PUP1700 Storage Ring Technically Ready For Commissioning Phase 1 0 12-Jul-13 $0.00 0

1.06.02.05.03 PUP1705 Storage Ring ARR & BHSO Ready For Commissioning Phase 1 0 04-Feb-13 $0.00 110

1.06.02.05.03 PUP1710 Storage Ring Technically Ready For Commissioning Phase 2 0 19-Feb-14 $0.00 0

FY11 FY12 FY13 FY14 FY15 FY16

2011 2012 2013 2014 2015

06-Feb-13, Booster - Technically Ready For Commissioning

25-Jan-13, Booster - ARR & BHSO Ready For Commissioning

07-Feb-13

14-Jun-13, Booster - Commissioning Complete

12-Jul-13

19-Feb-14

19-Nov-13, NSLS-II Project KPP Achieved

30-Apr-14, Storage Ring Commissioning - Early Completion

12-Jul-13, Storage Ring Technically Ready For Commissioning Phase 1

04-Feb-13, Storage Ring ARR & BHSO Ready For Commissioning Phase 1

19-Feb-14, Storage Ring Technically Ready For Commiss

  

Install Schedule - Accelerator (Greg F) 
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